
WSF Preservation Project Planning Summary
Project Scheduled start Scheduled finish

Spokane Drydock 25 09/02/25 10/10/25

Kitsap Drydock 25 09/08/25 10/31/25

Chelan Drydock 26 12/08/25 01/30/26

Suquamish Drydock 26 12/29/25 02/27/26

Yakima Drydock 26 03/02/26 04/17/26

Issaquah Drydock 26 04/13/26 06/05/26

Sealth Drydock 26 06/08/26 07/31/26

Walla walla Drydock 26 07/27/26 08/28/26

Kaleetan Drydock 26 09/28/26 11/06/26

Puyallup Drydock 26 11/23/26 12/18/26

Kennewick Drydock 27 11/30/26 01/22/27

Cathlamet Drydock 27 02/01/27 03/12/27

Chimacum Drydock 27 03/29/27 05/21/27

Kittitas Drydock 27 05/31/27 06/25/27

07.25.2025

SUBJECT TO CHANGE AT ANY TIME WITHOUT NOTICE


