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Attached for Headquarters Construction execution and further processing is Project 
Engineer recommended Change Order No. 108 - PFS Cycle 1 Repair. 

Description of the Change: 
This is an Owner Initiated Change (OIC). This OIC allows WSDOT to correct a 
deficiency in the design for four (Three Type 1 Longitudinal and One Type 3A Cross) 
pontoons constructed during Cycle 1 at the Aberdeen casting basin as part of the Pontoon 
Construction Project. These four pontoons are "Pontoons Furnished by the State" (PFS) 
provided to the Design-Builder (KGM) on the Floating Bridge and Landings Project. 

Cracks in the pontoon end walls which extended into the keel slab beneath the pontoons 
were. discovered in the four Cycle 1 PFS provided to KGM in 2012. WSDOT determined 
that these cracks needed to be repaired and sealed to ensure the 75 year design life for the 
new structure. The repair plan developed and included in this change order meets the 
expectation for a 75 year design life. 

This OIC provides a pontoon repair design to be implemented by KGM which is briefly 
summarized below: 

1. Epoxy injection of keel and end wall cracks with widths greater than .006" 
2. Installation of externally bonded Carbon Fiber Reinforced Plastic (CFRP) on the 

pontoon keel slabs as well as the end wall of Pontoon W 
3. Repair of spall areas due to the design deficiency on the keel slabs 
4. External transverse post-tensioning of the pontoon end walls 

The details of the repair design are described in much greater detail in the attached 
change order and supporting documents. 
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This design deficiency has been corrected for future cycles of PFS being constructed in 
the Aberdeen casting basin. Cycle 2 PFS were modified in the casting basin prior to float 
out. This repair design will be incorporated into the revised design for construction of 
Cycles 3-6 PFS to avoid field modifications in the casting basin or on Lake Washington. 

Evolution of the Change: 
After the float out of the Cycle 1 PFS in July 2012, WSDOT inspections determined that 
there were some cracks which were greater than .006" (defined as structural cracks) in 
the end walls of the larger Type 1 Longitudinal and Type 3A Cross pontoons. The 
Pontoon Construction Project repaired the majority of these cracks with epoxy injection. 
While WSDOT inspections did detect dampness along the end walls and keel slab (inside 
the pontoons) which could be indicative of cracking, the pontoons were also routinely 
damp from rain water as well as cure water, so the evidence of leaking cracks was 
inconclusive. 

Detailed inspections of the underside of the keel slab could not be performed in the 
Aberdeen casting facility, and water visibility issues in the Grays Harbor area prevented 
high visibility dive inspection of these pontoons after float out. The pontoons were 
transferred from the Pontoon Construction Project to KGM in early August 2012, and 
these pontoons were towed to Lake Washington (except for Pontoon T which was towed 
to EB-1 in Tacoma). 

When the pontoons arrived on Lake Washington, KGM and WSDOT performed 
additional inspection of the pontoons. Cracking was identified in several of the PFS, 
particularly Pontoon W, and damp cells were noted. These locations were noted for 
additional observation and potential repair. 

During initial pontoon ballasting operations and preparatory operations for pontoon 
joining, KGM and WSDOT staff noted additional internal pontoon wall cracking and 
leaking between ballasted cells (these were not exterior walls- adjacent to the Lake). 
WSDOT determined that the internal cracking was not significant; however, crack 
mapping also identified damp spots along the keel slabs and end walls of the Cycle 1 
pontoons. 

The Project Office staff worked with the 520 Program Office along with Headquarters 
Construction to discuss options for investigating this issue and potentially repairing these 
cracks. 

WSDOT Project staff also worked closely with KGM during these initial months to 
identify the cracks and potential options to repair the cracks. It became clear that more 
information was needed regarding the extent of the cracking on the pontoon end walls 
below the waterline and on the bottom of the keel slab. To gather this type of data, it was 
detennined that a detailed and extensive dive inspection was required. WSDOT 
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requested that KGM schedule divers to perform this inspection. WSDOT also requested 
KGM to start developing design/repair options to address this cracking. 

Over the next seven months, extensive discussions and numerous meetings were held 
between WSDOT and KGM representatives to develop plans and procedures for 
analyzing and repairing these cracks. Key dates and letters sent to KGM are identified in 
this narrative. 

On November 1, 2012 (WSDOT Serial Letter 0185), WSDOT formally requested that 
KGM perform additional pontoon inspections for Pontoons V and W to verify the 
condition of the pontoons and the extent of potential cracking. These inspections 
included the following: 

1. Underwater dive inspection and dive video of the keel slab and submerged 
sections of the exterior walls for Pontoons V and W 

2. Interior and Exterior crack mapping for Pontoons V and W 
3. Inspection of existing crack repairs 

In addition, WSDOT requested that KGM develop a crack repair plan to address external 
cracking of the keel slab and exterior end walls on the PFS as follows: 

1. Repair options, including material types and construction requirements 
2. Recommendations on timing of repairs 
3. Expected service life of repair options 

KGM engaged the services of Gerwick and Associates, a consulting engineering firm 
which specializes in repair to marine concrete structures, to develop this crack repair 
plan. The costs associated with the dive inspections, the crack mapping, inspection of 
existing crack repairs and development by Gerwick and Associates of a crack repair plan 
were covered under Change Order 58. 

On January 4, 2013 (WSDOT Serial Letter 0237), WSDOT formally notified KGM that 
Pontoon V toW joining operations could not proceed until crack repairs were completed. 
WSDOT requested KGM to begin developing plans and procedures for performing the 
crack repair operations which were likely to include epoxy crack injection, installation of 
carbon fiber reinforced plastic (CFRP), and an external post-tensioning system. 

On February 15, 2013 (WSDOT Serial Letter 0261), WSDOT officially transmitted the 
Cycle 1 PFS external post-tensioning plans for the Type 1 Longitudinal pontoons. In this 
letter, WSDOT requested that KGM begin procurement of materials and planning 
operations for this external post-tensioning work. 

On March 13, 2013 (WSDOT Serial Letter 0300), WSDOT officially transmitted the 
Cycle 1 PFS external post-tensioning plans for the Type 3A Cross pontoon. In this letter, 
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WSDOT requested KGM begin procurement of materials and planning operations for this 
post-tensioning work. 

On March 21, 2013 (WSDOT Serial Letter 0323), WSDOT provided clarifications to 
details associated with the post-tensioning repair plans. These clarifications took 
advantage of lessons learned from the Cycle 2 PFS post-tensioning repairs completed by 
Kiewit-General in Aberdeen for the Pontoon Construction Project. · 

On April15, 2013 (WSDOT Serial Letter 0351), WSDOT notified KGM that the loading 
forces for the large coffercell design developed by Gerwick and Associates did not 
present a capacity problem for the pontoons. WSDOT recommended that KGM proceed 
with development of the final large coffercell plans and shop drawings for fabrication and 
construction. 

On April 17, 2013 (WSDOT Serial Letter 03 57), WSDOT responded to KGM Serial 
Letter 03 73 which requested approval to proceed with material procurement for the large 
coffercell. WSDOT provided limited approval to proceed with material procurement 
associated with this coffercell. WSDOT also requested that KGM provide cost 
information related to dry-docking options for Pontoons T and W. 

On May 9, 2013 (WSDOT Serial Letter 0384), WSDOT provided direction to KGM to 
reserve dry-dock space at Vigor facilities in both Portland, Oregon and Seattle, 
Washington. The cost of this reservation was a non-refundable amount of$600,000, 
which would be applied to the lease payment if these dry-docks were actually utilized. 
WSDOT indicated that KGM would be compensated by separate change order (Change 
Order 97) for this $600,000 expense. 

On May 22, 2013 (WSDOT Serial Letter 0395), WSDOT provided clarification that 
KGM would only need to fabricate one large coffercell to complete the repairs for the 
Cycle 1 PFS. In addition, this letter authorized KGM to begin procurement of all 
material and equipment needed to fabricate this coffercell at Jesse Engineering in 
Tacoma, Washington. 

On June 4, 2013 (WSDOT Serial Letter 0408), WSDOT responded to KGM Serial Letter 
0411 with written direction to proceed with fabrication ofthe coffercell at Jesse 
Engineering in Tacoma. 

On June 6, 2013 (WSDOT Serial Letter 0412), WSDOT requested that KGM submit 
their final estimate for the repair work in a specific format, breaking the work into the 
following work elements: 

1. Cost of dry-dock facilities in Portland and Seattle 
2. Complete cost of coffercell fabrication and coffercell transport/tipping barge 
3. Tow operations, including tow gear installation and removal 
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4. Gerwick and other outside consultant engineering support 

In addition, for each of the pontoons, a detailed cost estimate for the following work 
activities was requested: 

1. Post tensioning repair 
2. Epoxy injection, spall repair, and CFRP installation 

KGM provided a detailed breakdown of the repair costs to WSDOT. Shortly thereafter, 
WSDOT and KGM began extensive discussions to review and negotiate the cost of this 
added work. We have attached as part of this change order package a copy of the 
summary of negotiations which provides additional details on the negotiation process. 

During the development of this change order, extensive and on-going coordination and 
discussions were also held with the Pontoon Construction Project Team, Headquarters 
Construction, the Bridge and Structures Office, and the SR 520 Program Office. These 
discussions included technical discussions concerning the repair options and available 
options as well as the cost of the repairs. 

As the dollar value of this change order exceeds the approval authority of the Project 
Office, the following approvals were secured: 

Approvals Provided: 
• Project Level- Dave Becher on July 7, 2013 
• Region/Program Level- Tom Horkan on July 8, 2013 
• Region/Program Funding Concurrence- Alan Chan on July 15, 2013 
• Headquarters Construction Level- Mark Gaines on July 16, 2013 
• FHWA Level- Anthony Sarhan on July 16, 2013 

Entitlement: 
This is an OIC which results in new work being assigned to the Design-Builder. As a 
result, the Design-Builder is entitled to additional compensation to perform the added 
work. 

Price: 
WSDOT and KGM negotiated a change order which increases the contract amount by 
$48,760,327.00 to add this work to the contract. WSDOT elected to utilize a single large 
lump price to cover the majority of the work. It was our strategy to transfer risk for this 
repair work to KGM by forward pricing this work. Attached to this change order 
package are copies of the summary of negotiations, the Engineer's Estimate, and a report 
prepared by Stanton Constructability Services which discusses KGM's price proposal. 

DBE Goal Impacts: 
This change order significantly increases the contract value, but it does not alter the DBE 
goals (does not decrease the DBE percentage) for this contract. A significant portion of 
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the work added by this change order is associated with heavy marine work which is 
difficult to subcontract out to DBEs. In addition, large portions of this work are 
associated with Vigor's lease (over $6 million) and Jesse Engineering's fabrication ofthe 
large coffercell (over $12 million) where opportunities to subcontract to DBEs are either 
non-existent or very minimal. 

KGM has been notified by WSDOT Serial Letter 0442 that the DBE goals for this 
contract remain at 7% and will be calculated from the adjusted contract price, which 
includes the cost of this change order work. KGM has placed WSDOT on notice (KGM 
Serial Letter 0434) that there could be added costs associated with this requirement. 

This is a potential cost issue which will be addressed, if necessary, by a separate change 
order. 

Contract Time: 
The Design-Builder has committed in this change order to completing the crack repair 
operations by June 20, 2014. Any delays to the critical path attributable to not 
completing the crack repair by this date, which aren't the responsibility ofWSDOT, will 
be the responsibility of the Design-Builder. 

However, due to the complexities of this added work and potential impacts to the critical 
path schedule, the question of contract time requires further information and analysis 
prior to determination of schedule impacts. This schedule analysis will also be dependent 
on future Cycle 3-6 PFS dates which are currently being negotiated on the Pontoon 
Construction Project. As a result, this change order does not address contract time. 
Contract time impacts and adjustments will be deferred, and addressed as necessary 
under a separate change order. 

Memorandum Attachments: 
• Change Order 1 08 
• Change Order Checklist 
• Final Negotiations Summary 
• Stanton Constructability June 15, 2013 Memo 
• SR 520 Pontoon Repair- Cycle 1 Pontoons from Pontoon Construction Project-

June 3, 2013 Memo 
• Engineer's Estimate 
• KGM's Final Cost Proposal 
• KGM Serial Letters 0373, 0400, 0411, and 0434 
• WSDOT Serial Letters 0185,0237,0261,0300,0323,0351,0357,0384,0395, 

0408, 0412, and 0442 
• Change Orders 58 and 97 
• Approval Documentation 

DPB:DB 
Attachments 
PW File: 17.02.C0-108 
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CONTRACT NO: 008066 FEDERAL AID NO: BR-0520 ( 04 7) 
CONTRACTTITLE: SR 520 / I-5 'IO MEDINA- EVERGREEN roiNT ~ 
CHANGE ORDER NO: 108 PFS CYCLE 1 REPAIR 

PRIME CONTRACTOR: SW0106139 KIEWIT/GENERAL/MANSON I A JOINT 
33455 6TH AVE S 

FEDERAL WA.Y WA. 98003-6335 

(X) Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications 

( ) Change proposed by Contractor 

ENDORSED BY: 

CONTRACTOR 

DATE 

ORIGINAL CONTRACT AMOUNT: 
CURRENT CONTRACT AMOUNT: 
ESTIMATED NET CHANGE THIS ORDER: 
ESTIMATED CONTRACT TOTAL AFTER CHANGE: 

Approval Required: ( ) Region 

APPROVAL RECOMMENDED 

DATE 

SURETY CONSENT: 

ATTORNEY IN FACT 

DATE 

586,561,000.00 
613,459,625.00 
48,760,327.00 

662,219,952.00 

( ~o.y61ympia Service Center 

( ) EXECUTED 

) Local Agency 

( ) EXECUTED OTHER APPROVAL WHEN REQUIRED 

.~~ 
REPRESENTING 



WASHINGTON STATE 
DEPARTMENT OF TRANSPORTATION 

CHANGE ORDER 
DATE: 07/22/13 
Page 1 of ll~.J 

CONTRACT NO: 008066 FEDERAL AID NO: BR-0520 (04 7) 
CONTRACT TITLE: SR 520 / I - 5 'IO MEDINA - EVERGREEN roiNr FillATIN:; 
CHANGE ORDER NO: 108 PFS CYCLE 1 REPAIR 

PRIME CONTRACTOR: SW0106139 KIEWIT/GENERAL/MANSON, A JOINI' 
33455 6Tii AVE S 

FEDERAL WAY WA 98003-6335 

(X) Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications 

( ) Change proposed by Contractor 

ENDORSED BY: SURETY CONSENT: 

CONTRACTOR ATTORNEY IN FACT 

7/23/2013 
-------------· --~ 

DATE DATE 

L-_ ___ · ------------------------------------~-------------------------------------~ 

ORIGINAL CONTRACT AMOUNT: 

CURRENT CONTRACT AMOUNT: 

ESTIMATED NET CHANGE THIS ORDER: 

ESTIMATED CONTRACT TOTAL AFTER CHANGE: 

Approval Required: ( ) Region 

( ) APPROVAL RECOMMENDED 

PROJECT ENGINEER 

DATE 

( ) APPROVAL RECOMMENDED 

REGIONAL A DMIN : 

BY: 

DATE 

·-----·-
CG021104 (revised Feb 2005) 

586,561,000.00 
613,459,625 . 00 
48,760,327.00 

662,219,952.00 

(vfblympia Service Center 

( ) EXECUTED EXECUTED: 

( ) Local Agency 

STATE CONSTRUCTION ENGINEER 

DATE 

- ·- ---- ----· 
( ) EXECUTED OTHER APPROVAL WHEN REQUIRED 

- -----
SIGNATURE 

-
REPRESENTING 

--- -
DATE 



Bond No.'s 
Travelers: 105636215 
Safeco: 023018256 
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CONTRACT NO: 008066 fEDERAL AID NO: BR~0520 (047) 
CONTRACT TITLE: SR 520 / I-5 'ID MEDINA - EVERGREEN OOINT FIDA~ 
CHANGE ORDER NO: 108 PFS CYCLE 1 REPAIR 

PRIME CONTRACTOR: SW0106139 .KIEWIT/GENERAL/MANSON, A JOINT 
33455 6'IH AVE S 

F'EDERAlo WAY WA 98003-6335 

·-·---------------
(X) Ordered by Engineer under the terms of Section 1.04.4 of the Standard Specifications 

( ) Change proposed by Contractor 

ENDORSED BY: Kiewit/General/Manson, A Joint Venture 
----·---··-- ---- ·---·--------. 

CONTRACTOR 

------------
DATE 

ORIGINAL CONTRACT AMOUNT: 
CURRENT CONTRACT AMOUNT: 
ESTIMATED NET CHANGE THIS ORDER: 
ESTIMATED CONTRACT TOTAL AFTER CHANGE: 

Approval Required: ( ) Region 

SURETY CONSENT: 

Co-Surety: Travelers Casualty and Surety Company of America 

~~-S-~~~~~-~~::~1~:~.~~~a ___ _ 
ATTOR EY IN FACT An9"Strieby / 

_]m!_~Q!;!, _____ ., __ .... - . .... 
DATE 

586,561,000.00 
613,459,625.00 
48,760,327.00 

662,219,952.00 

) Olympia Service Center ( J Local Agency 

r-------------------·------- ------·-----------------------
( ) APPROVAL RECOMMENDED )EXECUTED EXECUTED: 

_________________ , ____ _ 
PROJECT ENGINEER STATE CONSTRUCTION ENGINEER 

---------
DATE DATE 

---------·----- .. ·----.............................................. - ....... ...... ... .. . ....... - ........ --·-·-------· 
l )APPROVAL RECOMMENDED ( ) EXECUTED OTHER APPROVAL WHEN REQUIRED 

REGIONAL ADMIN: 

BY: SIGNATURE DATE 

-------------
DATEi REPRESENTING 

--· .... ·--·---·-------·------· ·-----~---------·-------------------CG0:!\104 (roui~Qd Fnb 2005) 
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All 'lf.JOrk, rraterials, and measurements to be in accordance with the provisions of 
the Standard Specifications and Special Provisions for the type of construction 
involved. 

'Ibis contract is revised as follows: 

The first paragraph al:ove is revised to read: 

All 'lf.JOrk, rraterials, and measurements to be in accordance with the request 
for p:rqx::>sal (RFP) and the contract documents for this project. 

Description: 
'Ibis is a wsror-Initiated Change in accordance with General Provisions 
Section 1-04.4(1). 'Ibis change order addresses the addition of Work to 
repair cycle 1 Pontoons Fw:nished by the State (PFS), Pontoons T, U, V and W, 
to achieve the required Design Life of 75 years. 

Const:I:uction Requirements: 
The Design-Builder shall tow Pontoon T to the Vigor Industrial dl:y docking 
facility shipyard in Portland, OR and Pontoon W to Vigor's shipyard in 
Seattle, WA. The dl:y docking facilities shall be utilized to perform repairs 
to Pontoons T and W, and other Work as specified in this change order. 
Pontoons T and W shall be towed back to lake Washington upon canpletion of 
the Work. · 

The Design-Builder is responsible for determining, with WSIXJr's concurrence, 
whether the transport of Pontoon W through the Montlake Q.lt requires the 
rerrova1 of the st:I:uctUial elements constructed above the Pontoon deck. If 
the rerrova1 of the structUial elements is detennined to be necessary, the 
elements shall be rerroved in order to provide the appropriate buoyancy for 
Pontoon W to pass undamaged through the Mont lake Q.lt, and shall be 
retonst:I:ucted once Pontoon W is retumed to lake Washington. 

The Pontoons in the dl:y docking facilities shall be supported by blocking. 
The blocking for Pontoons T and W shall be perfo:r:med in accordance with the 
following approved blocking layouts developed under a separate change order: 
* Pontoon T Blocking layout 

Change Order pa.ges 9 through 11 
* Pontoon W Blocking layout 

Change Order pages 12 through 13 

If adjusbnent of the blocking is deemed necesscu:y by wsror to canplete 
repairs, rerrova1 and replacement of the blocking shall be perfo:r:med as 
directed. 

Damage to Pontoons Tor W that is directly attributable to the approved 
blocking layouts or is considered related to the perfonrance of the Work 
under the PCP Contract will be the responsibility of wsror with respect to 
this Contract, and will be addressed under a separate change order in 
accordance with Section 1-04 .4 of the General Provisions. 
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The Design-Builder shall fabricate a coffer cell in accordance with the 
Gerwick design provided on pa.ges 14 through 45 of this change order, which 
has been developed under a separate change order for a Type 1 longitudinal 
Pontoon incorp::>:rating a 5-year storm event :rating as directed by wsror. The 
coffer cell shall be transported to lake Washington to perform repairs and 
other Work on Pontoons U and V as specified in this change order. Upon 
ccnpletion of the Work for Pontoons U and V, the coffer cell shall be rerroved 
fran the Project, and shall remain the property of the Design-Builder. 

The repairs and other Work to be perfonned on Pontoons T, U, V and W shall be 
as follows: 

Pontoon T: 
* The Design-Builder shall perform keel slab, top deck, 

and exterior wall c:rack inspection and mapping limited 
to the dimensions of the set of exterior Pontoon cells 
parallel to each end wall as shown on page 46 of this 
change order. The inspection shall be in accordance 
with Technical Requirements Section 2 .12. 5.10.10. 

Pontoons T, U and V: 
* Transverse post-tensioning retrofit shall be performed 

as outlined on the plan set entitled "SR 520 Floating 
Bridge and landings Project Bolt Beam Retrofit on pages 
4 7 through 53 of this change order. · 

Pontoon W: 
* Transverse post-tensioning retrofit shall be performed 

as outlined on the plan set entitled "SR 520 Floating 
Bridge and landings Project Transverse Post-Tensioning 
Retrofit Pontocn Type 3A" on pages 54 through 60 of this 
change order. 

* The Design-Builder shall perform high level vent 
rrodifications as shown on the plan set entitled "SR 
520 Floating Bridge and landings Project Transverse Post 
-Tensioning Retrofit Pontoon Type 3 11 on pages 61 
through 64 of this change order. 

Modifications approved by wsror are provided for reference on pages 65 
through 71 of this change order, and may be utilized for irrplementation of 
the Work provided in the following plan sets: 
* "SR 520 Floating Bridge and landings Project Bolt Beam 

Retrofit" 
* 11SR 520 Floating Bridge and landings Pro]ect Transverse 

Post-Tensioning Retrofit Pontoon Type 3A11 

* 11SR 520 Floating Bridge and landings Project Transverse 
Post-Tensioning Retrofit Pontoon Type 3 11 
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Pontoons T, U, V, and W: 
'Ihe following shall be perfo:rmed as stmnarized in the Final Ge:rwick report 
dated April 2013 on pages 72 through 105 of this change order: 
* Epoxy injection of c:racks as outlined in Section 3. 2 
* Waterproof surface sealant shall be applied as outlined 

in Section 3. 2 where full epoxy injection is nqt 
achievable for c:racks less than 0. 006 inches in width 

* SUrface preparation and application of an extema.ll y 
bonded carl:xJn fiber-reinforced p::>lymer (CF.RP) system as 
outlined in Section 3 . 4 · 

* Spall repair as outlined in Section 3. 5 
* other repair as indicated in Section 3 . 6 

Perfonnance of the repairs shall not extend beyond the locations and limits 
identified in the Final Gerwick report dated April 2013 unless authorized by 
wsror. 

Perfonnance of unforeseen repairs not described in this change order or 
identified in the Final Gerwick report, shall be as approved in writing by 
wsror. 

Teclmical representatives fran Ge:rwick ma.y be present during consb::uction to 
advise the Design-Builder regarding the perfonnance of the repairs and other 
WOrk as identified in this change order . Prior to Ge:rwick beginning any 
consb::uction teclmical support, the scope of work, including the planned 
payments for t:ravel and per diem canpensation shall be app:roved by wsror. 

The Design-Builder shall furnish all documentation in accordance with 
Technical Requirements Section 2.25 (Control of Materials) and 2.28 (Quality 
Management Plan) . All ma.terials and testing shall meet the requirements of 
wsror Standard Specifications (.Apperu:llic D18) I Teclmical Requirements Section 
2 . 25 and Section 2.28. 

Measurement and Payment: 
wsror will reimburse the Design-Builder under the new lump sum item "PFS 
cycle 1 Repairs" in the amJUilt of $45, 598,780 which shall constitute full 
canpensation for the perfonnance of all Work related to the following: 
* The use of Vigor Industrial dry docking facilities in 

Portland, OR and Seattle, WA, and the transport of 
Pontoon W to and fran the facility in Seattle. 

* Additional insurance costs associated with towing 
Pontoon T. 

* Pontoon W buoyancy detennination. 
* Blocking to support Pontoons T and W in accordance with 

the approved blocking layouts. 
* Fabrication, transport, use and rerroval of the coffer 

cell for the Type 1 longitudinal Pontoons U and V. 
* Transverse post-tensioning retrofit. 
* High level vent mxlifications. 
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* All repair Work as outlined in Section 3 . 6 of the Final 
Gerwick Report dated April 2013 ·that has no individual 
item established with a separate basis of measurement 
under this change order. This includes the awlication 
of the watel:proofing surface sealant where epoxy injec
tion is not achievable. The estirrated quantity of 
waterproofing sealant for each Pontoon is as follows: 

* Pontoon T = 3,500 SF 
* Pontoon U = 3,500 SF 
* · Pontoon V = 3,500 SF 
* Pontoon W = 5,000 SF 

The total estirrated quantity of the four Pontoons is 
15, 500 SF. Should an increase in the total estirrated 
quantity of 15,500 SF of the waterproofing sealant 
becane necessary, the excess quantity will be addressed 
under a separate change order in accordance with Section 
1-04.4 of the General Provisions. 

* All technical support other than that provided by 
Gerwick for the perfo:rmance of the Work. 

* SUl::mittal of all required docl.mlentation associated with 
the Work. 

No Vigor dry docking liquidated damages attributable to wsror are included in 
the l'urrp sum item "PFS Cycle 1 Repairs 11 

• 

No specific unit of measure shall apply to the Pontoon T towing. Payment. for 
towing Pontoon T, and associated costs, to and fran Vigor's dry dc:x::king 
facility in Portland, OR, shall be calculated based on the actual invoice 
cost with the Project negotiated rrarkup for forward-priced Work added to the 
total under the new item, 11 Pontoon T Tow". Associated towing costs shall 
include but not be limited to the primary tows, assist tugs, placement and 
rercova.l fran dry dc:x::king, ~tional dock space fees, and other costs as 
deemed reimbursable by wsror. The total reimbursement shall not exceed 
$9171 413 illlleSS OtherwiSe approved in writing by wsror • 

No specific unit of measure shall apply to the Work to rerrove and replace the 
structural elements-abJve the Pontoon W deck or to perfo:rm unforeseen repairs 
to Pontoons T, U, V or W not described in this change order or identified in 
the Final Gerwick report. If required, reimbursement for this Work shall be 
calculated based on the actual cost of direct lal:x:>r, rraterials and equipnent 
usage with the Project negotiated rrarkup for forward-priced Work added to the 
total under the new item 11Addtl Pontoon Work11 

• The total reimbursement shall 
not exceed $200, 000 illlless otherwise approved in writing by wsror. 

No specific unit of measure shall apply to the Work involving the rern:JVal. and 
replacement of blocking deemed necessary by wsror to canplete repairs. If 
required, payment shall be calculated based on the · actual cost of direct 
lal:x:>r, rraterials and equipnent usage with the Project negotiated rrarkup for 
forward-priced Work added to the total, and will be made under the new item 
11Vigor Blocking11 by calculation. The total reimbursement shall not exceed 
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$300 I 000 unless othel:Wise approved in writing by wsror • 

No specific unit of measure shall apply to the constn.lction technical support 
provided by Gerwick. Measurement for the constn.lction technical 
representative support provided by Gerwick shall be calculated based on the 
actual cost of direct laror, materials and equipnent usage with the P:roj ect 
negotiated rrerkup for fo:rwaro-priced Work added to the total. Payment will be 
made under the new item "Addtnl Gexwick Support" by calculation. No 
reimbursement will be provided for constructi9I1 technical support provided 
prior to WSIXJI'' s approval of the scope of \\Ork to be perfonned or for support 
provided after Jnne 20, 2014 unless authorized by wsror. 'Ihe total . 
reimbursement shall not exceed $250,000 unless otherwise approved in writing 
by wsror. · 

Measurement of the crack repair by ep::ocy injection shall be by the linear 
foot of filled crack canpleted in accordance with the requirements of this 
change order. Reimbursement will be provided under the new item "Epoxy 
Injection" at the unit price of $48.50 per linear foot. 

Measurement of the externally bonded CFRP material applied for the CFRP 
system shall be by the square foot of concrete surface area reinforced by the 
externally bonded CFRP system. Reimbursement will be provided under the new 
item "Externally Bonded CFRP" at the unit price of $99.27 per square foot. 

Measurement of the CFRP topcoat applied for the CFRP system shall be by the 
square foot of concrete surface area reinforced by the externally bonded CFRP 
system. Reimbursement will be provided under the new item "CFRP Topcoat" at 
the unit price of $1. 67 per square foot. 

Measurement of spalls repaired in accordance with this change order shall be 
by cubic foot, and shall be the neat line volume of material in the spall 
repair area on a Pontoon. Reimbursement shall be provided under the new item, 
"Spall Repair" at the unit price of $5,184.00_ per cubic foot. Spall repairs 
attributable to design deficiencies will be paid by this bid item. 
Unconsolidated concrete or other deficiencies shall be tracked separately for 
determination of responsibility and pa.yment under this change order. 

In accordance with General Provisions Section 1-09.3 (1), upon final 
determination of the quantities for unit priced items, wsror will issue a 
Change Order setting forth · the final adjustment to the· Contract Price. 'Ihe 
final determination will be made upon canpletion of all Work specified in 
this change order. 

If the Work under this change order impacts the Design-Builder's costs for 
the other Work under this Contract, WSIXJI' will make an equitable adjustment 
in accordance with Section 1-04.4 of the General Provisions. 

Time: 
'Ihere shall be no increase in Contract Time addressed under this change 
order. Contract time will be addressed as necessary under a separate change 
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order. '!he Design-Builder warrants that all Work associated with this change 
order shall be carpleted no later than June 20, 2014. Arry delays beyond this 
date, attributable to this change order and not the responsibility of wsoor, 
shall be the responsibility of the Design-Builder. 

DBE Goal: 
'!he Design-Builder reserves its rights, to the extent provided for under the 
Contract, to seek additiCi1al carpensation for added costs resulting fran an 
increase in DBE requirements not othe:rwise included in the cost of this 
change order should wsoor detennine increased DBE participation is required 
as a result of the change order. 
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ITEM GROUP STD ITEM UNIT UNIT ESTQTY ESTAMT 
NO NO ITEM DESCRIPTION MEASURE PRICE CHANGE CHANGE 

lOSl 01 PFS CYCLE 1 REPAIRS L.S. 0.00 0.00 4S,S98,780.00 

10S2 01 PONTOON T TOW CALC 0.00 0.00 917,413.00 

10S3 01 ADDTNL PONTOON WORK CALC 0.00 0.00 200,000 . 00 

10S4 01 VIGOR BLOCKING CALC 0 . 00 0 . 00 300,000 . 00 

lOSS 01 ADDTNL GERWICK SUPPORT CALC 0.00 0.00 2SO,OOO.OO 

10S6 01 EPOXY INJECTION L.F. 48.SO 1,000 . 00 48,SOO.OO 

10S7 01 EXTERNALLY BONDED CFRP S.F. 99.27 13,SOO.OO 1,340,14S.OO 

10S8 01 CFRP TOPCOAT S.F. 1.67 13,SOO.OO 22,S4S.OO 

10S9 01 SPALL REPAIR C. F. 5,184.00 16.00 82,944.00 

48,760,327.00 


