
WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 00Y003 REVISION NO : 1 BIDS OPENED ON : Dec 13 2000
CONTRACT NO: 005977 REGION NO : 5 AWARDED ON :
VERSION NO : 3 WORK ORDER# : L2554
HWY : SR 224,240 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE : SR 240
STEVENS DRIVE TO SR 182

00Y003

INLAND ASPHALT COMPANY APOLLO, INC. TRANSTATE PAVING CO.
5111 E BROADWAY  99212-0928 1207 W COLUMBIA DR 2000 E BEECH ST
PO BOX 3366 99336-3459 98901-2147

PROJECT : SPOKANE   WA  992203367 KENNEWICK   WA  993360617 YAKIMA   WA  989091788

COUNTY(S) : BENTON CONTRACTOR NUMBER : 406000 CONTRACTOR NUMBER : 100265 CONTRACTOR NUMBER : 827850

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/01/2000
11:35

DOT_RGGB01

 NH-0240(008)

PREPARATION
1 MOBILIZATION

L.S. -73.55% -6.46 % 31.19 %
202,000.00 53,425.00 -148,575 188,953.00 -13,047 265,000.00 63,000

2 CLEARING AND GRUBBING
L.S. -87.27% -75.70 % -54.55 %

55,000.00 7,000.00 -48,000 13,363.00 -41,637 25,000.00 -30,000
3 REMOVAL OF STRUCTURE AND OBSTRUCTION

L.S. 181.58% 15.58 % -27.63 %
3,800.00 10,700.00 6,900 4,392.00 592 2,750.00 -1,050

4 REMOVING PAINT LINE
25550.0000 m 0.5000 1.6500 230.00% 1.7200 244.00 % 1.6500 230.00 %

12,775.00 42,157.50 29,383 43,946.00 31,171 42,157.50 29,383
5 REMOVING PLASTIC TRAFFIC MARKING

26.0000 EACH 25.0000 75.0000 200.00% 78.3800 213.52 % 75.0000 200.00 %
650.00 1,950.00 1,300 2,037.88 1,388 1,950.00 1,300

6 REMOVING MISCELLANEOUS TRAFFIC ITEM
L.S. -58.33% -56.50 % -58.33 %

600.00 250.00 -350 261.00 -339 250.00 -350
7 REMOVING CHAIN LINK FENCE

220.0000 m 6.0000 1.2000 -80.00% 3.3600 -44.00 % 1.2000 -80.00 %
1,320.00 264.00 -1,056 739.20 -581 264.00 -1,056

8 REMOVING WIRE FENCE
122.0000 m 3.0000 1.2000 -60.00% 3.1000 3.33 % 1.2000 -60.00 %

366.00 146.40 -220 378.20 12 146.40 -220
9  FANWALL NOISE BARRIER PANEL REALIGNMENT

L.S. 277.05% 227.21 % 14.75 %
3,050.00 11,500.00 8,450 9,980.00 6,930 3,500.00 450

GRADING
10 ROADWAY EXCAVATION INCL. HAUL

32830.0000 m3 4.0000 6.0000 50.00% 4.9000 22.50 % 6.5000 62.50 %
131,320.00 196,980.00 65,660 160,867.00 29,547 213,395.00 82,075

11 EMBANKMENT COMPACTION
7265.0000 m3 2.0000 0.9500 -52.50% 0.5200 -74.00 % 1.0000 -50.00 %

14,530.00 6,901.75 -7,628 3,777.80 -10,752 7,265.00 -7,265
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DRAINAGE
12 GRATE INLET TYPE 2

47.0000 EACH 1,500.0000 1,270.0000 -15.33% 1,287.1700 -14.19 % 1,200.0000 -20.00 %
70,500.00 59,690.00 -10,810 60,496.99 -10,003 56,400.00 -14,100

13 UNDERDRAIN PIPE 150 MM DIAM.
1967.0000 m 20.0000 21.8000 9.00% 3.3000 -83.50 % 7.0000 -65.00 %

39,340.00 42,880.60 3,541 6,491.10 -32,849 13,769.00 -25,571
14 DRAIN PIPE 200 MM DIAM.

31.0000 m 85.0000 46.2000 -45.65% 72.9700 -14.15 % 20.0000 -76.47 %
2,635.00 1,432.20 -1,203 2,262.07 -373 620.00 -2,015

15 SCHEDULE A CULV. PIPE 300 MM DIAM.
45.0000 m 50.0000 48.2500 -3.50% 64.2200 28.44 % 40.0000 -20.00 %

2,250.00 2,171.25 -79 2,889.90 640 1,800.00 -450
16 SCHEDULE A CULV. PIPE 450 MM DIAM.

44.0000 m 100.0000 54.5500 -45.45% 78.6600 -21.34 % 125.0000 25.00 %
4,400.00 2,400.20 -2,000 3,461.04 -939 5,500.00 1,100

STORM SEWER
17 TESTING STORM SEWER PIPE

1910.0000 m 4.5000 1.6500 -63.33% 4.6400 3.11 % 3.3500 -25.56 %
8,595.00 3,151.50 -5,444 8,862.40 267 6,398.50 -2,197

18 SCHEDULE A STORM SEWER PIPE 300 MM DIAM.
1750.0000 m 50.0000 44.1000 -11.80% 56.6100 13.22 % 48.0000 -4.00 %

87,500.00 77,175.00 -10,325 99,067.50 11,568 84,000.00 -3,500
19  SCHEDULE A STORM SEWER PIPE 375 MM DIAM.

100.0000 m 75.0000 46.7500 -37.67% 61.7800 -17.63 % 68.0000 -9.33 %
7,500.00 4,675.00 -2,825 6,178.00 -1,322 6,800.00 -700

20 SCHEDULE A STORM SEWER PIPE 450 MM DIAM.
60.0000 m 100.0000 41.4000 -58.60% 69.6500 -30.35 % 80.0000 -20.00 %

6,000.00 2,484.00 -3,516 4,179.00 -1,821 4,800.00 -1,200
21  FURNISHING AND BORING STEEL CASING DRAINAGE PIPE

73.1000 m 500.0000 600.0000 20.00% 684.9100 36.98 % 600.0000 20.00 %
36,550.00 43,860.00 7,310 50,066.92 13,517 43,860.00 7,310
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SURFACING
22 CRUSHED SURFACING BASE COURSE

63410.0000 t 10.0000 8.5000 -15.00% 5.3500 -46.50 % 7.2500 -27.50 %
634,100.00 538,985.00 -95,115 339,243.50 -294,857 459,722.50 -174,378

LIQUID ASPHALT
23 ANTI-STRIPPING ADDITIVE

EST. 0.00% 0.00 % 0.00 %
23,000.00 23,000.00 23,000.00 23,000.00

ASPHALT CONCRETE PAVEMENT
24 PLANING BITUMINOUS PAVEMENT

1275.0000 m2 2.0000 6.1000 205.00% 2.3700 18.50 % 4.2500 112.50 %
2,550.00 7,777.50 5,228 3,021.75 472 5,418.75 2,869

25 ASPHALT CONC. PAVEMENT CL. SUPERPAVE 19 MM PG 64-28
6600.0000 t 33.0000 30.2800 -8.24% 31.6400 -4.12 % 32.7000 -0.91 %

217,800.00 199,848.00 -17,952 208,824.00 -8,976 215,820.00 -1,980
26 ASPHALT CONC. PAVEMENT CL. SUPERPAVE 19 MM PG 70-28

16530.0000 t 33.0000 31.7800 -3.70% 33.2100 0.64 % 33.2000 0.61 %
545,490.00 525,323.40 -20,167 548,961.30 3,471 548,796.00 3,306

27 JOB MIX COMPLIANCE PRICE ADJUSTMENT
CALC 0.00% 0.00 % 0.00 %

20,800.00 20,800.00 20,800.00 20,800.00
28 COMPACTION PRICE ADJUSTMENT

CALC 0.00% 0.00 % 0.00 %
13,900.00 13,900.00 13,900.00 13,900.00

EROSION CONTROL AND PLANTING
29 SEEDING AND FERTILIZING

3.2200 ha 1,500.0000 880.0000 -41.33% 1,986.0200 32.40 % 1,031.0600 -31.26 %
4,830.00 2,833.60 -1,996 6,394.98 1,565 3,320.01 -1,510

30  SLOPE PROTECTION ROCK
32190.0000 m2 8.0000 1.1500 -85.63% 1.0200 -87.25 % 0.5300 -93.38 %

257,520.00 37,018.50 -220,502 32,833.80 -224,686 17,060.70 -240,459
TRAFFIC

31 BEAM GUARDRAIL TYPE 1
92.0000 m 42.0000 55.0000 30.95% 48.3300 15.07 % 55.0000 30.95 %

3,864.00 5,060.00 1,196 4,446.36 582 5,060.00 1,196
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TRAFFIC
32 BEAM GUARDRAIL TRANSITION SECTION TYPE 5

1.0000 EACH 1,000.0000 970.0000 -3.00% 303.0000 -69.70 % 970.0000 -3.00 %
1,000.00 970.00 -30 303.00 -697 970.00 -30

33 BEAM GUARDRAIL FLARED TERMINAL
3.0000 EACH 2,000.0000 1,800.0000 -10.00% 1,933.3300 -3.33 % 1,800.0000 -10.00 %

6,000.00 5,400.00 -600 5,799.99 -200 5,400.00 -600
34 BEAM GUARDRAIL ANCHOR TYPE 4

2.0000 EACH 450.0000 450.0000 0.00% 507.0000 12.67 % 450.0000 0.00 %
900.00 900.00 0 1,014.00 114 900.00 0

35 PRECAST CONC. BARRIER TYPE 2
1990.0000 m 60.0000 74.0000 23.33% 77.3300 28.88 % 74.0000 23.33 %

119,400.00 147,260.00 27,860 153,886.70 34,487 147,260.00 27,860
36 TEMPORARY CONC. BARRIER

12141.0000 m 30.0000 28.7000 -4.33% 29.9900 -0.03 % 28.7000 -4.33 %
364,230.00 348,446.70 -15,783 364,108.59 -121 348,446.70 -15,783

37 TEMPORARY IMPACT ATTENUATOR
6.0000 EACH 7,000.0000 1,000.0000 -85.71% 1,045.0000 -85.07 % 1,000.0000 -85.71 %

42,000.00 6,000.00 -36,000 6,270.00 -35,730 6,000.00 -36,000
38 RESETTING IMPACT ATTENUATOR

5.0000 EACH 2,000.0000 500.0000 -75.00% 522.6000 -73.87 % 500.0000 -75.00 %
10,000.00 2,500.00 -7,500 2,613.00 -7,387 2,500.00 -7,500

39 TRUCK MOUNTED IMPACT ATTENUATOR
1.0000 EACH 5,000.0000 2,500.0000 -50.00% 2,613.0000 -47.74 % 2,500.0000 -50.00 %

5,000.00 2,500.00 -2,500 2,613.00 -2,387 2,500.00 -2,500
40 OPERATION OF TRUCK MOUNTED IMPACT ATTENUATOR

30.0000 HR 30.0000 45.0000 50.00% 47.0300 56.77 % 45.0000 50.00 %
900.00 1,350.00 450 1,410.90 511 1,350.00 450

41 FLEXIBLE GUIDE POST
167.0000 EACH 18.0000 19.5000 8.33% 20.3800 13.22 % 19.5000 8.33 %

3,006.00 3,256.50 251 3,403.46 397 3,256.50 251
42 PAINT LINE

48535.0000 m 0.2500 0.1700 -32.00% 0.1800 -28.00 % 0.1700 -32.00 %
12,133.75 8,250.95 -3,883 8,736.30 -3,397 8,250.95 -3,883
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TRAFFIC
43 PLASTIC WIDE LINE

1479.0000 m 6.0000 6.5000 8.33% 6.7900 13.17 % 6.5000 8.33 %
8,874.00 9,613.50 740 10,042.41 1,168 9,613.50 740

44 PLASTIC DROP LANE LINE
2415.0000 m 1.5000 2.2500 50.00% 2.3500 56.67 % 2.2500 50.00 %

3,622.50 5,433.75 1,811 5,675.25 2,053 5,433.75 1,811
45 PLASTIC CROSSWALK LINE

154.0000 m2 45.0000 32.5000 -27.78% 33.9700 -24.51 % 32.5000 -27.78 %
6,930.00 5,005.00 -1,925 5,231.38 -1,699 5,005.00 -1,925

46 PLASTIC STOP LINE
43.0000 m 21.0000 18.5000 -11.90% 19.3500 -7.86 % 18.5000 -11.90 %

903.00 795.50 -108 832.05 -71 795.50 -108
47 PLASTIC TRAFFIC ARROW

28.0000 EACH 80.0000 80.0000 0.00% 83.6100 4.51 % 80.0000 0.00 %
2,240.00 2,240.00 0 2,341.08 101 2,240.00 0

48 TEMPORARY PAVEMENT MARKING
27590.0000 m 0.2000 0.3600 80.00% 0.3800 90.00 % 0.3600 80.00 %

5,518.00 9,932.40 4,414 10,484.20 4,966 9,932.40 4,414
49 PERMANENT SIGNING

L.S. -26.39% -23.08 % -26.39 %
36,000.00 26,500.00 -9,500 27,693.00 -8,307 26,500.00 -9,500

50 CANTILEVER SIGN STRUCTURE NO. 1
L.S. 28.61% 34.39 % 36.84 %

19,000.00 24,435.00 5,435 25,535.00 6,535 26,000.00 7,000
51 CANTILEVER SIGN STRUCTURE NO. 2

L.S. -0.42% 4.06 % 5.26 %
19,000.00 18,920.00 -80 19,771.00 771 20,000.00 1,000

52  REPLACEMENT LOOP TYPE 1
17.0000 EACH 800.0000 1,086.0000 35.75% 1,134.8800 41.86 % 1,086.0000 35.75 %

13,600.00 18,462.00 4,862 19,292.96 5,693 18,462.00 4,862
53  REPLACEMENT LOOP TYPE 2

43.0000 EACH 400.0000 645.0000 61.25% 674.0200 68.51 % 645.0000 61.25 %
17,200.00 27,735.00 10,535 28,982.86 11,783 27,735.00 10,535
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TRAFFIC
54  SIGNAL SYSTEM REVISION

L.S. 7.79% 12.64 % 7.79 %
76,000.00 81,920.00 5,920 85,606.00 9,606 81,920.00 5,920

55 TRAFFIC SAFETY DRUM
150.0000 EACH 50.0000 22.5000 -55.00% 23.5100 -52.98 % 22.5000 -55.00 %

7,500.00 3,375.00 -4,125 3,526.50 -3,973 3,375.00 -4,125
56 SEQUENTIAL ARROW SIGN

1500.0000 HR 3.0000 2.0000 -33.33% 2.0900 -30.33 % 2.0000 -33.33 %
4,500.00 3,000.00 -1,500 3,135.00 -1,365 3,000.00 -1,500

57 PORTABLE CHANGEABLE MESSAGE SIGN
4.0000 EACH 3,500.0000 7,500.0000 114.29% 7,837.5000 123.93 % 7,500.0000 114.29 %

14,000.00 30,000.00 16,000 31,350.00 17,350 30,000.00 16,000
58 OPERATION OF PORTABLE CHANGEABLE MESSAGE SIGN

3000.0000 HR 5.0000 3.0000 -40.00% 3.1400 -37.20 % 3.0000 -40.00 %
15,000.00 9,000.00 -6,000 9,420.00 -5,580 9,000.00 -6,000

59 TYPE III BARRICADE
5.0000 EACH 100.0000 125.0000 25.00% 130.6000 30.60 % 125.0000 25.00 %

500.00 625.00 125 653.00 153 625.00 125
60 TEMPORARY TRAFFIC CONTROL DEVICES

L.S. -77.78% -76.78 % -77.78 %
4,500.00 1,000.00 -3,500 1,045.00 -3,455 1,000.00 -3,500

61 TRAFFIC CONTROL LABOR
4400.0000 HR 28.0000 29.5000 5.36% 30.8300 10.11 % 29.5000 5.36 %

123,200.00 129,800.00 6,600 135,652.00 12,452 129,800.00 6,600
62 TRAFFIC CONTROL VEHICLE

110.0000 DAY 45.0000 40.0000 -11.11% 41.8000 -7.11 % 40.0000 -11.11 %
4,950.00 4,400.00 -550 4,598.00 -352 4,400.00 -550

63 TRAFFIC CONTROL SUPERVISOR
1110.0000 HR 30.0000 32.5000 8.33% 33.9600 13.20 % 32.5000 8.33 %

33,300.00 36,075.00 2,775 37,695.60 4,396 36,075.00 2,775
64 CONSTRUCTION SIGNS CLASS A

39.0000 m2 60.0000 50.0000 -16.67% 52.2600 -12.90 % 50.0000 -16.67 %
2,340.00 1,950.00 -390 2,038.14 -302 1,950.00 -390
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OTHER ITEMS
65 STRUCTURE EXCAVATION CLASS B INCL. HAUL

2286.0000 m3 8.0000 8.7500 9.38% 3.3700 -57.88 % 7.0000 -12.50 %
18,288.00 20,002.50 1,715 7,703.82 -10,584 16,002.00 -2,286

66 SHORING OR EXTRA EXCAVATION CLASS B
218.0000 m2 5.0000 4.1000 -18.00% 9.9900 99.80 % 10.0000 100.00 %

1,090.00 893.80 -196 2,177.82 1,088 2,180.00 1,090
67 GRAVEL BACKFILL FOR DRAIN

265.0000 m3 60.0000 20.0000 -66.67% 53.0000 -11.67 % 30.0000 -50.00 %
15,900.00 5,300.00 -10,600 14,045.00 -1,855 7,950.00 -7,950

68 CHAIN LINK FENCE TYPE 3
3427.0000 m 18.0000 10.2500 -43.06% 31.4100 74.50 % 10.2500 -43.06 %

61,686.00 35,126.75 -26,559 107,642.07 45,956 35,126.75 -26,559
69 END, CORNER, AND PULL POST FOR CHAIN LINK FENCE

15.0000 EACH 160.0000 150.0000 -6.25% 522.5300 226.58 % 150.0000 -6.25 %
2,400.00 2,250.00 -150 7,837.95 5,438 2,250.00 -150

70 SINGLE 1.8 M CHAIN LINK GATE
5.0000 EACH 400.0000 300.0000 -25.00% 313.6000 -21.60 % 300.0000 -25.00 %

2,000.00 1,500.00 -500 1,568.00 -432 1,500.00 -500
71 DOUBLE 4.3 M CHAIN LINK GATE

1.0000 EACH 650.0000 450.0000 -30.77% 261.0000 -59.85 % 450.0000 -30.77 %
650.00 450.00 -200 261.00 -389 450.00 -200

72 ADJUST MANHOLE
10.0000 EACH 250.0000 150.0000 -40.00% 181.5000 -27.40 % 180.0000 -28.00 %

2,500.00 1,500.00 -1,000 1,815.00 -685 1,800.00 -700
73 MANHOLE 1200 MM DIAM. TYPE 3

3.0000 EACH 2,500.0000 1,500.0000 -40.00% 1,176.3300 -52.95 % 1,750.0000 -30.00 %
7,500.00 4,500.00 -3,000 3,528.99 -3,971 5,250.00 -2,250

74 TRAINING
1000.0000 HR 2.0000 1.0000 -50.00% 1.0000 -50.00 % 2.0000 0.00 %

2,000.00 1,000.00 -1,000 1,000.00 -1,000 2,000.00 0
75 ROADSIDE CLEANUP

EST. 0.00% 0.00 % 0.00 %
7,500.00 7,500.00 7,500.00 7,500.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 00Y003 REVISION NO : 1 BIDS OPENED ON : Dec 13 2000
CONTRACT NO: 005977 REGION NO : 5 AWARDED ON :
VERSION NO : 3 WORK ORDER# : L2554
HWY : SR 224,240 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE : SR 240
STEVENS DRIVE TO SR 182

00Y003

INLAND ASPHALT COMPANY APOLLO, INC. TRANSTATE PAVING CO.
5111 E BROADWAY  99212-0928 1207 W COLUMBIA DR 2000 E BEECH ST
PO BOX 3366 99336-3459 98901-2147

PROJECT : SPOKANE   WA  992203367 KENNEWICK   WA  993360617 YAKIMA   WA  989091788

COUNTY(S) : BENTON CONTRACTOR NUMBER : 406000 CONTRACTOR NUMBER : 100265 CONTRACTOR NUMBER : 827850

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/01/2000
11:35

DOT_RGGB01

 NH-0240(008)

OTHER ITEMS
76 TRIMMING AND CLEANUP

L.S. -50.50% -50.14 % -40.59 %
5,050.00 2,500.00 -2,550 2,518.00 -2,532 3,000.00 -2,050

77 REIMBURSEMENT FOR THIRD PARTY DAMAGE
EST. 0.00% 0.00 % 0.00 %

5.00 5.00 5.00 5.00
78 MINOR CHANGE

CALC 0.00% 0.00 % 0.00 %
-1.00 -1.00 -1.00 -1.00

79 SPILL PREVENTION PLAN
L.S. -97.14% -85.06 % -71.43 %

3,500.00 100.00 -3,400 523.00 -2,977 1,000.00 -2,500
80 CONSTRUCTION GEOTEXTILE FOR UNDERGROUND DRAINAGE

3590.0000 m2 2.0000 0.9500 -52.50% 1.0900 -45.50 % 1.5000 -25.00 %
7,180.00 3,410.50 -3,770 3,913.10 -3,267 5,385.00 -1,795

81 SEEDING, FERTILIZING, AND MULCHING
3.7800 ha 1,500.0000 1,900.0000 26.67% 917.7200 -38.82 % 1,619.0500 7.94 %

5,670.00 7,182.00 1,512 3,468.98 -2,201 6,120.01 450
82 REPAIR IMPACT ATTENUATOR

EST. 0.00% 0.00 % 0.00 %
5.00 5.00 5.00 5.00

CONTRACT TOTAL $3,540,705.25 $3,016,016.25 -14.82% $3,060,346.80 -13.57% $3,175,742.42 -10.31%



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 00Y003 REVISION NO : 1 BIDS OPENED ON : Dec 13 2000
CONTRACT NO: 005977 REGION NO : 5 AWARDED ON :
VERSION NO : 3 WORK ORDER# : L2554
HWY : SR 224,240 ------- 4TH BIDDER ------- ------- 5TH BIDDER -------

TITLE : SR 240
STEVENS DRIVE TO SR 182

00Y003

WESTWAY CONSTRUCTION, INC. GOODFELLOW BROS., INC.
2010 S FAIRVIEW HEIGHTS RD 1407 N WALLA WALLA AVE
MEDICAL LAKE WA  99022 98801-1530

PROJECT : AIRWAY HEIGHTS   WA  990010519WENATCHEE   WA  988070598

COUNTY(S) : BENTON CONTRACTOR NUMBER : 100030 CONTRACTOR NUMBER : 100296

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/01/2000
11:35

DOT_RGGB01

 NH-0240(008)

PREPARATION
1 MOBILIZATION

L.S. -23.27% 38.61 %
202,000.00 155,000.00 -47,000 279,987.00 77,987

2 CLEARING AND GRUBBING
L.S. -81.82% -81.82 %

55,000.00 10,000.00 -45,000 10,000.00 -45,000
3 REMOVAL OF STRUCTURE AND OBSTRUCTION

L.S. -27.63% 163.16 %
3,800.00 2,750.00 -1,050 10,000.00 6,200

4 REMOVING PAINT LINE
25550.0000 m 0.5000 1.5000 200.00% 1.5000 200.00 %

12,775.00 38,325.00 25,550 38,325.00 25,550
5 REMOVING PLASTIC TRAFFIC MARKING

26.0000 EACH 25.0000 10.5000 -58.00% 50.0000 100.00 %
650.00 273.00 -377 1,300.00 650

6 REMOVING MISCELLANEOUS TRAFFIC ITEM
L.S. -16.67% 900.00 %

600.00 500.00 -100 6,000.00 5,400
7 REMOVING CHAIN LINK FENCE

220.0000 m 6.0000 5.0000 -16.67% 4.0000 -33.33 %
1,320.00 1,100.00 -220 880.00 -440

8 REMOVING WIRE FENCE
122.0000 m 3.0000 1.0000 -66.67% 4.0000 33.33 %

366.00 122.00 -244 488.00 122
9  FANWALL NOISE BARRIER PANEL REALIGNMENT

L.S. 14.75% 359.02 %
3,050.00 3,500.00 450 14,000.00 10,950

GRADING
10 ROADWAY EXCAVATION INCL. HAUL

32830.0000 m3 4.0000 6.0000 50.00% 7.0000 75.00 %
131,320.00 196,980.00 65,660 229,810.00 98,490

11 EMBANKMENT COMPACTION
7265.0000 m3 2.0000 1.0000 -50.00% 3.0000 50.00 %

14,530.00 7,265.00 -7,265 21,795.00 7,265



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 00Y003 REVISION NO : 1 BIDS OPENED ON : Dec 13 2000
CONTRACT NO: 005977 REGION NO : 5 AWARDED ON :
VERSION NO : 3 WORK ORDER# : L2554
HWY : SR 224,240 ------- 4TH BIDDER ------- ------- 5TH BIDDER -------

TITLE : SR 240
STEVENS DRIVE TO SR 182

00Y003

WESTWAY CONSTRUCTION, INC. GOODFELLOW BROS., INC.
2010 S FAIRVIEW HEIGHTS RD 1407 N WALLA WALLA AVE
MEDICAL LAKE WA  99022 98801-1530

PROJECT : AIRWAY HEIGHTS   WA  990010519WENATCHEE   WA  988070598

COUNTY(S) : BENTON CONTRACTOR NUMBER : 100030 CONTRACTOR NUMBER : 100296

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/01/2000
11:35

DOT_RGGB01

 NH-0240(008)

DRAINAGE
12 GRATE INLET TYPE 2

47.0000 EACH 1,500.0000 1,200.0000 -20.00% 1,100.0000 -26.67 %
70,500.00 56,400.00 -14,100 51,700.00 -18,800

13 UNDERDRAIN PIPE 150 MM DIAM.
1967.0000 m 20.0000 7.0000 -65.00% 20.0000 0.00 %

39,340.00 13,769.00 -25,571 39,340.00 0
14 DRAIN PIPE 200 MM DIAM.

31.0000 m 85.0000 20.0000 -76.47% 68.0000 -20.00 %
2,635.00 620.00 -2,015 2,108.00 -527

15 SCHEDULE A CULV. PIPE 300 MM DIAM.
45.0000 m 50.0000 60.0000 20.00% 70.0000 40.00 %

2,250.00 2,700.00 450 3,150.00 900
16 SCHEDULE A CULV. PIPE 450 MM DIAM.

44.0000 m 100.0000 135.0000 35.00% 100.0000 0.00 %
4,400.00 5,940.00 1,540 4,400.00 0

STORM SEWER
17 TESTING STORM SEWER PIPE

1910.0000 m 4.5000 3.3500 -25.56% 3.0000 -33.33 %
8,595.00 6,398.50 -2,197 5,730.00 -2,865

18 SCHEDULE A STORM SEWER PIPE 300 MM DIAM.
1750.0000 m 50.0000 48.0000 -4.00% 60.0000 20.00 %

87,500.00 84,000.00 -3,500 105,000.00 17,500
19  SCHEDULE A STORM SEWER PIPE 375 MM DIAM.

100.0000 m 75.0000 68.0000 -9.33% 65.0000 -13.33 %
7,500.00 6,800.00 -700 6,500.00 -1,000

20 SCHEDULE A STORM SEWER PIPE 450 MM DIAM.
60.0000 m 100.0000 80.0000 -20.00% 70.0000 -30.00 %

6,000.00 4,800.00 -1,200 4,200.00 -1,800
21  FURNISHING AND BORING STEEL CASING DRAINAGE PIPE

73.1000 m 500.0000 600.0000 20.00% 575.0000 15.00 %
36,550.00 43,860.00 7,310 42,032.50 5,483



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 00Y003 REVISION NO : 1 BIDS OPENED ON : Dec 13 2000
CONTRACT NO: 005977 REGION NO : 5 AWARDED ON :
VERSION NO : 3 WORK ORDER# : L2554
HWY : SR 224,240 ------- 4TH BIDDER ------- ------- 5TH BIDDER -------

TITLE : SR 240
STEVENS DRIVE TO SR 182

00Y003

WESTWAY CONSTRUCTION, INC. GOODFELLOW BROS., INC.
2010 S FAIRVIEW HEIGHTS RD 1407 N WALLA WALLA AVE
MEDICAL LAKE WA  99022 98801-1530

PROJECT : AIRWAY HEIGHTS   WA  990010519WENATCHEE   WA  988070598

COUNTY(S) : BENTON CONTRACTOR NUMBER : 100030 CONTRACTOR NUMBER : 100296

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/01/2000
11:35

DOT_RGGB01

 NH-0240(008)

SURFACING
22 CRUSHED SURFACING BASE COURSE

63410.0000 t 10.0000 9.0000 -10.00% 8.7500 -12.50 %
634,100.00 570,690.00 -63,410 554,837.50 -79,263

LIQUID ASPHALT
23 ANTI-STRIPPING ADDITIVE

EST. 0.00% 0.00 %
23,000.00 23,000.00 23,000.00

ASPHALT CONCRETE PAVEMENT
24 PLANING BITUMINOUS PAVEMENT

1275.0000 m2 2.0000 3.0000 50.00% 5.0000 150.00 %
2,550.00 3,825.00 1,275 6,375.00 3,825

25 ASPHALT CONC. PAVEMENT CL. SUPERPAVE 19 MM PG 64-28
6600.0000 t 33.0000 33.0000 0.00% 31.2500 -5.30 %

217,800.00 217,800.00 0 206,250.00 -11,550
26 ASPHALT CONC. PAVEMENT CL. SUPERPAVE 19 MM PG 70-28

16530.0000 t 33.0000 34.1000 3.33% 32.2500 -2.27 %
545,490.00 563,673.00 18,183 533,092.50 -12,398

27 JOB MIX COMPLIANCE PRICE ADJUSTMENT
CALC 0.00% 0.00 %

20,800.00 20,800.00 20,800.00
28 COMPACTION PRICE ADJUSTMENT

CALC 0.00% 0.00 %
13,900.00 13,900.00 13,900.00

EROSION CONTROL AND PLANTING
29 SEEDING AND FERTILIZING

3.2200 ha 1,500.0000 3,175.0000 111.67% 2,500.0000 66.67 %
4,830.00 10,223.50 5,394 8,050.00 3,220

30  SLOPE PROTECTION ROCK
32190.0000 m2 8.0000 0.8000 -90.00% 2.5000 -68.75 %

257,520.00 25,752.00 -231,768 80,475.00 -177,045
TRAFFIC

31 BEAM GUARDRAIL TYPE 1
92.0000 m 42.0000 42.0000 0.00% 55.0000 30.95 %

3,864.00 3,864.00 0 5,060.00 1,196



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 00Y003 REVISION NO : 1 BIDS OPENED ON : Dec 13 2000
CONTRACT NO: 005977 REGION NO : 5 AWARDED ON :
VERSION NO : 3 WORK ORDER# : L2554
HWY : SR 224,240 ------- 4TH BIDDER ------- ------- 5TH BIDDER -------

TITLE : SR 240
STEVENS DRIVE TO SR 182

00Y003

WESTWAY CONSTRUCTION, INC. GOODFELLOW BROS., INC.
2010 S FAIRVIEW HEIGHTS RD 1407 N WALLA WALLA AVE
MEDICAL LAKE WA  99022 98801-1530

PROJECT : AIRWAY HEIGHTS   WA  990010519WENATCHEE   WA  988070598

COUNTY(S) : BENTON CONTRACTOR NUMBER : 100030 CONTRACTOR NUMBER : 100296

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/01/2000
11:35

DOT_RGGB01

 NH-0240(008)

TRAFFIC
32 BEAM GUARDRAIL TRANSITION SECTION TYPE 5

1.0000 EACH 1,000.0000 1,350.0000 35.00% 1,000.0000 0.00 %
1,000.00 1,350.00 350 1,000.00 0

33 BEAM GUARDRAIL FLARED TERMINAL
3.0000 EACH 2,000.0000 1,800.0000 -10.00% 1,800.0000 -10.00 %

6,000.00 5,400.00 -600 5,400.00 -600
34 BEAM GUARDRAIL ANCHOR TYPE 4

2.0000 EACH 450.0000 425.0000 -5.56% 450.0000 0.00 %
900.00 850.00 -50 900.00 0

35 PRECAST CONC. BARRIER TYPE 2
1990.0000 m 60.0000 95.0000 58.33% 93.0000 55.00 %

119,400.00 189,050.00 69,650 185,070.00 65,670
36 TEMPORARY CONC. BARRIER

12141.0000 m 30.0000 33.5000 11.67% 32.0000 6.67 %
364,230.00 406,723.50 42,494 388,512.00 24,282

37 TEMPORARY IMPACT ATTENUATOR
6.0000 EACH 7,000.0000 3,500.0000 -50.00% 3,500.0000 -50.00 %

42,000.00 21,000.00 -21,000 21,000.00 -21,000
38 RESETTING IMPACT ATTENUATOR

5.0000 EACH 2,000.0000 1,000.0000 -50.00% 500.0000 -75.00 %
10,000.00 5,000.00 -5,000 2,500.00 -7,500

39 TRUCK MOUNTED IMPACT ATTENUATOR
1.0000 EACH 5,000.0000 10,500.0000 110.00% 1,500.0000 -70.00 %

5,000.00 10,500.00 5,500 1,500.00 -3,500
40 OPERATION OF TRUCK MOUNTED IMPACT ATTENUATOR

30.0000 HR 30.0000 40.0000 33.33% 50.0000 66.67 %
900.00 1,200.00 300 1,500.00 600

41 FLEXIBLE GUIDE POST
167.0000 EACH 18.0000 21.0000 16.67% 25.0000 38.89 %

3,006.00 3,507.00 501 4,175.00 1,169
42 PAINT LINE

48535.0000 m 0.2500 0.2200 -12.00% 0.3000 20.00 %
12,133.75 10,677.70 -1,456 14,560.50 2,427



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 00Y003 REVISION NO : 1 BIDS OPENED ON : Dec 13 2000
CONTRACT NO: 005977 REGION NO : 5 AWARDED ON :
VERSION NO : 3 WORK ORDER# : L2554
HWY : SR 224,240 ------- 4TH BIDDER ------- ------- 5TH BIDDER -------

TITLE : SR 240
STEVENS DRIVE TO SR 182

00Y003

WESTWAY CONSTRUCTION, INC. GOODFELLOW BROS., INC.
2010 S FAIRVIEW HEIGHTS RD 1407 N WALLA WALLA AVE
MEDICAL LAKE WA  99022 98801-1530

PROJECT : AIRWAY HEIGHTS   WA  990010519WENATCHEE   WA  988070598

COUNTY(S) : BENTON CONTRACTOR NUMBER : 100030 CONTRACTOR NUMBER : 100296

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/01/2000
11:35

DOT_RGGB01

 NH-0240(008)

TRAFFIC
43 PLASTIC WIDE LINE

1479.0000 m 6.0000 6.5000 8.33% 7.0000 16.67 %
8,874.00 9,613.50 740 10,353.00 1,479

44 PLASTIC DROP LANE LINE
2415.0000 m 1.5000 2.1000 40.00% 2.1000 40.00 %

3,622.50 5,071.50 1,449 5,071.50 1,449
45 PLASTIC CROSSWALK LINE

154.0000 m2 45.0000 38.0000 -15.56% 36.0000 -20.00 %
6,930.00 5,852.00 -1,078 5,544.00 -1,386

46 PLASTIC STOP LINE
43.0000 m 21.0000 10.5000 -50.00% 24.0000 14.29 %

903.00 451.50 -452 1,032.00 129
47 PLASTIC TRAFFIC ARROW

28.0000 EACH 80.0000 52.5000 -34.38% 65.0000 -18.75 %
2,240.00 1,470.00 -770 1,820.00 -420

48 TEMPORARY PAVEMENT MARKING
27590.0000 m 0.2000 1.0000 400.00% 1.0000 400.00 %

5,518.00 27,590.00 22,072 27,590.00 22,072
49 PERMANENT SIGNING

L.S. 15.28% 11.11 %
36,000.00 41,500.00 5,500 40,000.00 4,000

50 CANTILEVER SIGN STRUCTURE NO. 1
L.S. 15.79% 10.53 %

19,000.00 22,000.00 3,000 21,000.00 2,000
51 CANTILEVER SIGN STRUCTURE NO. 2

L.S. 15.79% 10.53 %
19,000.00 22,000.00 3,000 21,000.00 2,000

52  REPLACEMENT LOOP TYPE 1
17.0000 EACH 800.0000 1,450.0000 81.25% 1,375.0000 71.88 %

13,600.00 24,650.00 11,050 23,375.00 9,775
53  REPLACEMENT LOOP TYPE 2

43.0000 EACH 400.0000 525.0000 31.25% 400.0000 0.00 %
17,200.00 22,575.00 5,375 17,200.00 0



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 00Y003 REVISION NO : 1 BIDS OPENED ON : Dec 13 2000
CONTRACT NO: 005977 REGION NO : 5 AWARDED ON :
VERSION NO : 3 WORK ORDER# : L2554
HWY : SR 224,240 ------- 4TH BIDDER ------- ------- 5TH BIDDER -------

TITLE : SR 240
STEVENS DRIVE TO SR 182

00Y003

WESTWAY CONSTRUCTION, INC. GOODFELLOW BROS., INC.
2010 S FAIRVIEW HEIGHTS RD 1407 N WALLA WALLA AVE
MEDICAL LAKE WA  99022 98801-1530

PROJECT : AIRWAY HEIGHTS   WA  990010519WENATCHEE   WA  988070598

COUNTY(S) : BENTON CONTRACTOR NUMBER : 100030 CONTRACTOR NUMBER : 100296

ENGR'S. EST.
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NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/01/2000
11:35

DOT_RGGB01

 NH-0240(008)

TRAFFIC
54  SIGNAL SYSTEM REVISION

L.S. 31.58% 25.00 %
76,000.00 100,000.00 24,000 95,000.00 19,000

55 TRAFFIC SAFETY DRUM
150.0000 EACH 50.0000 52.5000 5.00% 50.0000 0.00 %

7,500.00 7,875.00 375 7,500.00 0
56 SEQUENTIAL ARROW SIGN

1500.0000 HR 3.0000 5.3000 76.67% 5.0000 66.67 %
4,500.00 7,950.00 3,450 7,500.00 3,000

57 PORTABLE CHANGEABLE MESSAGE SIGN
4.0000 EACH 3,500.0000 5,250.0000 50.00% 5,000.0000 42.86 %

14,000.00 21,000.00 7,000 20,000.00 6,000
58 OPERATION OF PORTABLE CHANGEABLE MESSAGE SIGN

3000.0000 HR 5.0000 6.3500 27.00% 6.0000 20.00 %
15,000.00 19,050.00 4,050 18,000.00 3,000

59 TYPE III BARRICADE
5.0000 EACH 100.0000 150.0000 50.00% 125.0000 25.00 %

500.00 750.00 250 625.00 125
60 TEMPORARY TRAFFIC CONTROL DEVICES

L.S. -66.67% -77.78 %
4,500.00 1,500.00 -3,000 1,000.00 -3,500

61 TRAFFIC CONTROL LABOR
4400.0000 HR 28.0000 31.2000 11.43% 30.0000 7.14 %

123,200.00 137,280.00 14,080 132,000.00 8,800
62 TRAFFIC CONTROL VEHICLE

110.0000 DAY 45.0000 55.0000 22.22% 60.0000 33.33 %
4,950.00 6,050.00 1,100 6,600.00 1,650

63 TRAFFIC CONTROL SUPERVISOR
1110.0000 HR 30.0000 33.3000 11.00% 33.0000 10.00 %

33,300.00 36,963.00 3,663 36,630.00 3,330
64 CONSTRUCTION SIGNS CLASS A

39.0000 m2 60.0000 55.0000 -8.33% 60.0000 0.00 %
2,340.00 2,145.00 -195 2,340.00 0



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 00Y003 REVISION NO : 1 BIDS OPENED ON : Dec 13 2000
CONTRACT NO: 005977 REGION NO : 5 AWARDED ON :
VERSION NO : 3 WORK ORDER# : L2554
HWY : SR 224,240 ------- 4TH BIDDER ------- ------- 5TH BIDDER -------
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 NH-0240(008)

OTHER ITEMS
65 STRUCTURE EXCAVATION CLASS B INCL. HAUL

2286.0000 m3 8.0000 7.0000 -12.50% 2.5000 -68.75 %
18,288.00 16,002.00 -2,286 5,715.00 -12,573

66 SHORING OR EXTRA EXCAVATION CLASS B
218.0000 m2 5.0000 10.0000 100.00% 10.0000 100.00 %

1,090.00 2,180.00 1,090 2,180.00 1,090
67 GRAVEL BACKFILL FOR DRAIN

265.0000 m3 60.0000 30.0000 -50.00% 25.0000 -58.33 %
15,900.00 7,950.00 -7,950 6,625.00 -9,275

68 CHAIN LINK FENCE TYPE 3
3427.0000 m 18.0000 11.0000 -38.89% 16.0000 -11.11 %

61,686.00 37,697.00 -23,989 54,832.00 -6,854
69 END, CORNER, AND PULL POST FOR CHAIN LINK FENCE

15.0000 EACH 160.0000 155.0000 -3.13% 175.0000 9.38 %
2,400.00 2,325.00 -75 2,625.00 225

70 SINGLE 1.8 M CHAIN LINK GATE
5.0000 EACH 400.0000 425.0000 6.25% 500.0000 25.00 %

2,000.00 2,125.00 125 2,500.00 500
71 DOUBLE 4.3 M CHAIN LINK GATE

1.0000 EACH 650.0000 850.0000 30.77% 500.0000 -23.08 %
650.00 850.00 200 500.00 -150

72 ADJUST MANHOLE
10.0000 EACH 250.0000 180.0000 -28.00% 500.0000 100.00 %

2,500.00 1,800.00 -700 5,000.00 2,500
73 MANHOLE 1200 MM DIAM. TYPE 3

3.0000 EACH 2,500.0000 1,750.0000 -30.00% 2,000.0000 -20.00 %
7,500.00 5,250.00 -2,250 6,000.00 -1,500

74 TRAINING
1000.0000 HR 2.0000 1.0000 -50.00% 1.0000 -50.00 %

2,000.00 1,000.00 -1,000 1,000.00 -1,000
75 ROADSIDE CLEANUP

EST. 0.00% 0.00 %
7,500.00 7,500.00 7,500.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 00Y003 REVISION NO : 1 BIDS OPENED ON : Dec 13 2000
CONTRACT NO: 005977 REGION NO : 5 AWARDED ON :
VERSION NO : 3 WORK ORDER# : L2554
HWY : SR 224,240 ------- 4TH BIDDER ------- ------- 5TH BIDDER -------

TITLE : SR 240
STEVENS DRIVE TO SR 182

00Y003

WESTWAY CONSTRUCTION, INC. GOODFELLOW BROS., INC.
2010 S FAIRVIEW HEIGHTS RD 1407 N WALLA WALLA AVE
MEDICAL LAKE WA  99022 98801-1530

PROJECT : AIRWAY HEIGHTS   WA  990010519WENATCHEE   WA  988070598

COUNTY(S) : BENTON CONTRACTOR NUMBER : 100030 CONTRACTOR NUMBER : 100296

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

12/01/2000
11:35

DOT_RGGB01

 NH-0240(008)

OTHER ITEMS
76 TRIMMING AND CLEANUP

L.S. -40.59% 98.02 %
5,050.00 3,000.00 -2,050 10,000.00 4,950

77 REIMBURSEMENT FOR THIRD PARTY DAMAGE
EST. 0.00% 0.00 %

5.00 5.00 5.00
78 MINOR CHANGE

CALC 0.00% 0.00 %
-1.00 -1.00 -1.00

79 SPILL PREVENTION PLAN
L.S. -85.71% -71.43 %

3,500.00 500.00 -3,000 1,000.00 -2,500
80 CONSTRUCTION GEOTEXTILE FOR UNDERGROUND DRAINAGE

3590.0000 m2 2.0000 2.0000 0.00% 1.2500 -37.50 %
7,180.00 7,180.00 0 4,487.50 -2,693

81 SEEDING, FERTILIZING, AND MULCHING
3.7800 ha 1,500.0000 3,175.0000 111.67% 2,500.0000 66.67 %

5,670.00 12,001.50 6,332 9,450.00 3,780
82 REPAIR IMPACT ATTENUATOR

EST. 0.00% 0.00 %
5.00 5.00 5.00

CONTRACT TOTAL $3,540,705.25 $3,380,594.20 -4.52% $3,575,307.00 0.98%


