
WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 00Y005 REVISION NO : 1 BIDS OPENED ON : Jul 26 2000
CONTRACT NO: 005929 REGION NO : 5 AWARDED ON : Jul 28 2000
VERSION NO : 1 WORK ORDER# : 0L3659
HWY : SR 082 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE : SR 82
YAKIMA & NACHES RIVER BRIDGES
82/114 S & N AND 82/115 S & N
00Y005

LONG PAINTING COMPANY DUNKIN & BUSH, INC. CONCRETE BARRIER, INC.
8025 10TH AVE S 4648 PACIFIC HIGHWAY 2615 W CASINO RD SUITE  2G
98108-4405

PROJECT : SEATTLE   WA  981081335 BELLINGHAM   WA  982269016 EVERETT   WA  982042109

COUNTY(S) : YAKIMA CONTRACTOR NUMBER : 498750 CONTRACTOR NUMBER : 225600 CONTRACTOR NUMBER : 100183

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

06/22/2000
09:57

DOT_RGGB01

 BR-0821(082)

PREPARATION
1 MOBILIZATION

L.S. 47.47% 110.39 % 107.79 %
77,000.00 113,550.00 36,550 162,000.00 85,000 160,000.00 83,000

2 REMOVING MISCELLANEOUS TRAFFIC ITEM
L.S. 153.97% 10.29 % 10.29 %

6,800.00 17,270.00 10,470 7,500.00 700 7,500.00 700
STRUCTURE

3 MODIFIED CONC. OVERLAY
90.0000 m3 1,500.0000 660.0000 -56.00% 1,250.0000 -16.67 % 1,250.0000 -16.67 %

135,000.00 59,400.00 -75,600 112,500.00 -22,500 112,500.00 -22,500
4 FINISHING AND CURING MODIFIED CONC. OVERLAY

2084.0000 m2 25.0000 24.2000 -3.20% 10.0000 -60.00 % 10.0000 -60.00 %
52,100.00 50,432.80 -1,667 20,840.00 -31,260 20,840.00 -31,260

5 SCARIFYING CONC. SURFACE
2084.0000 m2 50.0000 96.8000 93.60% 85.0000 70.00 % 85.0000 70.00 %

104,200.00 201,731.20 97,531 177,140.00 72,940 177,140.00 72,940
6 FURTHER DECK PREPARATION

EST. 0.00% 0.00 % 0.00 %
30,000.00 30,000.00 30,000.00 30,000.00

7 CLEANING AND PAINTING 82/114S
L.S. -16.18% 8.28 % 2.94 %

204,000.00 171,000.00 -33,000 220,900.00 16,900 210,000.00 6,000
8 CLEANING AND PAINTING 82/114N

L.S. -6.86% 8.86 % 25.82 %
183,600.00 171,000.00 -12,600 199,870.00 16,270 231,000.00 47,400

9 CLEANING AND PAINTING 82/115S
L.S. -16.18% 9.66 % 2.94 %

204,000.00 171,000.00 -33,000 223,700.00 19,700 210,000.00 6,000
10 CLEANING AND PAINTING 82/115N

L.S. 23.38% 10.25 % 66.67 %
138,600.00 171,000.00 32,400 152,800.00 14,200 231,000.00 92,400

11 CONTAINMENT OF ABRASIVES
L.S. 333.00% 633.24 % 631.50 %

20,000.00 86,600.00 66,600 146,647.00 126,647 146,300.00 126,300



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 00Y005 REVISION NO : 1 BIDS OPENED ON : Jul 26 2000
CONTRACT NO: 005929 REGION NO : 5 AWARDED ON : Jul 28 2000
VERSION NO : 1 WORK ORDER# : 0L3659
HWY : SR 082 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE : SR 82
YAKIMA & NACHES RIVER BRIDGES
82/114 S & N AND 82/115 S & N
00Y005

LONG PAINTING COMPANY DUNKIN & BUSH, INC. CONCRETE BARRIER, INC.
8025 10TH AVE S 4648 PACIFIC HIGHWAY 2615 W CASINO RD SUITE  2G
98108-4405

PROJECT : SEATTLE   WA  981081335 BELLINGHAM   WA  982269016 EVERETT   WA  982042109

COUNTY(S) : YAKIMA CONTRACTOR NUMBER : 498750 CONTRACTOR NUMBER : 225600 CONTRACTOR NUMBER : 100183

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

06/22/2000
09:57

DOT_RGGB01

 BR-0821(082)

STRUCTURE
12 TESTING AND DISPOSAL OF CONTAINMENT WASTE

EST. 0.00% 0.00 % 0.00 %
20,000.00 20,000.00 20,000.00 20,000.00

TRAFFIC
13 BEAM GUARDRAIL TYPE THRIE BEAM

358.2000 m 300.0000 226.6500 -24.45% 125.0000 -58.33 % 125.0000 -58.33 %
107,460.00 81,186.03 -26,274 44,775.00 -62,685 44,775.00 -62,685

14 BEAM GUARDRAIL TRANSITION SECTION TYPE 10
4.0000 EACH 1,200.0000 1,320.0000 10.00% 1,500.0000 25.00 % 1,500.0000 25.00 %

4,800.00 5,280.00 480 6,000.00 1,200 6,000.00 1,200
15 BEAM GUARDRAIL TRANSITION SECTION TYPE 11

4.0000 EACH 1,200.0000 1,320.0000 10.00% 1,500.0000 25.00 % 1,500.0000 25.00 %
4,800.00 5,280.00 480 6,000.00 1,200 6,000.00 1,200

16 TEMPORARY CONC. BARRIER
734.0000 m 40.0000 36.0000 -10.00% 15.0000 -62.50 % 15.0000 -62.50 %

29,360.00 26,424.00 -2,936 11,010.00 -18,350 11,010.00 -18,350
17 TEMPORARY IMPACT ATTENUATOR

1.0000 EACH 4,000.0000 5,500.0000 37.50% 10,000.0000 150.00 % 10,000.0000 150.00 %
4,000.00 5,500.00 1,500 10,000.00 6,000 10,000.00 6,000

18 REPAIR IMPACT ATTENUATOR
EST. 0.00% 0.00 % 0.00 %

1.00 1.00 1.00 1.00
19 RESETTING IMPACT ATTENUATOR

1.0000 EACH 900.0000 825.0000 -8.33% 1,000.0000 11.11 % 1,000.0000 11.11 %
900.00 825.00 -75 1,000.00 100 1,000.00 100

20 TRUCK MOUNTED IMPACT ATTENUATOR
1.0000 EACH 5,000.0000 6,000.0000 20.00% 15,000.0000 200.00 % 15,000.0000 200.00 %

5,000.00 6,000.00 1,000 15,000.00 10,000 15,000.00 10,000
21 OPERATION OF TRUCK MOUNTED IMPACT ATTENUATOR

1000.0000 HR 40.0000 1.0000 -97.50% 1.0000 -97.50 % 1.0000 -97.50 %
40,000.00 1,000.00 -39,000 1,000.00 -39,000 1,000.00 -39,000

22 TEMPORARY PAVEMENT MARKING
684.0000 m 1.5000 4.0000 166.67% 1.0000 -33.33 % 1.0000 -33.33 %

1,026.00 2,736.00 1,710 684.00 -342 684.00 -342



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 00Y005 REVISION NO : 1 BIDS OPENED ON : Jul 26 2000
CONTRACT NO: 005929 REGION NO : 5 AWARDED ON : Jul 28 2000
VERSION NO : 1 WORK ORDER# : 0L3659
HWY : SR 082 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE : SR 82
YAKIMA & NACHES RIVER BRIDGES
82/114 S & N AND 82/115 S & N
00Y005

LONG PAINTING COMPANY DUNKIN & BUSH, INC. CONCRETE BARRIER, INC.
8025 10TH AVE S 4648 PACIFIC HIGHWAY 2615 W CASINO RD SUITE  2G
98108-4405

PROJECT : SEATTLE   WA  981081335 BELLINGHAM   WA  982269016 EVERETT   WA  982042109

COUNTY(S) : YAKIMA CONTRACTOR NUMBER : 498750 CONTRACTOR NUMBER : 225600 CONTRACTOR NUMBER : 100183

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

06/22/2000
09:57

DOT_RGGB01

 BR-0821(082)

TRAFFIC
23 TRAFFIC SAFETY DRUM

357.0000 EACH 20.0000 68.0000 240.00% 20.0000 0.00 % 20.0000 0.00 %
7,140.00 24,276.00 17,136 7,140.00 0 7,140.00 0

24 SEQUENTIAL ARROW SIGN
2850.0000 HR 2.0000 3.8500 92.50% 2.0000 0.00 % 2.0000 0.00 %

5,700.00 10,972.50 5,273 5,700.00 0 5,700.00 0
25 PORTABLE CHANGEABLE MESSAGE SIGN

4.0000 EACH 3,500.0000 6,600.0000 88.57% 5,000.0000 42.86 % 5,000.0000 42.86 %
14,000.00 26,400.00 12,400 20,000.00 6,000 20,000.00 6,000

26 OPERATION OF PORTABLE CHANGEABLE MESSAGE SIGN
4000.0000 HR 5.0000 2.2000 -56.00% 2.0000 -60.00 % 2.0000 -60.00 %

20,000.00 8,800.00 -11,200 8,000.00 -12,000 8,000.00 -12,000
27 TYPE III BARRICADE

1.0000 EACH 200.0000 1,100.0000 450.00% 750.0000 275.00 % 750.0000 275.00 %
200.00 1,100.00 900 750.00 550 750.00 550

28 TEMPORARY TRAFFIC CONTROL DEVICES
L.S. 156.67% 400.00 % 400.00 %

3,000.00 7,700.00 4,700 15,000.00 12,000 15,000.00 12,000
29 TRAFFIC CONTROL LABOR

2225.0000 HR 29.0000 30.8000 6.21% 24.0000 -17.24 % 24.0000 -17.24 %
64,525.00 68,530.00 4,005 53,400.00 -11,125 53,400.00 -11,125

30 TRAFFIC CONTROL VEHICLE
51.0000 DAY 45.0000 38.5000 -14.44% 100.0000 122.22 % 100.0000 122.22 %

2,295.00 1,963.50 -332 5,100.00 2,805 5,100.00 2,805
31 TRAFFIC CONTROL SUPERVISOR

635.0000 HR 31.0000 36.3000 17.10% 40.0000 29.03 % 40.0000 29.03 %
19,685.00 23,050.50 3,366 25,400.00 5,715 25,400.00 5,715

32 CONSTRUCTION SIGNS CLASS A
103.0000 m2 60.0000 110.0000 83.33% 200.0000 233.33 % 200.0000 233.33 %

6,180.00 11,330.00 5,150 20,600.00 14,420 20,600.00 14,420
OTHER ITEMS

33 ROADSIDE CLEANUP
EST. 0.00% 0.00 % 0.00 %

500.00 500.00 500.00 500.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 00Y005 REVISION NO : 1 BIDS OPENED ON : Jul 26 2000
CONTRACT NO: 005929 REGION NO : 5 AWARDED ON : Jul 28 2000
VERSION NO : 1 WORK ORDER# : 0L3659
HWY : SR 082 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE : SR 82
YAKIMA & NACHES RIVER BRIDGES
82/114 S & N AND 82/115 S & N
00Y005

LONG PAINTING COMPANY DUNKIN & BUSH, INC. CONCRETE BARRIER, INC.
8025 10TH AVE S 4648 PACIFIC HIGHWAY 2615 W CASINO RD SUITE  2G
98108-4405

PROJECT : SEATTLE   WA  981081335 BELLINGHAM   WA  982269016 EVERETT   WA  982042109

COUNTY(S) : YAKIMA CONTRACTOR NUMBER : 498750 CONTRACTOR NUMBER : 225600 CONTRACTOR NUMBER : 100183

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

06/22/2000
09:57

DOT_RGGB01

 BR-0821(082)

OTHER ITEMS
34 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00% 0.00 % 0.00 %
5.00 5.00 5.00 5.00

35 MINOR CHANGE
CALC 0.00% 0.00 % 0.00 %

-1.00 -1.00 -1.00 -1.00
36 SPILL PREVENTION PLAN

L.S. -99.97% 108.33 % 177.78 %
3,600.00 1.00 -3,599 7,500.00 3,900 10,000.00 6,400

CONTRACT TOTAL $1,519,476.00 $1,581,843.53 4.10% $1,738,461.00 14.41% $1,823,344.00 20.00%



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 00Y005 REVISION NO : 1 BIDS OPENED ON : Jul 26 2000
CONTRACT NO: 005929 REGION NO : 5 AWARDED ON : Jul 28 2000
VERSION NO : 1 WORK ORDER# : 0L3659
HWY : SR 082 ------- 4TH BIDDER -------

TITLE : SR 82
YAKIMA & NACHES RIVER BRIDGES
82/114 S & N AND 82/115 S & N
00Y005

S & K PAINTING, INC.
15355 SE INDUSTRIAL WAY
97015-9372

PROJECT : CLACKAMAS   OR  970150390

COUNTY(S) : YAKIMA CONTRACTOR NUMBER : 100091

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

06/22/2000
09:57

DOT_RGGB01

 BR-0821(082)

PREPARATION
1 MOBILIZATION

L.S. 126.36%
77,000.00 174,296.00 97,296

2 REMOVING MISCELLANEOUS TRAFFIC ITEM
L.S. 64.71%

6,800.00 11,200.00 4,400
STRUCTURE

3 MODIFIED CONC. OVERLAY
90.0000 m3 1,500.0000 600.0000 -60.00%

135,000.00 54,000.00 -81,000
4 FINISHING AND CURING MODIFIED CONC. OVERLAY

2084.0000 m2 25.0000 22.0000 -12.00%
52,100.00 45,848.00 -6,252

5 SCARIFYING CONC. SURFACE
2084.0000 m2 50.0000 88.0000 76.00%

104,200.00 183,392.00 79,192
6 FURTHER DECK PREPARATION

EST. 0.00%
30,000.00 30,000.00

7 CLEANING AND PAINTING 82/114S
L.S. 25.00%

204,000.00 255,000.00 51,000
8 CLEANING AND PAINTING 82/114N

L.S. 38.89%
183,600.00 255,000.00 71,400

9 CLEANING AND PAINTING 82/115S
L.S. 25.00%

204,000.00 255,000.00 51,000
10 CLEANING AND PAINTING 82/115N

L.S. 62.34%
138,600.00 225,000.00 86,400

11 CONTAINMENT OF ABRASIVES
L.S. 100.00%

20,000.00 40,000.00 20,000



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 00Y005 REVISION NO : 1 BIDS OPENED ON : Jul 26 2000
CONTRACT NO: 005929 REGION NO : 5 AWARDED ON : Jul 28 2000
VERSION NO : 1 WORK ORDER# : 0L3659
HWY : SR 082 ------- 4TH BIDDER -------

TITLE : SR 82
YAKIMA & NACHES RIVER BRIDGES
82/114 S & N AND 82/115 S & N
00Y005

S & K PAINTING, INC.
15355 SE INDUSTRIAL WAY
97015-9372

PROJECT : CLACKAMAS   OR  970150390

COUNTY(S) : YAKIMA CONTRACTOR NUMBER : 100091

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

06/22/2000
09:57

DOT_RGGB01

 BR-0821(082)

STRUCTURE
12 TESTING AND DISPOSAL OF CONTAINMENT WASTE

EST. 0.00%
20,000.00 20,000.00

TRAFFIC
13 BEAM GUARDRAIL TYPE THRIE BEAM

358.2000 m 300.0000 206.0000 -31.33%
107,460.00 73,789.20 -33,671

14 BEAM GUARDRAIL TRANSITION SECTION TYPE 10
4.0000 EACH 1,200.0000 1,200.0000 0.00%

4,800.00 4,800.00 0
15 BEAM GUARDRAIL TRANSITION SECTION TYPE 11

4.0000 EACH 1,200.0000 1,200.0000 0.00%
4,800.00 4,800.00 0

16 TEMPORARY CONC. BARRIER
734.0000 m 40.0000 32.8000 -18.00%

29,360.00 24,075.20 -5,285
17 TEMPORARY IMPACT ATTENUATOR

1.0000 EACH 4,000.0000 5,000.0000 25.00%
4,000.00 5,000.00 1,000

18 REPAIR IMPACT ATTENUATOR
EST. 0.00%

1.00 1.00
19 RESETTING IMPACT ATTENUATOR

1.0000 EACH 900.0000 750.0000 -16.67%
900.00 750.00 -150

20 TRUCK MOUNTED IMPACT ATTENUATOR
1.0000 EACH 5,000.0000 14,000.0000 180.00%

5,000.00 14,000.00 9,000
21 OPERATION OF TRUCK MOUNTED IMPACT ATTENUATOR

1000.0000 HR 40.0000 0.1000 -99.75%
40,000.00 100.00 -39,900

22 TEMPORARY PAVEMENT MARKING
684.0000 m 1.5000 2.0000 33.33%

1,026.00 1,368.00 342



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 00Y005 REVISION NO : 1 BIDS OPENED ON : Jul 26 2000
CONTRACT NO: 005929 REGION NO : 5 AWARDED ON : Jul 28 2000
VERSION NO : 1 WORK ORDER# : 0L3659
HWY : SR 082 ------- 4TH BIDDER -------

TITLE : SR 82
YAKIMA & NACHES RIVER BRIDGES
82/114 S & N AND 82/115 S & N
00Y005

S & K PAINTING, INC.
15355 SE INDUSTRIAL WAY
97015-9372

PROJECT : CLACKAMAS   OR  970150390

COUNTY(S) : YAKIMA CONTRACTOR NUMBER : 100091

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

06/22/2000
09:57

DOT_RGGB01

 BR-0821(082)

TRAFFIC
23 TRAFFIC SAFETY DRUM

357.0000 EACH 20.0000 25.0000 25.00%
7,140.00 8,925.00 1,785

24 SEQUENTIAL ARROW SIGN
2850.0000 HR 2.0000 3.0000 50.00%

5,700.00 8,550.00 2,850
25 PORTABLE CHANGEABLE MESSAGE SIGN

4.0000 EACH 3,500.0000 5,500.0000 57.14%
14,000.00 22,000.00 8,000

26 OPERATION OF PORTABLE CHANGEABLE MESSAGE SIGN
4000.0000 HR 5.0000 1.0000 -80.00%

20,000.00 4,000.00 -16,000
27 TYPE III BARRICADE

1.0000 EACH 200.0000 100.0000 -50.00%
200.00 100.00 -100

28 TEMPORARY TRAFFIC CONTROL DEVICES
L.S. 0.00%

3,000.00 3,000.00 0
29 TRAFFIC CONTROL LABOR

2225.0000 HR 29.0000 33.5000 15.52%
64,525.00 74,537.50 10,013

30 TRAFFIC CONTROL VEHICLE
51.0000 DAY 45.0000 30.0000 -33.33%

2,295.00 1,530.00 -765
31 TRAFFIC CONTROL SUPERVISOR

635.0000 HR 31.0000 35.0000 12.90%
19,685.00 22,225.00 2,540

32 CONSTRUCTION SIGNS CLASS A
103.0000 m2 60.0000 80.0000 33.33%

6,180.00 8,240.00 2,060
OTHER ITEMS

33 ROADSIDE CLEANUP
EST. 0.00%

500.00 500.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 00Y005 REVISION NO : 1 BIDS OPENED ON : Jul 26 2000
CONTRACT NO: 005929 REGION NO : 5 AWARDED ON : Jul 28 2000
VERSION NO : 1 WORK ORDER# : 0L3659
HWY : SR 082 ------- 4TH BIDDER -------

TITLE : SR 82
YAKIMA & NACHES RIVER BRIDGES
82/114 S & N AND 82/115 S & N
00Y005

S & K PAINTING, INC.
15355 SE INDUSTRIAL WAY
97015-9372

PROJECT : CLACKAMAS   OR  970150390

COUNTY(S) : YAKIMA CONTRACTOR NUMBER : 100091

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

06/22/2000
09:57

DOT_RGGB01

 BR-0821(082)

OTHER ITEMS
34 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00%
5.00 5.00

35 MINOR CHANGE
CALC 0.00%

-1.00 -1.00
36 SPILL PREVENTION PLAN

L.S. -72.22%
3,600.00 1,000.00 -2,600

CONTRACT TOTAL $1,519,476.00 $1,832,030.90 20.57%


