
WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 01Z010 REVISION NO : BIDS OPENED ON : May 31 2001
CONTRACT NO: 006144 REGION NO : 6 AWARDED ON : Jun  5 2001
VERSION NO : 4 WORK ORDER# : XL0959
HWY : SR 020,021 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE : SR20 & SR 21
REPUBLIC TO MP 312 AND
SR 20 TO MP 166
01Z010

VALLEY ASPHALT & PAVING, INC. INLAND ASPHALT COMPANY CENTRAL WASHINGTON ASPHALT,  INC.
485 SPANISH PRAIRIE RD 802 N FANCHER RD 843 KITTLESON RD

99212-0928 98837-0738

PROJECT : COLVILLE   WA  991149652 SPOKANE   WA  992201016 MOSES LAKE   WA  988370142

COUNTY(S) : FERRY CONTRACTOR NUMBER : 100100 CONTRACTOR NUMBER : 406000 CONTRACTOR NUMBER : 142600

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/29/2001
09:36

DOT_RGGB01

 STP-PM01(001)

PREPARATION
1 MOBILIZATION

L.S. 59.90% -34.59 % 64.74 %
206,382.00 330,000.00 123,618 135,000.00 -71,382 340,000.00 133,618

2 CLEARING AND GRUBBING
0.8000 ACRE 1,000.0000 3,900.0000 290.00% 4,000.0000 300.00 % 7,825.0000 682.50 %

800.00 3,120.00 2,320 3,200.00 2,400 6,260.00 5,460
3 CLEARING AND GRUBBING - SITE QS-FY-156

2.0000 ACRE 1,000.0000 2,925.0000 192.50% 2,600.0000 160.00 % 2,000.0000 100.00 %
2,000.00 5,850.00 3,850 5,200.00 3,200 4,000.00 2,000

4 STRIPPING INCL. HAUL - SITE QS-FY-156
3330.0000 C.Y. 1.0000 1.6000 60.00% 0.0000 -100.00 % 1.0000 0.00 %

3,330.00 5,328.00 1,998 0.00 -3,330 3,330.00 0
5 REMOVING DRAINAGE STRUCTURE

3.0000 EACH 25,000.0000 7,425.0000 -70.30% 20,500.0000 -18.00 % 10,400.0000 -58.40 %
75,000.00 22,275.00 -52,725 61,500.00 -13,500 31,200.00 -43,800

6 REMOVING CEMENT CONC. CURB
3930.0000 L.F. 2.5000 2.9000 16.00% 2.6000 4.00 % 1.1000 -56.00 %

9,825.00 11,397.00 1,572 10,218.00 393 4,323.00 -5,502
7 REMOVING ASPHALT CONC. CURB

5200.0000 L.F. 1.0000 2.9000 190.00% 2.6000 160.00 % 1.0000 0.00 %
5,200.00 15,080.00 9,880 13,520.00 8,320 5,200.00 0

8 REMOVING GUARDRAIL
790.0000 L.F. 1.7500 2.1500 22.86% 2.5000 42.86 % 2.0000 14.29 %

1,382.50 1,698.50 316 1,975.00 593 1,580.00 198
9 REMOVING GUARDRAIL ANCHOR

20.0000 EACH 200.0000 159.0000 -20.50% 170.0000 -15.00 % 150.0000 -25.00 %
4,000.00 3,180.00 -820 3,400.00 -600 3,000.00 -1,000

10 REMOVING GUIDE POST
260.0000 EACH 4.5000 3.1500 -30.00% 4.0000 -11.11 % 8.7500 94.44 %

1,170.00 819.00 -351 1,040.00 -130 2,275.00 1,105
11 REMOVING TEMPORARY PAVEMENT MARKING

66730.0000 L.F. 0.1000 0.0300 -70.00% 0.1000 0.00 % 0.0300 -70.00 %
6,673.00 2,001.90 -4,671 6,673.00 0 2,001.90 -4,671
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PREPARATION
12  REMOVING MOUMENT CASE AND COVER

44.0000 EACH 100.0000 79.5000 -20.50% 120.0000 20.00 % 35.0000 -65.00 %
4,400.00 3,498.00 -902 5,280.00 880 1,540.00 -2,860

13  REMOVING BRIDGE END SIDEWALK RAMP
4.0000 EACH 100.0000 700.0000 600.00% 650.0000 550.00 % 400.0000 300.00 %

400.00 2,800.00 2,400 2,600.00 2,200 1,600.00 1,200
14  REMOVING EXISTING PIPE

178.0000 L.F. 20.0000 6.5000 -67.50% 6.0000 -70.00 % 8.7200 -56.40 %
3,560.00 1,157.00 -2,403 1,068.00 -2,492 1,552.16 -2,008

15  REMOVING CONC. INLET
1.0000 EACH 100.0000 235.0000 135.00% 250.0000 150.00 % 795.0000 695.00 %

100.00 235.00 135 250.00 150 795.00 695
GRADING

16 ROADWAY EXCAVATION INCL. HAUL
470.0000 C.Y. 15.0000 19.0000 26.67% 21.0000 40.00 % 15.0000 0.00 %

7,050.00 8,930.00 1,880 9,870.00 2,820 7,050.00 0
17 PAVEMENT REPAIR EXCAVATION INCL. HAUL

6450.0000 S.Y. 10.0000 8.5000 -15.00% 5.0000 -50.00 % 6.2500 -37.50 %
64,500.00 54,825.00 -9,675 32,250.00 -32,250 40,312.50 -24,188

18 SHOULDER PREPARATION
25.2000 MI. 500.0000 495.0000 -1.00% 450.0000 -10.00 % 1,050.0000 110.00 %

12,600.00 12,474.00 -126 11,340.00 -1,260 26,460.00 13,860
19 COMMON BORROW INCL. HAUL

290.0000 C.Y. 35.0000 17.0000 -51.43% 11.0000 -68.57 % 14.0000 -60.00 %
10,150.00 4,930.00 -5,220 3,190.00 -6,960 4,060.00 -6,090

20 GRAVEL BORROW INCL. HAUL
320.0000 C.Y. 40.0000 22.2500 -44.38% 21.0000 -47.50 % 16.1000 -59.75 %

12,800.00 7,120.00 -5,680 6,720.00 -6,080 5,152.00 -7,648
21 EMBANKMENT COMPACTION

1830.0000 C.Y. 3.5000 9.0000 157.14% 3.1000 -11.43 % 8.5000 142.86 %
6,405.00 16,470.00 10,065 5,673.00 -732 15,555.00 9,150
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STOCKPILING
22 MAINTENANCE SAND 3/8 IN. MINUS IN STOCKPILE

25000.0000 C.Y. 7.0000 12.7500 82.14% 12.0000 71.43 % 12.0000 71.43 %
175,000.00 318,750.00 143,750 300,000.00 125,000 300,000.00 125,000

23  QUARRY SPALLS IN STOCKPILE
2000.0000 C.Y. 20.0000 4.2500 -78.75% 4.0000 -80.00 % 4.0000 -80.00 %

40,000.00 8,500.00 -31,500 8,000.00 -32,000 8,000.00 -32,000
DRAINAGE

24 DROP INLET TYPE 2
1.0000 EACH 3,500.0000 3,675.0000 5.00% 3,200.0000 -8.57 % 2,522.0000 -27.94 %

3,500.00 3,675.00 175 3,200.00 -300 2,522.00 -978
25 FILTER BLANKET

80.0000 C.Y. 30.0000 32.3500 7.83% 27.0000 -10.00 % 20.0000 -33.33 %
2,400.00 2,588.00 188 2,160.00 -240 1,600.00 -800

26 STREAMBED GRAVEL
250.0000 C.Y. 22.9500 37.6500 64.05% 19.0000 -17.21 % 35.0000 52.51 %

5,737.50 9,412.50 3,675 4,750.00 -988 8,750.00 3,013
27 HAND PLACED RIPRAP

85.0000 C.Y. 60.0000 133.6500 122.75% 42.0000 -30.00 % 100.0000 66.67 %
5,100.00 11,360.25 6,260 3,570.00 -1,530 8,500.00 3,400

28 LIGHT LOOSE RIPRAP
230.0000 C.Y. 28.0000 54.0000 92.86% 23.0000 -17.86 % 35.0000 25.00 %

6,440.00 12,420.00 5,980 5,290.00 -1,150 8,050.00 1,610
29 QUARRY SPALLS

141.0000 C.Y. 20.0000 20.0000 0.00% 25.0000 25.00 % 25.0000 25.00 %
2,820.00 2,820.00 0 3,525.00 705 3,525.00 705

30 FLARED END SECTION 18 IN. DIAM.
1.0000 EACH 350.0000 408.2500 16.64% 400.0000 14.29 % 160.0000 -54.29 %

350.00 408.25 58 400.00 50 160.00 -190
31 SCHEDULE A CULV. PIPE 18 IN. DIAM.

145.0000 L.F. 25.0000 40.7500 63.00% 37.0000 48.00 % 21.0000 -16.00 %
3,625.00 5,908.75 2,284 5,365.00 1,740 3,045.00 -580

32 SCHEDULE A CULV. PIPE 30 IN. DIAM.
52.0000 L.F. 45.0000 74.2400 64.98% 65.0000 44.44 % 47.0000 4.44 %

2,340.00 3,860.48 1,520 3,380.00 1,040 2,444.00 104
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DRAINAGE
33  PRECAST REINF, CONC. THREE SIDED STRUCTURE MP 309.3

1.0000 EACH 123,700.0000 74,500.0000 -39.77% 110,000.0000 -11.08 % 70,000.0000 -43.41 %
123,700.00 74,500.00 -49,200 110,000.00 -13,700 70,000.00 -53,700

34  PRECAST REINF. CONC. THREE SIDED STRUCTURE MP 309.9
1.0000 EACH 131,900.0000 90,500.0000 -31.39% 115,000.0000 -12.81 % 85,500.0000 -35.18 %

131,900.00 90,500.00 -41,400 115,000.00 -16,900 85,500.00 -46,400
35  PRECAST REINF. CONC. THREE SIDED STRUCTURE MP 310.1

1.0000 EACH 197,500.0000 116,500.0000 -41.01% 125,000.0000 -36.71 % 110,000.0000 -44.30 %
197,500.00 116,500.00 -81,000 125,000.00 -72,500 110,000.00 -87,500

STRUCTURE
36 STRUCTURE EXCAVATION CLASS A INCL. HAUL

2060.0000 C.Y. 10.0000 16.0000 60.00% 21.0000 110.00 % 15.0000 50.00 %
20,600.00 32,960.00 12,360 43,260.00 22,660 30,900.00 10,300

37 SHORING OR EXTRA EXCAVATION CL. A
L.S. 844.44% 733.33 % 788.89 %

9,000.00 85,000.00 76,000 75,000.00 66,000 80,000.00 71,000
SURFACING

38 SHOULDER BALLAST
160.0000 C.Y. 35.0000 43.0000 22.86% 28.0000 -20.00 % 50.0000 42.86 %

5,600.00 6,880.00 1,280 4,480.00 -1,120 8,000.00 2,400
39 CRUSHED SURFACING BASE COURSE

855.0000 TON 15.0000 13.7500 -8.33% 15.0000 0.00 % 12.0000 -20.00 %
12,825.00 11,756.25 -1,069 12,825.00 0 10,260.00 -2,565

40 CRUSHED SURFACING TOP COURSE
4260.0000 TON 12.0000 14.0000 16.67% 13.0000 8.33 % 9.0000 -25.00 %

51,120.00 59,640.00 8,520 55,380.00 4,260 38,340.00 -12,780
LIQUID ASPHALT

41 ASPHALT FOR TACK COAT
72.6000 TON 200.0000 300.0000 50.00% 185.0000 -7.50 % 210.0000 5.00 %

14,520.00 21,780.00 7,260 13,431.00 -1,089 15,246.00 726
42 ANTI-STRIPPING ADDITIVE

EST. 0.00% 0.00 % 0.00 %
50,380.00 50,380.00 50,380.00 50,380.00
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LIQUID ASPHALT
43  PAVING ASPHALT REVISION

CALC 0.00% 0.00 % 0.00 %
-5.00 -5.00 -5.00 -5.00

ASPHALT CONCRETE PAVEMENT
44 PLANING BITUMINOUS PAVEMENT

103000.0000 S.Y. 1.0000 0.7000 -30.00% 0.9000 -10.00 % 0.7900 -21.00 %
103,000.00 72,100.00 -30,900 92,700.00 -10,300 81,370.00 -21,630

45 ASPHALT CONC. FOR PRELEVELING CL. B PG 64-34
3000.0000 TON 30.0000 30.0000 0.00% 33.0000 10.00 % 30.0000 0.00 %

90,000.00 90,000.00 0 99,000.00 9,000 90,000.00 0
46 ASPHALT CONC. FOR PAVEMENT REPAIR

2910.0000 TON 45.0000 34.5000 -23.33% 42.0000 -6.67 % 36.0000 -20.00 %
130,950.00 100,395.00 -30,555 122,220.00 -8,730 104,760.00 -26,190

47 ASPHALT CONC. PAVEMENT CL. B  PG 64-34
37400.0000 TON 28.0000 26.1500 -6.61% 29.0000 3.57 % 29.0000 3.57 %

1,047,200.00 978,010.00 -69,190 1,084,600.00 37,400 1,084,600.00 37,400
48 JOB MIX COMPLIANCE PRICE ADJUSTMENT

CALC 0.00% 0.00 % 0.00 %
46,634.00 46,634.00 46,634.00 46,634.00

49 COMPACTION PRICE ADJUSTMENT
CALC 0.00% 0.00 % 0.00 %

24,691.00 24,691.00 24,691.00 24,691.00
50  ASPHALT CONC. APPROACH

1505.0000 TON 45.0000 45.0000 0.00% 64.0000 42.22 % 40.0000 -11.11 %
67,725.00 67,725.00 0 96,320.00 28,595 60,200.00 -7,525

51  MAINTENANCE ASPHALT CONC. CL. B
1000.0000 TON 25.0000 24.6500 -1.40% 30.0000 20.00 % 25.0000 0.00 %

25,000.00 24,650.00 -350 30,000.00 5,000 25,000.00 0
EROSION CONTROL AND PLANTING

52 SEEDING, FERTILIZING, AND MULCHING
0.8000 ACRE 1,500.0000 1,100.0000 -26.67% 1,100.0000 -26.67 % 1,040.0000 -30.67 %

1,200.00 880.00 -320 880.00 -320 832.00 -368
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EROSION CONTROL AND PLANTING
53 SEEDING, FERTILIZING, AND MULCHING - SITE PS-FY-142

12.0000 ACRE 1,800.0000 1,100.0000 -38.89% 1,100.0000 -38.89 % 1,040.0000 -42.22 %
21,600.00 13,200.00 -8,400 13,200.00 -8,400 12,480.00 -9,120

54 SEEDING AND FERTILIZING - SITE QS-FY-156
2.0000 ACRE 1,800.0000 1,100.0000 -38.89% 1,100.0000 -38.89 % 650.0000 -63.89 %

3,600.00 2,200.00 -1,400 2,200.00 -1,400 1,300.00 -2,300
55 SOIL BINDER OR TACKING AGENT

0.8000 ACRE 550.0000 160.0000 -70.91% 45.0000 -91.82 % 150.0000 -72.73 %
440.00 128.00 -312 36.00 -404 120.00 -320

56 SOIL BINDER OR TACKING AGENT - SITE PS-FY-142
12.0000 ACRE 550.0000 160.0000 -70.91% 45.0000 -91.82 % 150.0000 -72.73 %

6,600.00 1,920.00 -4,680 540.00 -6,060 1,800.00 -4,800
57 SOIL BINDER OR TACKING AGENT - SITE QS-FY-156

2.0000 ACRE 550.0000 160.0000 -70.91% 45.0000 -91.82 % 150.0000 -72.73 %
1,100.00 320.00 -780 90.00 -1,010 300.00 -800

58 TEMPORARY WATER POLLUTION/EROSION CONTROL
EST. 0.00% 0.00 % 0.00 %

3,000.00 3,000.00 3,000.00 3,000.00
TRAFFIC

59 EXTRUDED CURB
9103.0000 L.F. 4.5000 5.3000 17.78% 7.0000 55.56 % 5.5000 22.22 %

40,963.50 48,245.90 7,282 63,721.00 22,758 50,066.50 9,103
60 BOX CULVERT GUARDRAIL STEEL POST TYPE 1

12.0000 EACH 400.0000 382.0000 -4.50% 400.0000 0.00 % 360.0000 -10.00 %
4,800.00 4,584.00 -216 4,800.00 0 4,320.00 -480

61 BEAM GUARDRAIL TYPE 1 - 8 FT. LONG POST
238.0000 L.F. 15.0000 14.8500 -1.00% 15.0000 0.00 % 14.0000 -6.67 %

3,570.00 3,534.30 -36 3,570.00 0 3,332.00 -238
62 BEAM GUARDRAIL TYPE 1

2008.0000 L.F. 15.0000 12.3000 -18.00% 12.0000 -20.00 % 11.6000 -22.67 %
30,120.00 24,698.40 -5,422 24,096.00 -6,024 23,292.80 -6,827

63 BEAM GUARDRAIL TYPE THRIE BEAM
425.0000 L.F. 40.0000 35.7500 -10.63% 35.0000 -12.50 % 33.7000 -15.75 %

17,000.00 15,193.75 -1,806 14,875.00 -2,125 14,322.50 -2,677
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TRAFFIC
64 BEAM GUARDRAIL TRANSITION SECTION TYPE 13

2.0000 EACH 1,200.0000 1,325.0000 10.42% 1,300.0000 8.33 % 1,250.0000 4.17 %
2,400.00 2,650.00 250 2,600.00 200 2,500.00 100

65 BEAM GUARDRAIL TRANSITION SECTION TYPE 14
2.0000 EACH 1,200.0000 1,325.0000 10.42% 1,300.0000 8.33 % 1,250.0000 4.17 %

2,400.00 2,650.00 250 2,600.00 200 2,500.00 100
66 BEAM GUARDRAIL FLARED TERMINAL

3.0000 EACH 1,800.0000 1,855.0000 3.06% 1,811.0000 0.61 % 1,750.0000 -2.78 %
5,400.00 5,565.00 165 5,433.00 33 5,250.00 -150

67 BEAM GUARDRAIL NON-FLARED TERMINAL
7.0000 EACH 2,000.0000 2,225.0000 11.25% 2,150.0000 7.50 % 2,100.0000 5.00 %

14,000.00 15,575.00 1,575 15,050.00 1,050 14,700.00 700
68 BEAM GUARDRAIL BURIED TERMINAL

4.0000 EACH 900.0000 550.0000 -38.89% 550.0000 -38.89 % 520.0000 -42.22 %
3,600.00 2,200.00 -1,400 2,200.00 -1,400 2,080.00 -1,520

69 BEAM GUARDRAIL ANCHOR TYPE 1
2.0000 EACH 600.0000 475.0000 -20.83% 500.0000 -16.67 % 450.0000 -25.00 %

1,200.00 950.00 -250 1,000.00 -200 900.00 -300
70 RAISING EXISTING BEAM GUARDRAIL

8330.0000 L.F. 3.5000 2.2500 -35.71% 2.2000 -37.14 % 2.1000 -40.00 %
29,155.00 18,742.50 -10,413 18,326.00 -10,829 17,493.00 -11,662

71  REMOVE AND RESET BEAM GUARDRAIL BLOCKS
9002.0000 L.F. 2.5000 3.2000 28.00% 3.0000 20.00 % 3.0000 20.00 %

22,505.00 28,806.40 6,301 27,006.00 4,501 27,006.00 4,501
72 TEMPORARY CONC. BARRIER

600.0000 L.F. 17.0000 9.5000 -44.12% 9.5000 -44.12 % 9.0000 -47.06 %
10,200.00 5,700.00 -4,500 5,700.00 -4,500 5,400.00 -4,800

73 FLEXIBLE GUIDE POST
543.0000 EACH 20.0000 18.0000 -10.00% 18.0000 -10.00 % 20.0000 0.00 %

10,860.00 9,774.00 -1,086 9,774.00 -1,086 10,860.00 0
74 PAINT LINE

204240.0000 L.F. 0.0600 0.0800 33.33% 0.1000 66.67 % 0.0800 33.33 %
12,254.40 16,339.20 4,085 20,424.00 8,170 16,339.20 4,085



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO: 01Z010 REVISION NO : BIDS OPENED ON : May 31 2001
CONTRACT NO: 006144 REGION NO : 6 AWARDED ON : Jun  5 2001
VERSION NO : 4 WORK ORDER# : XL0959
HWY : SR 020,021 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE : SR20 & SR 21
REPUBLIC TO MP 312 AND
SR 20 TO MP 166
01Z010

VALLEY ASPHALT & PAVING, INC. INLAND ASPHALT COMPANY CENTRAL WASHINGTON ASPHALT,  INC.
485 SPANISH PRAIRIE RD 802 N FANCHER RD 843 KITTLESON RD

99212-0928 98837-0738

PROJECT : COLVILLE   WA  991149652 SPOKANE   WA  992201016 MOSES LAKE   WA  988370142

COUNTY(S) : FERRY CONTRACTOR NUMBER : 100100 CONTRACTOR NUMBER : 406000 CONTRACTOR NUMBER : 142600

ENGR'S. EST.
ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/29/2001
09:36

DOT_RGGB01

 STP-PM01(001)

TRAFFIC
75 INSET PLASTIC LINE

5894.0000 L.F. 4.0000 4.5000 12.50% 4.5000 12.50 % 4.2500 6.25 %
23,576.00 26,523.00 2,947 26,523.00 2,947 25,049.50 1,474

76 PAINTED WIDE LINE
200.0000 L.F. 0.1500 0.8500 466.67% 1.0000 566.67 % 0.8000 433.33 %

30.00 170.00 140 200.00 170 160.00 130
77  INSET PLASTIC WIDE LINE

545.0000 L.F. 8.0000 14.2500 78.13% 14.0000 75.00 % 13.5000 68.75 %
4,360.00 7,766.25 3,406 7,630.00 3,270 7,357.50 2,998

78 PAINTED CROSSWALK LINE
64.0000 S.F. 1.5000 1.8500 23.33% 2.0000 33.33 % 1.7500 16.67 %

96.00 118.40 22 128.00 32 112.00 16
79 PAINTED STOP LINE

571.0000 L.F. 2.2500 1.6000 -28.89% 2.0000 -11.11 % 1.5000 -33.33 %
1,284.75 913.60 -371 1,142.00 -143 856.50 -428

80 PLASTIC TRAFFIC ARROW
4.0000 EACH 80.0000 90.0000 12.50% 90.0000 12.50 % 85.0000 6.25 %

320.00 360.00 40 360.00 40 340.00 20
81 TEMPORARY PAVEMENT MARKING

69175.0000 L.F. 0.1000 0.0500 -50.00% 0.0600 -40.00 % 0.0500 -50.00 %
6,917.50 3,458.75 -3,459 4,150.50 -2,767 3,458.75 -3,459

82 PERMANENT SIGNING
L.S. 107.99% 99.74 % 96.27 %

11,515.00 23,950.00 12,435 23,000.00 11,485 22,600.00 11,085
83  MODIFIED TYPE B SERVICE

L.S. 0.00% 125.00 % 112.50 %
4,000.00 4,000.00 0 9,000.00 5,000 8,500.00 4,500

84 TRAFFIC SAFETY DRUM
60.0000 EACH 40.0000 31.8500 -20.38% 35.0000 -12.50 % 30.0000 -25.00 %

2,400.00 1,911.00 -489 2,100.00 -300 1,800.00 -600
85 BARRIER DRUM

15.0000 EACH 20.0000 31.8500 59.25% 35.0000 75.00 % 30.0000 50.00 %
300.00 477.75 178 525.00 225 450.00 150
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TRAFFIC
86 TEMPORARY TRAFFIC CONTROL DEVICES

L.S. -64.65% -66.67 % -66.67 %
1,500.00 530.25 -970 500.00 -1,000 500.00 -1,000

87 CONTRACTOR PILOTED TRAFFIC CONTROL
424.0000 HR 34.0000 31.8500 -6.32% 31.0000 -8.82 % 30.0000 -11.76 %

14,416.00 13,504.40 -912 13,144.00 -1,272 12,720.00 -1,696
88 TRAFFIC CONTROL LABOR

8260.0000 HR 31.0000 34.5000 11.29% 33.0000 6.45 % 32.5000 4.84 %
256,060.00 284,970.00 28,910 272,580.00 16,520 268,450.00 12,390

89 TRAFFIC CONTROL VEHICLE
60.0000 DAY 35.0000 53.0000 51.43% 55.0000 57.14 % 50.0000 42.86 %

2,100.00 3,180.00 1,080 3,300.00 1,200 3,000.00 900
90 TRAFFIC CONTROL SUPERVISOR

830.0000 HR 32.0000 35.7500 11.72% 34.0000 6.25 % 33.7500 5.47 %
26,560.00 29,672.50 3,113 28,220.00 1,660 28,012.50 1,453

91 CONSTRUCTION SIGNS CLASS A
1668.0000 S.F. 8.0000 6.3500 -20.63% 6.2500 -21.88 % 6.0000 -25.00 %

13,344.00 10,591.80 -2,752 10,425.00 -2,919 10,008.00 -3,336
OTHER ITEMS

92 STRUCTURE EXCAVATION CLASS B INCL. HAUL
105.0000 C.Y. 15.0000 7.0000 -53.33% 7.1000 -52.67 % 6.2500 -58.33 %

1,575.00 735.00 -840 745.50 -830 656.25 -919
93 PLUGGING EXISTING PIPE

1.0000 EACH 350.0000 700.0000 100.00% 700.0000 100.00 % 360.0000 2.86 %
350.00 700.00 350 700.00 350 360.00 10

94 ADJUST MONUMENT CASE AND COVER
1.0000 EACH 150.0000 110.0000 -26.67% 300.0000 100.00 % 70.0000 -53.33 %

150.00 110.00 -40 300.00 150 70.00 -80
95 BRIDGE END SIDEWALK RAMP

4.0000 EACH 200.0000 195.0000 -2.50% 550.0000 175.00 % 913.0000 356.50 %
800.00 780.00 -20 2,200.00 1,400 3,652.00 2,852

96 ADJUST INLET
19.0000 EACH 250.0000 350.0000 40.00% 375.0000 50.00 % 150.0000 -40.00 %

4,750.00 6,650.00 1,900 7,125.00 2,375 2,850.00 -1,900
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OTHER ITEMS
97 ADJUST MANHOLE

2.0000 EACH 200.0000 350.0000 75.00% 375.0000 87.50 % 638.0000 219.00 %
400.00 700.00 300 750.00 350 1,276.00 876

98 ADJUST CATCH BASIN
5.0000 EACH 275.0000 350.0000 27.27% 375.0000 36.36 % 210.0000 -23.64 %

1,375.00 1,750.00 375 1,875.00 500 1,050.00 -325
99 ADJUST JUNCTION BOX

12.0000 EACH 150.0000 165.0000 10.00% 175.0000 16.67 % 4,500.0000 2,900.00%
1,800.00 1,980.00 180 2,100.00 300 54,000.00 52,200

100 ROADSIDE CLEANUP
EST. 0.00% 0.00 % 0.00 %

7,000.00 7,000.00 7,000.00 7,000.00
101 TRIMMING AND CLEANUP

L.S. -60.00% 0.00 % 40.00 %
2,500.00 1,000.00 -1,500 2,500.00 0 3,500.00 1,000

102 REIMBURSEMENT FOR THIRD PARTY DAMAGE
EST. 0.00% 0.00 % 0.00 %

5.00 5.00 5.00 5.00
103 MINOR CHANGE

CALC 0.00% 0.00 % 0.00 %
-3.00 -3.00 -3.00 -3.00

104 MAILBOX SUPPORT TYPE 2
24.0000 EACH 120.0000 425.0000 254.17% 425.0000 254.17 % 400.0000 233.33 %

2,880.00 10,200.00 7,320 10,200.00 7,320 9,600.00 6,720
105 SPILL PREVENTION PLAN

L.S. 42.86% -71.43 % -91.43 %
1,750.00 2,500.00 750 500.00 -1,250 150.00 -1,600

106  CURB BASE STABILIZATION
180.0000 L.F. 20.0000 74.2500 271.25% 80.0000 300.00 % 21.0000 5.00 %

3,600.00 13,365.00 9,765 14,400.00 10,800 3,780.00 180
107  CRAWLER DOZER

40.0000 HR 180.0000 175.0000 -2.78% 175.0000 -2.78 % 185.0000 2.78 %
7,200.00 7,000.00 -200 7,000.00 -200 7,400.00 200
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OTHER ITEMS
108  FERRY COUNTY ASPHALT CONC. CL B

1500.0000 TON 25.0000 24.6500 -1.40% 30.0000 20.00 % 25.0000 0.00 %
37,500.00 36,975.00 -525 45,000.00 7,500 37,500.00 0

CONTRACT TOTAL $3,527,759.15 $3,577,389.03 1.41% $3,606,969.00 2.25% $3,616,133.56 2.51%


