
WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

QUIGG BROS., INC. TRI-STATE CONSTRUCTION, INC. SCARSELLA BROS., INC.
819 W STATE ST 350 - 106TH AVE NE 8404 S 196TH ST
98520-5934 98004-5732 KENT WA  98031-1145

PROJECT : ABERDEEN   WA  985200281 BELLEVUE   WA  980093686 SEATTLE   WA  981680697

COUNTY(S) :MASON CONTRACTOR NUMBER : 680000 CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 746000

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION
1 MOBILIZATION

L.S. -16.95 % -42.73 % -18.10 %

725,000.00 -148,000.00 500,000.00 -373,000.00 715,000.00 -158,000.00873,000.00

15,000.0000
2 CLEARING AND GRUBBING

2.9000 ACRE 50.00 % 6,000.0000 -40.00 % 10,000.0000 0.00 %

43,500.00 14,500.00 17,400.00 -11,600.00 29,000.00 0.00
10,000.0000
29,000.00

3 REMOVAL OF STRUCTURE AND OBSTRUCTION
L.S. 12.78 % -24.81 % -24.81 %

15,000.00 1,700.00 10,000.00 -3,300.00 10,000.00 -3,300.0013,300.00
4 REMOVING SHAFT OBSTRUCTIONS

EST. 0.00 % 0.00 % 0.00 %

123,000.00 123,000.00 123,000.00123,000.00
5 REMOVING EXISTING BRIDGE 101/420

L.S. -73.45 % -55.75 % -77.88 %

30,000.00 -83,000.00 50,000.00 -63,000.00 25,000.00 -88,000.00113,000.00

10.0000
6 REMOVING ASPHALT CONC. PAVEMENT

2320.0000 S.Y. 100.00 % 3.0000 -40.00 % 5.0000 0.00 %

23,200.00 11,600.00 6,960.00 -4,640.00 11,600.00 0.00
5.0000

11,600.00

5.0000
7 REMOVING GUARDRAIL

1790.0000 L.F. 0.00 % 5.0000 0.00 % 4.6500 -7.00 %

8,950.00 0.00 8,950.00 0.00 8,323.50 -626.50
5.0000

8,950.00

300.0000
8 REMOVING GUARDRAIL ANCHOR

2.0000 EACH 25.00 % 220.0000 -8.33 % 215.0000 -10.42 %

600.00 120.00 440.00 -40.00 430.00 -50.00
240.0000
480.00

5.0000
9 REMOVING CHAIN LINK FENCE

340.0000 L.F. 17.65 % 3.0000 -29.41 % 3.0000 -29.41 %

1,700.00 255.00 1,020.00 -425.00 1,020.00 -425.00
4.2500

1,445.00

GRADING

15.0000
10 ROADWAY EXCAVATION INCL. HAUL

11450.0000 C.Y. -25.00 % 9.0000 -55.00 % 14.8000 -26.00 %

171,750.00 -57,250.00 103,050.00 -125,950.00 169,460.00 -59,540.00
20.0000

229,000.00
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GRADING

8.5000
11 SELECT BORROW INCL. HAUL

6560.0000 TON -66.00 % 9.0000 -64.00 % 7.7500 -69.00 %

55,760.00 -108,240.00 59,040.00 -104,960.00 50,840.00 -113,160.00
25.0000

164,000.00

9.0000
12 GRAVEL BORROW INCL. HAUL

27990.0000 TON -55.00 % 7.0000 -65.00 % 7.7500 -61.25 %

251,910.00 -307,890.00 195,930.00 -363,870.00 216,922.50 -342,877.50
20.0000

559,800.00

2.0000
13 EMBANKMENT COMPACTION

17580.0000 C.Y. -50.00 % 2.5000 -37.50 % 1.0000 -75.00 %

35,160.00 -35,160.00 43,950.00 -26,370.00 17,580.00 -52,740.00
4.0000

70,320.00

1,000.0000
14 SETTLEMENT INDICATING DEVICE

2.0000 EACH -60.00 % 800.0000 -68.00 % 2,000.0000 -20.00 %

2,000.00 -3,000.00 1,600.00 -3,400.00 4,000.00 -1,000.00
2,500.0000
5,000.00

DRAINAGE

40.0000
15 FILTER BLANKET

82.0000 C.Y. 14.29 % 60.0000 71.43 % 50.0000 42.86 %

3,280.00 410.00 4,920.00 2,050.00 4,100.00 1,230.00
35.0000
2,870.00

100.0000
16 HAND PLACED RIPRAP

1.5000 C.Y. -68.75 % 100.0000 -68.75 % 300.0000 -6.25 %

150.00 -330.00 150.00 -330.00 450.00 -30.00
320.0000
480.00

30.0000
17 HEAVY LOOSE RIPRAP

435.0000 TON 0.00 % 37.0000 23.33 % 30.0000 0.00 %

13,050.00 0.00 16,095.00 3,045.00 13,050.00 0.00
30.0000

13,050.00

75.0000
18 QUARRY SPALLS

8.0000 TON 25.00 % 50.0000 -16.67 % 85.0000 41.67 %

600.00 120.00 400.00 -80.00 680.00 200.00
60.0000
480.00

STORM SEWER

1,200.0000
19 CATCH BASIN TYPE 1

19.0000 EACH -14.29 % 1,600.0000 14.29 % 1,050.0000 -25.00 %

22,800.00 -3,800.00 30,400.00 3,800.00 19,950.00 -6,650.00
1,400.0000
26,600.00
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STORM SEWER

2,000.0000
20 CATCH BASIN TYPE 2 48 IN. DIAM.

2.0000 EACH -20.00 % 2,800.0000 12.00 % 2,500.0000 0.00 %

4,000.00 -1,000.00 5,600.00 600.00 5,000.00 0.00
2,500.0000
5,000.00

5.0000
21 TESTING STORM SEWER PIPE

1260.0000 L.F. 66.67 % 2.0000 -33.33 % 3.0000 0.00 %

6,300.00 2,520.00 2,520.00 -1,260.00 3,780.00 0.00
3.0000

3,780.00

35.0000
22 SCHEDULE A STORM SEWER PIPE 12 IN. DIAM.

840.0000 L.F. -30.00 % 30.0000 -40.00 % 35.0000 -30.00 %

29,400.00 -12,600.00 25,200.00 -16,800.00 29,400.00 -12,600.00
50.0000

42,000.00

40.0000
23  SOLID WALL HDPE STORM SEWER PIPE 12 IN. DIAM.

703.0000 L.F. 25.00 % 40.0000 25.00 % 60.0000 87.50 %

28,120.00 5,624.00 28,120.00 5,624.00 42,180.00 19,684.00
32.0000

22,496.00

STRUCTURE

40.0000
24 STRUCTURE EXCAVATION CLASS A INCL. HAUL

336.0000 C.Y. 33.33 % 6.0000 -80.00 % 35.0000 16.67 %

13,440.00 3,360.00 2,016.00 -8,064.00 11,760.00 1,680.00
30.0000

10,080.00

450.0000
25 SOIL EXCAVATION FOR SHAFT INCLUDING HAUL

1180.0000 C.Y. -25.00 % 420.0000 -30.00 % 450.0000 -25.00 %

531,000.00 -177,000.00 495,600.00 -212,400.00 531,000.00 -177,000.00
600.0000

708,000.00
26 SHORING OR EXTRA EXCAVATION CL. A

L.S. -78.10 % -56.20 % 118.98 %

30,000.00 -107,000.00 60,000.00 -77,000.00 300,000.00 163,000.00137,000.00

50.0000
27 GRAVEL BACKFILL FOR WALL

160.0000 C.Y. 11.11 % 30.0000 -33.33 % 50.0000 11.11 %

8,000.00 800.00 4,800.00 -2,400.00 8,000.00 800.00
45.0000
7,200.00

10.0000
28 FURNISHING & PLACING TEMP. CASING FOR 7'-0" DIA. SHAFT

107.0000 L.F. -96.67 % 5.0000 -98.33 % 5.0000 -98.33 %

1,070.00 -31,030.00 535.00 -31,565.00 535.00 -31,565.00
300.0000
32,100.00

10.0000
29 FURNISHING & PLACING TEMP. CASING FOR 8'-0" DIA. SHAFT

71.0000 L.F. -97.14 % 7.0000 -98.00 % 7.0000 -98.00 %

710.00 -24,140.00 497.00 -24,353.00 497.00 -24,353.00
350.0000
24,850.00
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BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

STRUCTURE

1,000.0000
30 FURNISHING PERMANENT CASING FOR 8'-0" DIAM. SHAFT

37.0000 L.F. 66.67 % 900.0000 50.00 % 935.0000 55.83 %

37,000.00 14,800.00 33,300.00 11,100.00 34,595.00 12,395.00
600.0000
22,200.00

1,000.0000
31 PLACING PERMANENT CASING FOR 8'-0" DIAM. SHAFT

4.0000 EACH -66.67 % 2,000.0000 -33.33 % 1,050.0000 -65.00 %

4,000.00 -8,000.00 8,000.00 -4,000.00 4,200.00 -7,800.00
3,000.0000
12,000.00

100.0000
32 CASING SHORING

65.0000 L.F. -66.67 % 240.0000 -20.00 % 250.0000 -16.67 %

6,500.00 -13,000.00 15,600.00 -3,900.00 16,250.00 -3,250.00
300.0000
19,500.00

1.2000
33 ST. REINF. BAR FOR BRIDGE

57200.0000 LB. 0.00 % 1.5000 25.00 % 1.1500 -4.17 %

68,640.00 0.00 85,800.00 17,160.00 65,780.00 -2,860.00
1.2000

68,640.00

1.2000
34 ST. REINF. BAR FOR SHAFT

305500.0000 LB. 0.00 % 1.2000 0.00 % 1.2000 0.00 %

366,600.00 0.00 366,600.00 0.00 366,600.00 0.00
1.2000

366,600.00

5.0000
35 CSL ACCESS TUBE

5380.0000 L.F. -58.33 % 5.0000 -58.33 % 13.0000 8.33 %

26,900.00 -37,660.00 26,900.00 -37,660.00 69,940.00 5,380.00
12.0000

64,560.00

700.0000
36 CONC. CLASS 4000 FOR BRIDGE

281.0000 C.Y. 16.67 % 1,200.0000 100.00 % 650.0000 8.33 %

196,700.00 28,100.00 337,200.00 168,600.00 182,650.00 14,050.00
600.0000

168,600.00

250.0000
37 CONC. CLASS 4000W FOR BRIDGE

197.0000 C.Y. -16.67 % 200.0000 -33.33 % 147.5000 -50.83 %

49,250.00 -9,850.00 39,400.00 -19,700.00 29,057.50 -30,042.50
300.0000
59,100.00

150.0000
38 CONC. CLASS 4000P FOR SHAFT

1163.0000 C.Y. -50.00 % 120.0000 -60.00 % 122.7500 -59.08 %

174,450.00 -174,450.00 139,560.00 -209,340.00 142,758.25 -206,141.75
300.0000

348,900.00

330.0000
39 PRESTRESSED CONC. GIRDER WF58G

1710.0000 L.F. 10.00 % 400.0000 33.33 % 352.5000 17.50 %

564,300.00 51,300.00 684,000.00 171,000.00 602,775.00 89,775.00
300.0000

513,000.00
40 DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

-2.00 -2.00 -2.00-2.00
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STRUCTURE
41 SUPERSTRUCTURE BR. NO. 101/420

L.S. 5.83 % 13.45 % 6.16 %

653,000.00 36,000.00 700,000.00 83,000.00 655,000.00 38,000.00617,000.00

65.0000
42 BRIDGE RAILING TYPE BP

700.0000 L.F. -13.33 % 66.0000 -12.00 % 86.5000 15.33 %

45,500.00 -7,000.00 46,200.00 -6,300.00 60,550.00 8,050.00
75.0000

52,500.00

110.0000
43 TRAFFIC BARRIER

810.0000 L.F. 10.00 % 100.0000 0.00 % 125.0000 25.00 %

89,100.00 8,100.00 81,000.00 0.00 101,250.00 20,250.00
100.0000
81,000.00

325.0000
44 SEW TRAFFIC BARRIER

1541.8000 L.F. 10.17 % 375.0000 27.12 % 230.0000 -22.03 %

501,085.00 46,254.00 578,175.00 123,344.00 354,614.00 -100,217.00
295.0000

454,831.00

20.0000
45 STRUCTURAL EARTH WALL

22380.0000 S.F. -42.86 % 15.0000 -57.14 % 18.0000 -48.57 %

447,600.00 -335,700.00 335,700.00 -447,600.00 402,840.00 -380,460.00
35.0000

783,300.00

22.0000
46 BACKFILL FOR STRUCTURAL EARTH WALL INCL. HAUL

10030.0000 C.Y. -45.00 % 24.0000 -40.00 % 17.5000 -56.25 %

220,660.00 -180,540.00 240,720.00 -160,480.00 175,525.00 -225,675.00
40.0000

401,200.00

300.0000
47 BRIDGE APPROACH SLAB

260.0000 S.Y. 20.00 % 325.0000 30.00 % 310.0000 24.00 %

78,000.00 13,000.00 84,500.00 19,500.00 80,600.00 15,600.00
250.0000
65,000.00

SURFACING

22.0000
48 CRUSHED SURFACING BASE COURSE

4200.0000 TON -12.00 % 16.0000 -36.00 % 19.0000 -24.00 %

92,400.00 -12,600.00 67,200.00 -37,800.00 79,800.00 -25,200.00
25.0000

105,000.00
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LIQUID ASPHALT
49 ANTI-STRIPPING ADDITIVE

EST. 0.00 % 0.00 % 0.00 %

4,030.00 4,030.00 4,030.004,030.00

HOT MIX ASPHALT

20.0000
50 PLANING BITUMINOUS PAVEMENT

219.0000 S.Y. 0.00 % 20.0000 0.00 % 22.5000 12.50 %

4,380.00 0.00 4,380.00 0.00 4,927.50 547.50
20.0000
4,380.00

85.0000
51 HMA FOR PRELEVELING CL. 1/2 IN. PG 64-22

150.0000 TON -32.00 % 85.0000 -32.00 % 85.5000 -31.60 %

12,750.00 -6,000.00 12,750.00 -6,000.00 12,825.00 -5,925.00
125.0000
18,750.00

80.0000
52 HMA CL. 1/2 IN. PG 64-22

3880.0000 TON 6.67 % 80.0000 6.67 % 82.0000 9.33 %

310,400.00 19,400.00 310,400.00 19,400.00 318,160.00 27,160.00
75.0000

291,000.00
53 JOB MIX COMPLIANCE PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

9,100.00 9,100.00 9,100.009,100.00
54 COMPACTION PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

2,710.00 2,710.00 2,710.002,710.00
55 ASPHALT COST PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

1,100.00 1,100.00 1,100.001,100.00
56 CYCLIC DENSITY PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
57 LONGITUDINAL JOINT DENSITY PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
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EROSION CONTROL AND PLANTING

150.0000
58 ESC LEAD

200.0000 DAY 35.14 % 1.0000 -99.10 % 200.0000 80.18 %

30,000.00 7,800.00 200.00 -22,000.00 40,000.00 17,800.00
111.0000
22,200.00

2.0000
59 TEMPORARY EROSION CONTROL BLANKET

850.0000 S.Y. -33.33 % 3.0000 0.00 % 2.8500 -5.00 %

1,700.00 -850.00 2,550.00 0.00 2,422.50 -127.50
3.0000

2,550.00

5.0000
60  STABILIZATION BLANKET

4180.0000 S.Y. -50.00 % 4.0000 -60.00 % 3.6000 -64.00 %

20,900.00 -20,900.00 16,720.00 -25,080.00 15,048.00 -26,752.00
10.0000

41,800.00

15.0000
61 CHECK DAM

72.0000 L.F. -55.88 % 12.0000 -64.71 % 40.0000 17.65 %

1,080.00 -1,368.00 864.00 -1,584.00 2,880.00 432.00
34.0000
2,448.00

10.0000
62 STABILIZED CONSTRUCTION ENTRANCE

800.0000 S.Y. -60.00 % 15.0000 -40.00 % 20.0000 -20.00 %

8,000.00 -12,000.00 12,000.00 -8,000.00 16,000.00 -4,000.00
25.0000

20,000.00

5.0000
63 SILT FENCE

3870.0000 L.F. 0.00 % 5.0000 0.00 % 4.5000 -10.00 %

19,350.00 0.00 19,350.00 0.00 17,415.00 -1,935.00
5.0000

19,350.00
64 EROSION/WATER POLLUTION CONTROL

EST. 0.00 % 0.00 % 0.00 %

350,000.00 350,000.00 350,000.00350,000.00

2,500.0000
65 SEEDING AND MULCHING

1.7000 ACRE -28.57 % 3,000.0000 -14.29 % 2,575.0000 -26.43 %

4,250.00 -1,700.00 5,100.00 -850.00 4,377.50 -1,572.50
3,500.0000
5,950.00

40.0000
66 TOPSOIL TYPE A

561.0000 C.Y. -20.00 % 37.0000 -26.00 % 38.2500 -23.50 %

22,440.00 -5,610.00 20,757.00 -7,293.00 21,458.25 -6,591.75
50.0000

28,050.00

6.0000
67 PSIPE RED OSIER DOGWOOD

520.0000 EACH -19.14 % 6.0000 -19.14 % 6.2500 -15.77 %

3,120.00 -738.40 3,120.00 -738.40 3,250.00 -608.40
7.4200

3,858.40

6.0000
68 PSIPE BLACK TWINBERRY

518.0000 EACH -58.13 % 6.0000 -58.13 % 6.2500 -56.39 %

3,108.00 -4,314.94 3,108.00 -4,314.94 3,237.50 -4,185.44
14.3300
7,422.94
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BR-0101(276)
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ENGR'S. EST.

TOTAL AMOUNT

EROSION CONTROL AND PLANTING

6.0000
69 PSIPE PACIFIC NINEBARK

518.0000 EACH -59.10 % 6.0000 -59.10 % 6.2500 -57.40 %

3,108.00 -4,491.06 3,108.00 -4,491.06 3,237.50 -4,361.56
14.6700
7,599.06

6.0000
70 PSIPE NOOTKA ROSE

518.0000 EACH -81.77 % 6.0000 -81.77 % 6.2500 -81.01 %

3,108.00 -13,944.56 3,108.00 -13,944.56 3,237.50 -13,815.06
32.9200

17,052.56

6.0000
71 PSIPE SALMON BERRY

520.0000 EACH -34.57 % 6.0000 -34.57 % 6.2500 -31.84 %

3,120.00 -1,648.40 3,120.00 -1,648.40 3,250.00 -1,518.40
9.1700

4,768.40

6.0000
72 PSIPE PACIFIC WILLOW

50.0000 EACH -22.58 % 6.0000 -22.58 % 6.2500 -19.35 %

300.00 -87.50 300.00 -87.50 312.50 -75.00
7.7500
387.50

6.0000
73 PSIPE SITKA WILLOW

520.0000 EACH -25.00 % 6.0000 -25.00 % 6.2500 -21.88 %

3,120.00 -1,040.00 3,120.00 -1,040.00 3,250.00 -910.00
8.0000

4,160.00

6.0000
74 PSIPE OREGON ASH

40.0000 EACH -52.00 % 6.0000 -52.00 % 6.2500 -50.00 %

240.00 -260.00 240.00 -260.00 250.00 -250.00
12.5000
500.00

6.0000
75 PSIPE BEAKED HAZELNUT

130.0000 EACH -22.58 % 6.0000 -22.58 % 6.2500 -19.35 %

780.00 -227.50 780.00 -227.50 812.50 -195.00
7.7500

1,007.50

6.0000
76 PSIPE OCEANSPRAY

130.0000 EACH -31.27 % 6.0000 -31.27 % 6.2500 -28.41 %

780.00 -354.90 780.00 -354.90 812.50 -322.40
8.7300

1,134.90

6.0000
77 PSIPE INDIAN PLUM

180.0000 EACH -25.00 % 6.0000 -25.00 % 6.2500 -21.88 %

1,080.00 -360.00 1,080.00 -360.00 1,125.00 -315.00
8.0000

1,440.00

6.0000
78 PSIPE THIMBLEBERRY

180.0000 EACH -24.24 % 6.0000 -24.24 % 6.2500 -21.09 %

1,080.00 -345.60 1,080.00 -345.60 1,125.00 -300.60
7.9200

1,425.60

6.0000
79 PSIPE RED ELDERBERRY

130.0000 EACH -35.28 % 6.0000 -35.28 % 6.2500 -32.58 %

780.00 -425.10 780.00 -425.10 812.50 -392.60
9.2700

1,205.10
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6.0000
80 PSIPE COMMON SNOWBERRY

130.0000 EACH -52.64 % 6.0000 -52.64 % 6.2500 -50.67 %

780.00 -867.10 780.00 -867.10 812.50 -834.60
12.6700
1,647.10

6.0000
81 PSIPE WESTERN RED CEDAR

38.0000 EACH -61.71 % 6.0000 -61.71 % 6.2500 -60.11 %

228.00 -367.46 228.00 -367.46 237.50 -357.96
15.6700
595.46

6.0000
82 PSIPE WESTERN HEMLOCK

38.0000 EACH -66.67 % 6.0000 -66.67 % 6.2500 -65.28 %

228.00 -456.00 228.00 -456.00 237.50 -446.50
18.0000
684.00

83 PLANT ESTABLISHMENT - SECOND YEAR
EST. 0.00 % 0.00 % 0.00 %

30,000.00 30,000.00 30,000.0030,000.00
84 PLANT ESTABLISHMENT - THIRD YEAR

EST. 0.00 % 0.00 % 0.00 %

25,000.00 25,000.00 25,000.0025,000.00

36.0000
85 SOIL AMENDMENT

343.0000 C.Y. -10.00 % 36.0000 -10.00 % 37.5000 -6.25 %

12,348.00 -1,372.00 12,348.00 -1,372.00 12,862.50 -857.50
40.0000

13,720.00

3.0000
86 HIGH VISIBILITY FENCE

3730.0000 L.F. -40.00 % 7.0000 40.00 % 2.5000 -50.00 %

11,190.00 -7,460.00 26,110.00 7,460.00 9,325.00 -9,325.00
5.0000

18,650.00
87  TEMPORARY EROSION AND SEDIMENT CONTROL (TESC) PLAN

L.S. -50.00 % 150.00 % -75.00 %

1,000.00 -1,000.00 5,000.00 3,000.00 500.00 -1,500.002,000.00

TRAFFIC

8.0000
88 EXTRUDED CURB

512.0000 L.F. 14.29 % 6.0000 -14.29 % 6.0000 -14.29 %

4,096.00 512.00 3,072.00 -512.00 3,072.00 -512.00
7.0000

3,584.00

30.0000
89 BEAM GUARDRAIL TYPE 31 - 11 FT. LONG POST

63.0000 L.F. -14.29 % 30.0000 -14.29 % 29.8500 -14.71 %

1,890.00 -315.00 1,890.00 -315.00 1,880.55 -324.45
35.0000
2,205.00
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25.0000
90 BEAM GUARDRAIL TYPE 1

244.0000 L.F. -3.85 % 25.0000 -3.85 % 24.9000 -4.23 %

6,100.00 -244.00 6,100.00 -244.00 6,075.60 -268.40
26.0000
6,344.00

70.0000
91 BEAM GUARDRAIL TYPE 11

285.0000 L.F. -12.50 % 67.0000 -16.25 % 66.0500 -17.44 %

19,950.00 -2,850.00 19,095.00 -3,705.00 18,824.25 -3,975.75
80.0000

22,800.00

25.0000
92 BEAM GUARDRAIL TYPE 31

389.0000 L.F. 0.00 % 26.0000 4.00 % 25.7500 3.00 %

9,725.00 0.00 10,114.00 389.00 10,016.75 291.75
25.0000
9,725.00

750.0000
93 BEAM GUARDRAIL TRANSITION SECTION TYPE 4

1.0000 EACH -50.00 % 800.0000 -46.67 % 735.0000 -51.00 %

750.00 -750.00 800.00 -700.00 735.00 -765.00
1,500.0000
1,500.00

3,000.0000
94 BEAM GUARDRAIL TRANSITION SECTION TYPE 21

6.0000 EACH 76.47 % 3,000.0000 76.47 % 2,930.0000 72.35 %

18,000.00 7,800.00 18,000.00 7,800.00 17,580.00 7,380.00
1,700.0000
10,200.00

3,000.0000
95 BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL

1.0000 EACH 15.38 % 2,700.0000 3.85 % 2,675.0000 2.88 %

3,000.00 400.00 2,700.00 100.00 2,675.00 75.00
2,600.0000
2,600.00

700.0000
96 BEAM GUARDRAIL ANCHOR TYPE 1

3.0000 EACH -12.50 % 650.0000 -18.75 % 635.0000 -20.63 %

2,100.00 -300.00 1,950.00 -450.00 1,905.00 -495.00
800.0000
2,400.00

20.0000
97 TEMPORARY CONC. BARRIER

3717.0000 L.F. 42.86 % 20.0000 42.86 % 22.3000 59.29 %

74,340.00 22,302.00 74,340.00 22,302.00 82,889.10 30,851.10
14.0000

52,038.00

4,000.0000
98 TEMPORARY IMPACT ATTENUATOR

3.0000 EACH -11.11 % 3,500.0000 -22.22 % 3,950.0000 -12.22 %

12,000.00 -1,500.00 10,500.00 -3,000.00 11,850.00 -1,650.00
4,500.0000
13,500.00

1,000.0000
99 RESETTING IMPACT ATTENUATOR

6.0000 EACH 0.00 % 1,500.0000 50.00 % 810.0000 -19.00 %

6,000.00 0.00 9,000.00 3,000.00 4,860.00 -1,140.00
1,000.0000
6,000.00

30.0000
100 FLEXIBLE GUIDE POST

30.0000 EACH 20.00 % 30.0000 20.00 % 29.2000 16.80 %

900.00 150.00 900.00 150.00 876.00 126.00
25.0000
750.00
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0.2000
101 PAINT LINE

7910.0000 L.F. -50.00 % 0.1500 -62.50 % 0.1500 -62.50 %

1,582.00 -1,582.00 1,186.50 -1,977.50 1,186.50 -1,977.50
0.4000

3,164.00

2.0000
102 PAINTED WIDE LINE

200.0000 L.F. 238.98 % 2.0000 238.98 % 2.0000 238.98 %

400.00 282.00 400.00 282.00 400.00 282.00
0.5900
118.00

3.0000
103 PAINTED STOP LINE

160.0000 L.F. 0.00 % 3.0000 0.00 % 3.0000 0.00 %

480.00 0.00 480.00 0.00 480.00 0.00
3.0000
480.00

8.0000
104 PLASTIC STOP LINE

70.0000 L.F. 166.67 % 8.0000 166.67 % 8.0000 166.67 %

560.00 350.00 560.00 350.00 560.00 350.00
3.0000
210.00

100.0000
105 PAINTED TRAFFIC ARROW

4.0000 EACH 400.00 % 100.0000 400.00 % 100.0000 400.00 %

400.00 320.00 400.00 320.00 400.00 320.00
20.0000
80.00

150.0000
106 PLASTIC TRAFFIC ARROW

4.0000 EACH 294.74 % 150.0000 294.74 % 150.0000 294.74 %

600.00 448.00 600.00 448.00 600.00 448.00
38.0000
152.00

25.0000
107 PLASTIC DRAINAGE MARKING

20.0000 EACH 56.25 % 25.0000 56.25 % 25.0000 56.25 %

500.00 180.00 500.00 180.00 500.00 180.00
16.0000
320.00

25.0000
108  PLASTIC JUNCTION BOX MARKING

2.0000 EACH 56.25 % 25.0000 56.25 % 25.0000 56.25 %

50.00 18.00 50.00 18.00 50.00 18.00
16.0000
32.00

5,000.0000
109 CENTERLINE RUMBLE STRIP

0.4000 MI. 25.00 % 5,000.0000 25.00 % 5,000.0000 25.00 %

2,000.00 400.00 2,000.00 400.00 2,000.00 400.00
4,000.0000
1,600.00

3,500.0000
110 RAISED PAVEMENT MARKER TYPE 2

0.3000 HUND 191.67 % 3,500.0000 191.67 % 3,500.0000 191.67 %

1,050.00 690.00 1,050.00 690.00 1,050.00 690.00
1,200.0000

360.00

2,500.0000
111 RECESSED PAVEMENT MARKER

0.4000 HUND -28.57 % 2,150.0000 -38.57 % 2,150.0000 -38.57 %

1,000.00 -400.00 860.00 -540.00 860.00 -540.00
3,500.0000
1,400.00
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1.0000
112 TEMPORARY PAVEMENT MARKING

12960.0000 L.F. 100.00 % 0.8500 70.00 % 0.8500 70.00 %

12,960.00 6,480.00 11,016.00 4,536.00 11,016.00 4,536.00
0.5000

6,480.00
113 PERMANENT SIGNING

L.S. 22.45 % 88.78 % 98.98 %

12,000.00 2,200.00 18,500.00 8,700.00 19,500.00 9,700.009,800.00
114 TEMPORARY ILLUMINATION SYSTEM

L.S. 218.47 % -4.46 % 62.42 %

50,000.00 34,300.00 15,000.00 -700.00 25,500.00 9,800.0015,700.00
115 ILLUMINATION SYSTEM

L.S. -49.56 % 89.16 % 215.26 %

20,000.00 -19,650.00 75,000.00 35,350.00 125,000.00 85,350.0039,650.00

6,000.0000
116 PORTABLE TEMPORARY TRAFFIC CONTROL SIGNAL

3.0000 EACH 0.00 % 5,000.0000 -16.67 % 2,000.0000 -66.67 %

18,000.00 0.00 15,000.00 -3,000.00 6,000.00 -12,000.00
6,000.0000
18,000.00

6,000.0000
117 PORTABLE CHANGEABLE MESSAGE SIGN

2.0000 EACH 20.00 % 10,000.0000 100.00 % 5,000.0000 0.00 %

12,000.00 2,000.00 20,000.00 10,000.00 10,000.00 0.00
5,000.0000
10,000.00

3.0000
118 OPERATION OF PORTABLE CHANGEABLE MESSAGE SIGN

5400.0000 HR 0.00 % 3.0000 0.00 % 4.0000 33.33 %

16,200.00 0.00 16,200.00 0.00 21,600.00 5,400.00
3.0000

16,200.00
119 OTHER TEMPORARY TRAFFIC CONTROL

L.S. 0.00 % 100.00 % 250.00 %

10,000.00 0.00 20,000.00 10,000.00 35,000.00 25,000.0010,000.00

40.0000
120 FLAGGERS AND SPOTTERS

2500.0000 HR -11.11 % 40.0000 -11.11 % 45.1500 0.33 %

100,000.00 -12,500.00 100,000.00 -12,500.00 112,875.00 375.00
45.0000

112,500.00

40.0000
121 OTHER TRAFFIC CONTROL LABOR

600.0000 HR -11.11 % 43.0000 -4.44 % 45.1500 0.33 %

24,000.00 -3,000.00 25,800.00 -1,200.00 27,090.00 90.00
45.0000

27,000.00
122 TRAFFIC CONTROL SUPERVISOR

L.S. 6.67 % -33.33 % 53.33 %

80,000.00 5,000.00 50,000.00 -25,000.00 115,000.00 40,000.0075,000.00
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12.0000
123 CONSTRUCTION SIGNS CLASS A

691.0000 S.F. -25.00 % 18.0000 12.50 % 20.0000 25.00 %

8,292.00 -2,764.00 12,438.00 1,382.00 13,820.00 2,764.00
16.0000

11,056.00

OTHER ITEMS
124 TYPE B PROGRESS SCHEDULE

L.S. 0.00 % 0.00 % 0.00 %

10,000.00 0.00 10,000.00 0.00 10,000.00 0.0010,000.00

8.0000
125 STRUCTURE EXCAVATION CLASS B INCL. HAUL

5580.0000 C.Y. -73.33 % 10.0000 -66.67 % 14.0000 -53.33 %

44,640.00 -122,760.00 55,800.00 -111,600.00 78,120.00 -89,280.00
30.0000

167,400.00

8.0000
126 SHORING OR EXTRA EXCAVATION CLASS B

14020.0000 S.F. 60.00 % 2.0000 -60.00 % 0.5000 -90.00 %

112,160.00 42,060.00 28,040.00 -42,060.00 7,010.00 -63,090.00
5.0000

70,100.00
127 CURE BOX

L.S. -66.67 % 233.33 % -16.67 %

1,000.00 -2,000.00 10,000.00 7,000.00 2,500.00 -500.003,000.00

1,000.0000
128 PLUGGING EXISTING PIPE

2.0000 EACH 100.00 % 400.0000 -20.00 % 400.0000 -20.00 %

2,000.00 1,000.00 800.00 -200.00 800.00 -200.00
500.0000
1,000.00

129 STRUCTURE SURVEYING
L.S. -61.54 % -23.08 % -53.85 %

25,000.00 -40,000.00 50,000.00 -15,000.00 30,000.00 -35,000.0065,000.00

20.0000
130 CHAIN LINK FENCE TYPE 3

338.0000 L.F. -33.33 % 17.0000 -43.33 % 18.0000 -40.00 %

6,760.00 -3,380.00 5,746.00 -4,394.00 6,084.00 -4,056.00
30.0000

10,140.00

250.0000
131 END, GATE, CORNER, AND PULL POST FOR CHAIN LINK FENCE

21.0000 EACH 13.64 % 240.0000 9.09 % 260.0000 18.18 %

5,250.00 630.00 5,040.00 420.00 5,460.00 840.00
220.0000
4,620.00

500.0000
132 SINGLE 6 FT. CHAIN LINK GATE

1.0000 EACH 0.00 % 250.0000 -50.00 % 250.0000 -50.00 %

500.00 0.00 250.00 -250.00 250.00 -250.00
500.0000
500.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

QUIGG BROS., INC. TRI-STATE CONSTRUCTION, INC. SCARSELLA BROS., INC.
819 W STATE ST 350 - 106TH AVE NE 8404 S 196TH ST
98520-5934 98004-5732 KENT WA  98031-1145

PROJECT : ABERDEEN   WA  985200281 BELLEVUE   WA  980093686 SEATTLE   WA  981680697

COUNTY(S) :MASON CONTRACTOR NUMBER : 680000 CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 746000

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS

1,000.0000
133 DOUBLE 20 FT. CHAIN LINK GATE

1.0000 EACH -28.57 % 600.0000 -57.14 % 700.0000 -50.00 %

1,000.00 -400.00 600.00 -800.00 700.00 -700.00
1,400.0000
1,400.00

500.0000
134 ADJUST JUNCTION BOX

1.0000 EACH 42.86 % 250.0000 -28.57 % 350.0000 0.00 %

500.00 150.00 250.00 -100.00 350.00 0.00
350.0000
350.00

135  FLOOD PROTECTION
EST. 0.00 % 0.00 % 0.00 %

25,000.00 25,000.00 25,000.0025,000.00

25.0000
136 TRAINING

1000.0000 HR 400.00 % 2.0000 -60.00 % 5.0000 0.00 %

25,000.00 20,000.00 2,000.00 -3,000.00 5,000.00 0.00
5.0000

5,000.00
137 ROADSIDE CLEANUP

EST. 0.00 % 0.00 % 0.00 %

11,000.00 11,000.00 11,000.0011,000.00
138 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 % 0.00 % 0.00 %

5.00 5.00 5.005.00
139 MINOR CHANGE

CALC 0.00 % 0.00 % 0.00 %

-3.00 -3.00 -3.00-3.00
140 FUEL COST ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

24,600.00 24,600.00 24,600.0024,600.00
141 SPCC PLAN

L.S. -60.00 % 100.00 % -50.00 %

2,000.00 -3,000.00 10,000.00 5,000.00 2,500.00 -2,500.005,000.00
142 FIELD OFFICE BUILDING

L.S. -25.00 % 0.00 % -25.00 %

15,000.00 -5,000.00 20,000.00 0.00 15,000.00 -5,000.0020,000.00

14.0000
143 TEMPORARY GEOSYNTHETIC RETAINING WALL

6052.0000 S.F. -12.50 % 8.0000 -50.00 % 14.0000 -12.50 %

84,728.00 -12,104.00 48,416.00 -48,416.00 84,728.00 -12,104.00
16.0000

96,832.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- LOW BIDDER ------- ------- 2ND BIDDER ------- ------- 3RD BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

QUIGG BROS., INC. TRI-STATE CONSTRUCTION, INC. SCARSELLA BROS., INC.
819 W STATE ST 350 - 106TH AVE NE 8404 S 196TH ST
98520-5934 98004-5732 KENT WA  98031-1145

PROJECT : ABERDEEN   WA  985200281 BELLEVUE   WA  980093686 SEATTLE   WA  981680697

COUNTY(S) :MASON CONTRACTOR NUMBER : 680000 CONTRACTOR NUMBER : 829961 CONTRACTOR NUMBER : 746000

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS

1.0000
144  GEOSYNTHETIC REINFORCED EMBANKMENT

37900.0000 S.F. -75.00 % 8.0000 100.00 % 1.3000 -67.50 %

37,900.00 -113,700.00 303,200.00 151,600.00 49,270.00 -102,330.00
4.0000

151,600.00

35.0000
145  BORROW FOR GEOSYNTHETIC EMBANKMENT

700.0000 C.Y. -12.50 % 24.0000 -40.00 % 17.5000 -56.25 %

24,500.00 -3,500.00 16,800.00 -11,200.00 12,250.00 -15,750.00
40.0000

28,000.00

$7,697,284.00 -19.84% $7,736,518.50 -19.43% $7,767,830.75 -19.10%$9,601,976.52CONTRACT TOTAL

$7,767,830.75$7,697,284.00 $7,736,518.50BASE TOTAL -19.84% -19.43% -19.10%$9,601,976.52



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

GRANITE NORTHWEST, INC. DBA KLB CONSTRUCTION, INC. STAN PALMER CONSTRUCTION, INC.
7717 NEW MARKET ST SW 3405 - 121ST ST SW 5107 STATE HIGHWAY 3 SW

LYNNWOOD WA 98087-1549

PROJECT : TUMWATER   WA  985017228 MUKILTEO   WA  982750158 PORT ORCHARD   WA  983677486

COUNTY(S) :MASON CONTRACTOR NUMBER : 892000 CONTRACTOR NUMBER : 100310 CONTRACTOR NUMBER : 100088

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION
1 MOBILIZATION

L.S. -10.88 % -38.72 % -31.27 %

778,000.00 -95,000.00 535,000.00 -338,000.00 600,000.00 -273,000.00873,000.00

11,000.0000
2 CLEARING AND GRUBBING

2.9000 ACRE 10.00 % 7,500.0000 -25.00 % 24,000.0000 140.00 %

31,900.00 2,900.00 21,750.00 -7,250.00 69,600.00 40,600.00
10,000.0000
29,000.00

3 REMOVAL OF STRUCTURE AND OBSTRUCTION
L.S. 50.38 % -73.68 % 50.38 %

20,000.00 6,700.00 3,500.00 -9,800.00 20,000.00 6,700.0013,300.00
4 REMOVING SHAFT OBSTRUCTIONS

EST. 0.00 % 0.00 % 0.00 %

123,000.00 123,000.00 123,000.00123,000.00
5 REMOVING EXISTING BRIDGE 101/420

L.S. 32.74 % -69.03 % -11.50 %

150,000.00 37,000.00 35,000.00 -78,000.00 100,000.00 -13,000.00113,000.00

3.0000
6 REMOVING ASPHALT CONC. PAVEMENT

2320.0000 S.Y. -40.00 % 3.7500 -25.00 % 8.0000 60.00 %

6,960.00 -4,640.00 8,700.00 -2,900.00 18,560.00 6,960.00
5.0000

11,600.00

4.7500
7 REMOVING GUARDRAIL

1790.0000 L.F. -5.00 % 4.8000 -4.00 % 5.0000 0.00 %

8,502.50 -447.50 8,592.00 -358.00 8,950.00 0.00
5.0000

8,950.00

250.0000
8 REMOVING GUARDRAIL ANCHOR

2.0000 EACH 4.17 % 230.0000 -4.17 % 400.0000 66.67 %

500.00 20.00 460.00 -20.00 800.00 320.00
240.0000
480.00

3.0000
9 REMOVING CHAIN LINK FENCE

340.0000 L.F. -29.41 % 2.9500 -30.59 % 6.0000 41.18 %

1,020.00 -425.00 1,003.00 -442.00 2,040.00 595.00
4.2500

1,445.00

GRADING

18.0000
10 ROADWAY EXCAVATION INCL. HAUL

11450.0000 C.Y. -10.00 % 16.5000 -17.50 % 14.0000 -30.00 %

206,100.00 -22,900.00 188,925.00 -40,075.00 160,300.00 -68,700.00
20.0000

229,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

GRANITE NORTHWEST, INC. DBA KLB CONSTRUCTION, INC. STAN PALMER CONSTRUCTION, INC.
7717 NEW MARKET ST SW 3405 - 121ST ST SW 5107 STATE HIGHWAY 3 SW

LYNNWOOD WA 98087-1549

PROJECT : TUMWATER   WA  985017228 MUKILTEO   WA  982750158 PORT ORCHARD   WA  983677486

COUNTY(S) :MASON CONTRACTOR NUMBER : 892000 CONTRACTOR NUMBER : 100310 CONTRACTOR NUMBER : 100088

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

GRADING

10.0000
11 SELECT BORROW INCL. HAUL

6560.0000 TON -60.00 % 6.1500 -75.40 % 10.0000 -60.00 %

65,600.00 -98,400.00 40,344.00 -123,656.00 65,600.00 -98,400.00
25.0000

164,000.00

9.5000
12 GRAVEL BORROW INCL. HAUL

27990.0000 TON -52.50 % 6.1500 -69.25 % 10.0000 -50.00 %

265,905.00 -293,895.00 172,138.50 -387,661.50 279,900.00 -279,900.00
20.0000

559,800.00

5.0000
13 EMBANKMENT COMPACTION

17580.0000 C.Y. 25.00 % 2.1000 -47.50 % 2.0000 -50.00 %

87,900.00 17,580.00 36,918.00 -33,402.00 35,160.00 -35,160.00
4.0000

70,320.00

1,000.0000
14 SETTLEMENT INDICATING DEVICE

2.0000 EACH -60.00 % 750.0000 -70.00 % 1,000.0000 -60.00 %

2,000.00 -3,000.00 1,500.00 -3,500.00 2,000.00 -3,000.00
2,500.0000
5,000.00

DRAINAGE

10.0000
15 FILTER BLANKET

82.0000 C.Y. -71.43 % 60.0000 71.43 % 45.0000 28.57 %

820.00 -2,050.00 4,920.00 2,050.00 3,690.00 820.00
35.0000
2,870.00

250.0000
16 HAND PLACED RIPRAP

1.5000 C.Y. -21.88 % 175.0000 -45.31 % 2,500.0000 681.25 %

375.00 -105.00 262.50 -217.50 3,750.00 3,270.00
320.0000
480.00

24.0000
17 HEAVY LOOSE RIPRAP

435.0000 TON -20.00 % 75.0000 150.00 % 50.0000 66.67 %

10,440.00 -2,610.00 32,625.00 19,575.00 21,750.00 8,700.00
30.0000

13,050.00

75.0000
18 QUARRY SPALLS

8.0000 TON 25.00 % 50.0000 -16.67 % 40.0000 -33.33 %

600.00 120.00 400.00 -80.00 320.00 -160.00
60.0000
480.00

STORM SEWER

1,100.0000
19 CATCH BASIN TYPE 1

19.0000 EACH -21.43 % 1,050.0000 -25.00 % 1,000.0000 -28.57 %

20,900.00 -5,700.00 19,950.00 -6,650.00 19,000.00 -7,600.00
1,400.0000
26,600.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

GRANITE NORTHWEST, INC. DBA KLB CONSTRUCTION, INC. STAN PALMER CONSTRUCTION, INC.
7717 NEW MARKET ST SW 3405 - 121ST ST SW 5107 STATE HIGHWAY 3 SW

LYNNWOOD WA 98087-1549

PROJECT : TUMWATER   WA  985017228 MUKILTEO   WA  982750158 PORT ORCHARD   WA  983677486

COUNTY(S) :MASON CONTRACTOR NUMBER : 892000 CONTRACTOR NUMBER : 100310 CONTRACTOR NUMBER : 100088

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

STORM SEWER

3,000.0000
20 CATCH BASIN TYPE 2 48 IN. DIAM.

2.0000 EACH 20.00 % 2,300.0000 -8.00 % 2,000.0000 -20.00 %

6,000.00 1,000.00 4,600.00 -400.00 4,000.00 -1,000.00
2,500.0000
5,000.00

5.0000
21 TESTING STORM SEWER PIPE

1260.0000 L.F. 66.67 % 1.0000 -66.67 % 2.0000 -33.33 %

6,300.00 2,520.00 1,260.00 -2,520.00 2,520.00 -1,260.00
3.0000

3,780.00

27.0000
22 SCHEDULE A STORM SEWER PIPE 12 IN. DIAM.

840.0000 L.F. -46.00 % 25.5000 -49.00 % 30.0000 -40.00 %

22,680.00 -19,320.00 21,420.00 -20,580.00 25,200.00 -16,800.00
50.0000

42,000.00

35.0000
23  SOLID WALL HDPE STORM SEWER PIPE 12 IN. DIAM.

703.0000 L.F. 9.38 % 42.0000 31.25 % 45.0000 40.63 %

24,605.00 2,109.00 29,526.00 7,030.00 31,635.00 9,139.00
32.0000

22,496.00

STRUCTURE

30.0000
24 STRUCTURE EXCAVATION CLASS A INCL. HAUL

336.0000 C.Y. 0.00 % 25.0000 -16.67 % 50.0000 66.67 %

10,080.00 0.00 8,400.00 -1,680.00 16,800.00 6,720.00
30.0000

10,080.00

440.0000
25 SOIL EXCAVATION FOR SHAFT INCLUDING HAUL

1180.0000 C.Y. -26.67 % 459.5500 -23.41 % 600.0000 0.00 %

519,200.00 -188,800.00 542,269.00 -165,731.00 708,000.00 0.00
600.0000

708,000.00
26 SHORING OR EXTRA EXCAVATION CL. A

L.S. -27.01 % 102.55 % -78.10 %

100,000.00 -37,000.00 277,490.00 140,490.00 30,000.00 -107,000.00137,000.00

45.0000
27 GRAVEL BACKFILL FOR WALL

160.0000 C.Y. 0.00 % 40.0000 -11.11 % 40.0000 -11.11 %

7,200.00 0.00 6,400.00 -800.00 6,400.00 -800.00
45.0000
7,200.00

7.0000
28 FURNISHING & PLACING TEMP. CASING FOR 7'-0" DIA. SHAFT

107.0000 L.F. -97.67 % 5.7500 -98.08 % 10.0000 -96.67 %

749.00 -31,351.00 615.25 -31,484.75 1,070.00 -31,030.00
300.0000
32,100.00

9.0000
29 FURNISHING & PLACING TEMP. CASING FOR 8'-0" DIA. SHAFT

71.0000 L.F. -97.43 % 8.0500 -97.70 % 10.0000 -97.14 %

639.00 -24,211.00 571.55 -24,278.45 710.00 -24,140.00
350.0000
24,850.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

GRANITE NORTHWEST, INC. DBA KLB CONSTRUCTION, INC. STAN PALMER CONSTRUCTION, INC.
7717 NEW MARKET ST SW 3405 - 121ST ST SW 5107 STATE HIGHWAY 3 SW

LYNNWOOD WA 98087-1549

PROJECT : TUMWATER   WA  985017228 MUKILTEO   WA  982750158 PORT ORCHARD   WA  983677486

COUNTY(S) :MASON CONTRACTOR NUMBER : 892000 CONTRACTOR NUMBER : 100310 CONTRACTOR NUMBER : 100088

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

STRUCTURE

920.0000
30 FURNISHING PERMANENT CASING FOR 8'-0" DIAM. SHAFT

37.0000 L.F. 53.33 % 1,035.0000 72.50 % 900.0000 50.00 %

34,040.00 11,840.00 38,295.00 16,095.00 33,300.00 11,100.00
600.0000
22,200.00

1,100.0000
31 PLACING PERMANENT CASING FOR 8'-0" DIAM. SHAFT

4.0000 EACH -63.33 % 1,150.0000 -61.67 % 1,100.0000 -63.33 %

4,400.00 -7,600.00 4,600.00 -7,400.00 4,400.00 -7,600.00
3,000.0000
12,000.00

250.0000
32 CASING SHORING

65.0000 L.F. -16.67 % 287.0000 -4.33 % 250.0000 -16.67 %

16,250.00 -3,250.00 18,655.00 -845.00 16,250.00 -3,250.00
300.0000
19,500.00

1.3000
33 ST. REINF. BAR FOR BRIDGE

57200.0000 LB. 8.33 % 1.3500 12.50 % 1.3000 8.33 %

74,360.00 5,720.00 77,220.00 8,580.00 74,360.00 5,720.00
1.2000

68,640.00

1.3500
34 ST. REINF. BAR FOR SHAFT

305500.0000 LB. 12.50 % 1.2500 4.17 % 1.2000 0.00 %

412,425.00 45,825.00 381,875.00 15,275.00 366,600.00 0.00
1.2000

366,600.00

10.0000
35 CSL ACCESS TUBE

5380.0000 L.F. -16.67 % 9.2000 -23.33 % 4.0000 -66.67 %

53,800.00 -10,760.00 49,496.00 -15,064.00 21,520.00 -43,040.00
12.0000

64,560.00

800.0000
36 CONC. CLASS 4000 FOR BRIDGE

281.0000 C.Y. 33.33 % 861.6000 43.60 % 780.0000 30.00 %

224,800.00 56,200.00 242,109.60 73,509.60 219,180.00 50,580.00
600.0000

168,600.00

210.0000
37 CONC. CLASS 4000W FOR BRIDGE

197.0000 C.Y. -30.00 % 200.9000 -33.03 % 180.0000 -40.00 %

41,370.00 -17,730.00 39,577.30 -19,522.70 35,460.00 -23,640.00
300.0000
59,100.00

160.0000
38 CONC. CLASS 4000P FOR SHAFT

1163.0000 C.Y. -46.67 % 172.3500 -42.55 % 300.0000 0.00 %

186,080.00 -162,820.00 200,443.05 -148,456.95 348,900.00 0.00
300.0000

348,900.00

325.0000
39 PRESTRESSED CONC. GIRDER WF58G

1710.0000 L.F. 8.33 % 459.5000 53.17 % 410.0000 36.67 %

555,750.00 42,750.00 785,745.00 272,745.00 701,100.00 188,100.00
300.0000

513,000.00
40 DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

-2.00 -2.00 -2.00-2.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

GRANITE NORTHWEST, INC. DBA KLB CONSTRUCTION, INC. STAN PALMER CONSTRUCTION, INC.
7717 NEW MARKET ST SW 3405 - 121ST ST SW 5107 STATE HIGHWAY 3 SW

LYNNWOOD WA 98087-1549

PROJECT : TUMWATER   WA  985017228 MUKILTEO   WA  982750158 PORT ORCHARD   WA  983677486

COUNTY(S) :MASON CONTRACTOR NUMBER : 892000 CONTRACTOR NUMBER : 100310 CONTRACTOR NUMBER : 100088

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

STRUCTURE
41 SUPERSTRUCTURE BR. NO. 101/420

L.S. -27.07 % 62.93 % 21.56 %

450,000.00 -167,000.00 1,005,250.00 388,250.00 750,000.00 133,000.00617,000.00

79.0000
42 BRIDGE RAILING TYPE BP

700.0000 L.F. 5.33 % 68.9500 -8.07 % 60.0000 -20.00 %

55,300.00 2,800.00 48,265.00 -4,235.00 42,000.00 -10,500.00
75.0000

52,500.00

135.0000
43 TRAFFIC BARRIER

810.0000 L.F. 35.00 % 74.6500 -25.35 % 150.0000 50.00 %

109,350.00 28,350.00 60,466.50 -20,533.50 121,500.00 40,500.00
100.0000
81,000.00

300.0000
44 SEW TRAFFIC BARRIER

1541.8000 L.F. 1.69 % 287.2500 -2.63 % 270.0000 -8.47 %

462,540.00 7,709.00 442,882.05 -11,948.95 416,286.00 -38,545.00
295.0000

454,831.00

21.0000
45 STRUCTURAL EARTH WALL

22380.0000 S.F. -40.00 % 18.1000 -48.29 % 22.0000 -37.14 %

469,980.00 -313,320.00 405,078.00 -378,222.00 492,360.00 -290,940.00
35.0000

783,300.00

27.0000
46 BACKFILL FOR STRUCTURAL EARTH WALL INCL. HAUL

10030.0000 C.Y. -32.50 % 13.6500 -65.88 % 25.0000 -37.50 %

270,810.00 -130,390.00 136,909.50 -264,290.50 250,750.00 -150,450.00
40.0000

401,200.00

350.0000
47 BRIDGE APPROACH SLAB

260.0000 S.Y. 40.00 % 275.0000 10.00 % 285.0000 14.00 %

91,000.00 26,000.00 71,500.00 6,500.00 74,100.00 9,100.00
250.0000
65,000.00

SURFACING

17.0000
48 CRUSHED SURFACING BASE COURSE

4200.0000 TON -32.00 % 15.0000 -40.00 % 21.0000 -16.00 %

71,400.00 -33,600.00 63,000.00 -42,000.00 88,200.00 -16,800.00
25.0000

105,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

GRANITE NORTHWEST, INC. DBA KLB CONSTRUCTION, INC. STAN PALMER CONSTRUCTION, INC.
7717 NEW MARKET ST SW 3405 - 121ST ST SW 5107 STATE HIGHWAY 3 SW

LYNNWOOD WA 98087-1549

PROJECT : TUMWATER   WA  985017228 MUKILTEO   WA  982750158 PORT ORCHARD   WA  983677486

COUNTY(S) :MASON CONTRACTOR NUMBER : 892000 CONTRACTOR NUMBER : 100310 CONTRACTOR NUMBER : 100088

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

LIQUID ASPHALT
49 ANTI-STRIPPING ADDITIVE

EST. 0.00 % 0.00 % 0.00 %

4,030.00 4,030.00 4,030.004,030.00

HOT MIX ASPHALT

15.0000
50 PLANING BITUMINOUS PAVEMENT

219.0000 S.Y. -25.00 % 18.5000 -7.50 % 5.0000 -75.00 %

3,285.00 -1,095.00 4,051.50 -328.50 1,095.00 -3,285.00
20.0000
4,380.00

110.0000
51 HMA FOR PRELEVELING CL. 1/2 IN. PG 64-22

150.0000 TON -12.00 % 84.0500 -32.76 % 82.0000 -34.40 %

16,500.00 -2,250.00 12,607.50 -6,142.50 12,300.00 -6,450.00
125.0000
18,750.00

94.0000
52 HMA CL. 1/2 IN. PG 64-22

3880.0000 TON 25.33 % 80.4500 7.27 % 80.0000 6.67 %

364,720.00 73,720.00 312,146.00 21,146.00 310,400.00 19,400.00
75.0000

291,000.00
53 JOB MIX COMPLIANCE PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

9,100.00 9,100.00 9,100.009,100.00
54 COMPACTION PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

2,710.00 2,710.00 2,710.002,710.00
55 ASPHALT COST PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

1,100.00 1,100.00 1,100.001,100.00
56 CYCLIC DENSITY PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
57 LONGITUDINAL JOINT DENSITY PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
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EROSION CONTROL AND PLANTING

30.0000
58 ESC LEAD

200.0000 DAY -72.97 % 250.0000 125.23 % 250.0000 125.23 %

6,000.00 -16,200.00 50,000.00 27,800.00 50,000.00 27,800.00
111.0000
22,200.00

2.5000
59 TEMPORARY EROSION CONTROL BLANKET

850.0000 S.Y. -16.67 % 3.5000 16.67 % 2.0000 -33.33 %

2,125.00 -425.00 2,975.00 425.00 1,700.00 -850.00
3.0000

2,550.00

5.0000
60  STABILIZATION BLANKET

4180.0000 S.Y. -50.00 % 4.2500 -57.50 % 3.5000 -65.00 %

20,900.00 -20,900.00 17,765.00 -24,035.00 14,630.00 -27,170.00
10.0000

41,800.00

20.0000
61 CHECK DAM

72.0000 L.F. -41.18 % 30.0000 -11.76 % 20.0000 -41.18 %

1,440.00 -1,008.00 2,160.00 -288.00 1,440.00 -1,008.00
34.0000
2,448.00

10.0000
62 STABILIZED CONSTRUCTION ENTRANCE

800.0000 S.Y. -60.00 % 12.5000 -50.00 % 14.0000 -44.00 %

8,000.00 -12,000.00 10,000.00 -10,000.00 11,200.00 -8,800.00
25.0000

20,000.00

5.0000
63 SILT FENCE

3870.0000 L.F. 0.00 % 4.5000 -10.00 % 4.0000 -20.00 %

19,350.00 0.00 17,415.00 -1,935.00 15,480.00 -3,870.00
5.0000

19,350.00
64 EROSION/WATER POLLUTION CONTROL

EST. 0.00 % 0.00 % 0.00 %

350,000.00 350,000.00 350,000.00350,000.00

2,500.0000
65 SEEDING AND MULCHING

1.7000 ACRE -28.57 % 2,510.0000 -28.29 % 2,500.0000 -28.57 %

4,250.00 -1,700.00 4,267.00 -1,683.00 4,250.00 -1,700.00
3,500.0000
5,950.00

40.0000
66 TOPSOIL TYPE A

561.0000 C.Y. -20.00 % 38.0000 -24.00 % 38.0000 -24.00 %

22,440.00 -5,610.00 21,318.00 -6,732.00 21,318.00 -6,732.00
50.0000

28,050.00

6.0000
67 PSIPE RED OSIER DOGWOOD

520.0000 EACH -19.14 % 6.0500 -18.46 % 6.0000 -19.14 %

3,120.00 -738.40 3,146.00 -712.40 3,120.00 -738.40
7.4200

3,858.40

6.0000
68 PSIPE BLACK TWINBERRY

518.0000 EACH -58.13 % 6.0500 -57.78 % 6.0000 -58.13 %

3,108.00 -4,314.94 3,133.90 -4,289.04 3,108.00 -4,314.94
14.3300
7,422.94
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EROSION CONTROL AND PLANTING

6.0000
69 PSIPE PACIFIC NINEBARK

518.0000 EACH -59.10 % 6.0500 -58.76 % 6.0000 -59.10 %

3,108.00 -4,491.06 3,133.90 -4,465.16 3,108.00 -4,491.06
14.6700
7,599.06

6.0000
70 PSIPE NOOTKA ROSE

518.0000 EACH -81.77 % 6.0500 -81.62 % 6.0000 -81.77 %

3,108.00 -13,944.56 3,133.90 -13,918.66 3,108.00 -13,944.56
32.9200

17,052.56

6.0000
71 PSIPE SALMON BERRY

520.0000 EACH -34.57 % 6.0500 -34.02 % 6.0000 -34.57 %

3,120.00 -1,648.40 3,146.00 -1,622.40 3,120.00 -1,648.40
9.1700

4,768.40

6.0000
72 PSIPE PACIFIC WILLOW

50.0000 EACH -22.58 % 6.0500 -21.94 % 6.0000 -22.58 %

300.00 -87.50 302.50 -85.00 300.00 -87.50
7.7500
387.50

6.0000
73 PSIPE SITKA WILLOW

520.0000 EACH -25.00 % 6.0500 -24.38 % 6.0000 -25.00 %

3,120.00 -1,040.00 3,146.00 -1,014.00 3,120.00 -1,040.00
8.0000

4,160.00

6.0000
74 PSIPE OREGON ASH

40.0000 EACH -52.00 % 6.0500 -51.60 % 6.0000 -52.00 %

240.00 -260.00 242.00 -258.00 240.00 -260.00
12.5000
500.00

6.0000
75 PSIPE BEAKED HAZELNUT

130.0000 EACH -22.58 % 6.0500 -21.94 % 6.0000 -22.58 %

780.00 -227.50 786.50 -221.00 780.00 -227.50
7.7500

1,007.50

6.0000
76 PSIPE OCEANSPRAY

130.0000 EACH -31.27 % 6.0500 -30.70 % 6.0000 -31.27 %

780.00 -354.90 786.50 -348.40 780.00 -354.90
8.7300

1,134.90

6.0000
77 PSIPE INDIAN PLUM

180.0000 EACH -25.00 % 6.0500 -24.38 % 6.0000 -25.00 %

1,080.00 -360.00 1,089.00 -351.00 1,080.00 -360.00
8.0000

1,440.00

6.0000
78 PSIPE THIMBLEBERRY

180.0000 EACH -24.24 % 6.0500 -23.61 % 6.0000 -24.24 %

1,080.00 -345.60 1,089.00 -336.60 1,080.00 -345.60
7.9200

1,425.60

6.0000
79 PSIPE RED ELDERBERRY

130.0000 EACH -35.28 % 6.0500 -34.74 % 6.0000 -35.28 %

780.00 -425.10 786.50 -418.60 780.00 -425.10
9.2700

1,205.10
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6.0000
80 PSIPE COMMON SNOWBERRY

130.0000 EACH -52.64 % 6.0500 -52.25 % 6.0000 -52.64 %

780.00 -867.10 786.50 -860.60 780.00 -867.10
12.6700
1,647.10

6.0000
81 PSIPE WESTERN RED CEDAR

38.0000 EACH -61.71 % 6.0500 -61.39 % 6.0000 -61.71 %

228.00 -367.46 229.90 -365.56 228.00 -367.46
15.6700
595.46

6.0000
82 PSIPE WESTERN HEMLOCK

38.0000 EACH -66.67 % 6.0500 -66.39 % 6.0000 -66.67 %

228.00 -456.00 229.90 -454.10 228.00 -456.00
18.0000
684.00

83 PLANT ESTABLISHMENT - SECOND YEAR
EST. 0.00 % 0.00 % 0.00 %

30,000.00 30,000.00 30,000.0030,000.00
84 PLANT ESTABLISHMENT - THIRD YEAR

EST. 0.00 % 0.00 % 0.00 %

25,000.00 25,000.00 25,000.0025,000.00

40.0000
85 SOIL AMENDMENT

343.0000 C.Y. 0.00 % 40.0000 0.00 % 37.0000 -7.50 %

13,720.00 0.00 13,720.00 0.00 12,691.00 -1,029.00
40.0000

13,720.00

3.0000
86 HIGH VISIBILITY FENCE

3730.0000 L.F. -40.00 % 2.1500 -57.00 % 3.0000 -40.00 %

11,190.00 -7,460.00 8,019.50 -10,630.50 11,190.00 -7,460.00
5.0000

18,650.00
87  TEMPORARY EROSION AND SEDIMENT CONTROL (TESC) PLAN

L.S. -25.00 % 150.00 % -50.00 %

1,500.00 -500.00 5,000.00 3,000.00 1,000.00 -1,000.002,000.00

TRAFFIC

6.0000
88 EXTRUDED CURB

512.0000 L.F. -14.29 % 7.0000 0.00 % 6.5000 -7.14 %

3,072.00 -512.00 3,584.00 0.00 3,328.00 -256.00
7.0000

3,584.00

30.0000
89 BEAM GUARDRAIL TYPE 31 - 11 FT. LONG POST

63.0000 L.F. -14.29 % 31.5000 -10.00 % 30.0000 -14.29 %

1,890.00 -315.00 1,984.50 -220.50 1,890.00 -315.00
35.0000
2,205.00
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25.0000
90 BEAM GUARDRAIL TYPE 1

244.0000 L.F. -3.85 % 26.2500 0.96 % 25.0000 -3.85 %

6,100.00 -244.00 6,405.00 61.00 6,100.00 -244.00
26.0000
6,344.00

67.0000
91 BEAM GUARDRAIL TYPE 11

285.0000 L.F. -16.25 % 70.0000 -12.50 % 70.0000 -12.50 %

19,095.00 -3,705.00 19,950.00 -2,850.00 19,950.00 -2,850.00
80.0000

22,800.00

26.0000
92 BEAM GUARDRAIL TYPE 31

389.0000 L.F. 4.00 % 27.1000 8.40 % 26.0000 4.00 %

10,114.00 389.00 10,541.90 816.90 10,114.00 389.00
25.0000
9,725.00

750.0000
93 BEAM GUARDRAIL TRANSITION SECTION TYPE 4

1.0000 EACH -50.00 % 775.0000 -48.33 % 800.0000 -46.67 %

750.00 -750.00 775.00 -725.00 800.00 -700.00
1,500.0000
1,500.00

3,000.0000
94 BEAM GUARDRAIL TRANSITION SECTION TYPE 21

6.0000 EACH 76.47 % 3,085.0000 81.47 % 3,000.0000 76.47 %

18,000.00 7,800.00 18,510.00 8,310.00 18,000.00 7,800.00
1,700.0000
10,200.00

2,700.0000
95 BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL

1.0000 EACH 3.85 % 2,815.0000 8.27 % 2,700.0000 3.85 %

2,700.00 100.00 2,815.00 215.00 2,700.00 100.00
2,600.0000
2,600.00

650.0000
96 BEAM GUARDRAIL ANCHOR TYPE 1

3.0000 EACH -18.75 % 675.0000 -15.63 % 700.0000 -12.50 %

1,950.00 -450.00 2,025.00 -375.00 2,100.00 -300.00
800.0000
2,400.00

23.0000
97 TEMPORARY CONC. BARRIER

3717.0000 L.F. 64.29 % 20.9000 49.29 % 25.0000 78.57 %

85,491.00 33,453.00 77,685.30 25,647.30 92,925.00 40,887.00
14.0000

52,038.00

4,000.0000
98 TEMPORARY IMPACT ATTENUATOR

3.0000 EACH -11.11 % 4,175.0000 -7.22 % 4,500.0000 0.00 %

12,000.00 -1,500.00 12,525.00 -975.00 13,500.00 0.00
4,500.0000
13,500.00

810.0000
99 RESETTING IMPACT ATTENUATOR

6.0000 EACH -19.00 % 835.0000 -16.50 % 815.0000 -18.50 %

4,860.00 -1,140.00 5,010.00 -990.00 4,890.00 -1,110.00
1,000.0000
6,000.00

40.0000
100 FLEXIBLE GUIDE POST

30.0000 EACH 60.00 % 30.7500 23.00 % 30.0000 20.00 %

1,200.00 450.00 922.50 172.50 900.00 150.00
25.0000
750.00
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0.2000
101 PAINT LINE

7910.0000 L.F. -50.00 % 0.1500 -62.50 % 0.2000 -50.00 %

1,582.00 -1,582.00 1,186.50 -1,977.50 1,582.00 -1,582.00
0.4000

3,164.00

2.0000
102 PAINTED WIDE LINE

200.0000 L.F. 238.98 % 2.1000 255.93 % 0.5000 -15.25 %

400.00 282.00 420.00 302.00 100.00 -18.00
0.5900
118.00

3.0000
103 PAINTED STOP LINE

160.0000 L.F. 0.00 % 3.1000 3.33 % 3.5000 16.67 %

480.00 0.00 496.00 16.00 560.00 80.00
3.0000
480.00

8.0000
104 PLASTIC STOP LINE

70.0000 L.F. 166.67 % 8.2500 175.00 % 6.5000 116.67 %

560.00 350.00 577.50 367.50 455.00 245.00
3.0000
210.00

100.0000
105 PAINTED TRAFFIC ARROW

4.0000 EACH 400.00 % 105.0000 425.00 % 60.0000 200.00 %

400.00 320.00 420.00 340.00 240.00 160.00
20.0000
80.00

150.0000
106 PLASTIC TRAFFIC ARROW

4.0000 EACH 294.74 % 155.0000 307.89 % 100.0000 163.16 %

600.00 448.00 620.00 468.00 400.00 248.00
38.0000
152.00

25.0000
107 PLASTIC DRAINAGE MARKING

20.0000 EACH 56.25 % 26.5000 65.63 % 35.0000 118.75 %

500.00 180.00 530.00 210.00 700.00 380.00
16.0000
320.00

25.0000
108  PLASTIC JUNCTION BOX MARKING

2.0000 EACH 56.25 % 26.5000 65.63 % 36.0000 125.00 %

50.00 18.00 53.00 21.00 72.00 40.00
16.0000
32.00

5,000.0000
109 CENTERLINE RUMBLE STRIP

0.4000 MI. 25.00 % 5,155.0000 28.88 % 7,500.0000 87.50 %

2,000.00 400.00 2,062.00 462.00 3,000.00 1,400.00
4,000.0000
1,600.00

3,500.0000
110 RAISED PAVEMENT MARKER TYPE 2

0.3000 HUND 191.67 % 3,610.0000 200.83 % 150.0000 -87.50 %

1,050.00 690.00 1,083.00 723.00 45.00 -315.00
1,200.0000

360.00

2,150.0000
111 RECESSED PAVEMENT MARKER

0.4000 HUND -38.57 % 2,225.0000 -36.43 % 4,200.0000 20.00 %

860.00 -540.00 890.00 -510.00 1,680.00 280.00
3,500.0000
1,400.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

GRANITE NORTHWEST, INC. DBA KLB CONSTRUCTION, INC. STAN PALMER CONSTRUCTION, INC.
7717 NEW MARKET ST SW 3405 - 121ST ST SW 5107 STATE HIGHWAY 3 SW

LYNNWOOD WA 98087-1549

PROJECT : TUMWATER   WA  985017228 MUKILTEO   WA  982750158 PORT ORCHARD   WA  983677486

COUNTY(S) :MASON CONTRACTOR NUMBER : 892000 CONTRACTOR NUMBER : 100310 CONTRACTOR NUMBER : 100088

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

TRAFFIC

0.8500
112 TEMPORARY PAVEMENT MARKING

12960.0000 L.F. 70.00 % 0.9000 80.00 % 0.2000 -60.00 %

11,016.00 4,536.00 11,664.00 5,184.00 2,592.00 -3,888.00
0.5000

6,480.00
113 PERMANENT SIGNING

L.S. 104.08 % 155.10 % 83.67 %

20,000.00 10,200.00 25,000.00 15,200.00 18,000.00 8,200.009,800.00
114 TEMPORARY ILLUMINATION SYSTEM

L.S. 27.39 % 14.65 % 91.08 %

20,000.00 4,300.00 18,000.00 2,300.00 30,000.00 14,300.0015,700.00
115 ILLUMINATION SYSTEM

L.S. 101.77 % 101.77 % 89.16 %

80,000.00 40,350.00 80,000.00 40,350.00 75,000.00 35,350.0039,650.00

12,000.0000
116 PORTABLE TEMPORARY TRAFFIC CONTROL SIGNAL

3.0000 EACH 100.00 % 9,075.0000 51.25 % 7,000.0000 16.67 %

36,000.00 18,000.00 27,225.00 9,225.00 21,000.00 3,000.00
6,000.0000
18,000.00

22,500.0000
117 PORTABLE CHANGEABLE MESSAGE SIGN

2.0000 EACH 350.00 % 3,500.0000 -30.00 % 12,000.0000 140.00 %

45,000.00 35,000.00 7,000.00 -3,000.00 24,000.00 14,000.00
5,000.0000
10,000.00

0.0100
118 OPERATION OF PORTABLE CHANGEABLE MESSAGE SIGN

5400.0000 HR -99.67 % 6.5000 116.67 % 2.0000 -33.33 %

54.00 -16,146.00 35,100.00 18,900.00 10,800.00 -5,400.00
3.0000

16,200.00
119 OTHER TEMPORARY TRAFFIC CONTROL

L.S. 150.00 % 200.00 % 100.00 %

25,000.00 15,000.00 30,000.00 20,000.00 20,000.00 10,000.0010,000.00

57.0000
120 FLAGGERS AND SPOTTERS

2500.0000 HR 26.67 % 40.0000 -11.11 % 50.0000 11.11 %

142,500.00 30,000.00 100,000.00 -12,500.00 125,000.00 12,500.00
45.0000

112,500.00

72.0000
121 OTHER TRAFFIC CONTROL LABOR

600.0000 HR 60.00 % 40.0000 -11.11 % 60.0000 33.33 %

43,200.00 16,200.00 24,000.00 -3,000.00 36,000.00 9,000.00
45.0000

27,000.00
122 TRAFFIC CONTROL SUPERVISOR

L.S. -33.33 % -60.00 % -33.33 %

50,000.00 -25,000.00 30,000.00 -45,000.00 50,000.00 -25,000.0075,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

GRANITE NORTHWEST, INC. DBA KLB CONSTRUCTION, INC. STAN PALMER CONSTRUCTION, INC.
7717 NEW MARKET ST SW 3405 - 121ST ST SW 5107 STATE HIGHWAY 3 SW

LYNNWOOD WA 98087-1549

PROJECT : TUMWATER   WA  985017228 MUKILTEO   WA  982750158 PORT ORCHARD   WA  983677486

COUNTY(S) :MASON CONTRACTOR NUMBER : 892000 CONTRACTOR NUMBER : 100310 CONTRACTOR NUMBER : 100088

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

TRAFFIC

20.0000
123 CONSTRUCTION SIGNS CLASS A

691.0000 S.F. 25.00 % 30.0000 87.50 % 22.0000 37.50 %

13,820.00 2,764.00 20,730.00 9,674.00 15,202.00 4,146.00
16.0000

11,056.00

OTHER ITEMS
124 TYPE B PROGRESS SCHEDULE

L.S. 50.00 % 0.00 % 0.00 %

15,000.00 5,000.00 10,000.00 0.00 10,000.00 0.0010,000.00

16.0000
125 STRUCTURE EXCAVATION CLASS B INCL. HAUL

5580.0000 C.Y. -46.67 % 16.0000 -46.67 % 20.0000 -33.33 %

89,280.00 -78,120.00 89,280.00 -78,120.00 111,600.00 -55,800.00
30.0000

167,400.00

2.0000
126 SHORING OR EXTRA EXCAVATION CLASS B

14020.0000 S.F. -60.00 % 10.3000 106.00 % 4.0000 -20.00 %

28,040.00 -42,060.00 144,406.00 74,306.00 56,080.00 -14,020.00
5.0000

70,100.00
127 CURE BOX

L.S. -96.67 % -75.00 % -66.67 %

100.00 -2,900.00 750.00 -2,250.00 1,000.00 -2,000.003,000.00

1,000.0000
128 PLUGGING EXISTING PIPE

2.0000 EACH 100.00 % 250.0000 -50.00 % 400.0000 -20.00 %

2,000.00 1,000.00 500.00 -500.00 800.00 -200.00
500.0000
1,000.00

129 STRUCTURE SURVEYING
L.S. -38.46 % -30.77 % -69.23 %

40,000.00 -25,000.00 45,000.00 -20,000.00 20,000.00 -45,000.0065,000.00

18.0000
130 CHAIN LINK FENCE TYPE 3

338.0000 L.F. -40.00 % 18.0500 -39.83 % 16.5000 -45.00 %

6,084.00 -4,056.00 6,100.90 -4,039.10 5,577.00 -4,563.00
30.0000

10,140.00

220.0000
131 END, GATE, CORNER, AND PULL POST FOR CHAIN LINK FENCE

21.0000 EACH 0.00 % 235.0000 6.82 % 240.0000 9.09 %

4,620.00 0.00 4,935.00 315.00 5,040.00 420.00
220.0000
4,620.00

500.0000
132 SINGLE 6 FT. CHAIN LINK GATE

1.0000 EACH 0.00 % 750.0000 50.00 % 230.0000 -54.00 %

500.00 0.00 750.00 250.00 230.00 -270.00
500.0000
500.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

GRANITE NORTHWEST, INC. DBA KLB CONSTRUCTION, INC. STAN PALMER CONSTRUCTION, INC.
7717 NEW MARKET ST SW 3405 - 121ST ST SW 5107 STATE HIGHWAY 3 SW

LYNNWOOD WA 98087-1549

PROJECT : TUMWATER   WA  985017228 MUKILTEO   WA  982750158 PORT ORCHARD   WA  983677486

COUNTY(S) :MASON CONTRACTOR NUMBER : 892000 CONTRACTOR NUMBER : 100310 CONTRACTOR NUMBER : 100088

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS

1,100.0000
133 DOUBLE 20 FT. CHAIN LINK GATE

1.0000 EACH -21.43 % 1,500.0000 7.14 % 600.0000 -57.14 %

1,100.00 -300.00 1,500.00 100.00 600.00 -800.00
1,400.0000
1,400.00

500.0000
134 ADJUST JUNCTION BOX

1.0000 EACH 42.86 % 600.0000 71.43 % 800.0000 128.57 %

500.00 150.00 600.00 250.00 800.00 450.00
350.0000
350.00

135  FLOOD PROTECTION
EST. 0.00 % 0.00 % 0.00 %

25,000.00 25,000.00 25,000.0025,000.00

8.0000
136 TRAINING

1000.0000 HR 60.00 % 5.0000 0.00 % 1.0000 -80.00 %

8,000.00 3,000.00 5,000.00 0.00 1,000.00 -4,000.00
5.0000

5,000.00
137 ROADSIDE CLEANUP

EST. 0.00 % 0.00 % 0.00 %

11,000.00 11,000.00 11,000.0011,000.00
138 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 % 0.00 % 0.00 %

5.00 5.00 5.005.00
139 MINOR CHANGE

CALC 0.00 % 0.00 % 0.00 %

-3.00 -3.00 -3.00-3.00
140 FUEL COST ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

24,600.00 24,600.00 24,600.0024,600.00
141 SPCC PLAN

L.S. -80.00 % 0.00 % -90.00 %

1,000.00 -4,000.00 5,000.00 0.00 500.00 -4,500.005,000.00
142 FIELD OFFICE BUILDING

L.S. 75.00 % 32.50 % -50.00 %

35,000.00 15,000.00 26,500.00 6,500.00 10,000.00 -10,000.0020,000.00

15.0000
143 TEMPORARY GEOSYNTHETIC RETAINING WALL

6052.0000 S.F. -6.25 % 10.0500 -37.19 % 13.0000 -18.75 %

90,780.00 -6,052.00 60,822.60 -36,009.40 78,676.00 -18,156.00
16.0000

96,832.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 4TH BIDDER ------- ------- 5TH BIDDER ------- ------- 6TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

GRANITE NORTHWEST, INC. DBA KLB CONSTRUCTION, INC. STAN PALMER CONSTRUCTION, INC.
7717 NEW MARKET ST SW 3405 - 121ST ST SW 5107 STATE HIGHWAY 3 SW

LYNNWOOD WA 98087-1549

PROJECT : TUMWATER   WA  985017228 MUKILTEO   WA  982750158 PORT ORCHARD   WA  983677486

COUNTY(S) :MASON CONTRACTOR NUMBER : 892000 CONTRACTOR NUMBER : 100310 CONTRACTOR NUMBER : 100088

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS

0.2000
144  GEOSYNTHETIC REINFORCED EMBANKMENT

37900.0000 S.F. -95.00 % 1.1500 -71.25 % 1.0000 -75.00 %

7,580.00 -144,020.00 43,585.00 -108,015.00 37,900.00 -113,700.00
4.0000

151,600.00

30.0000
145  BORROW FOR GEOSYNTHETIC EMBANKMENT

700.0000 C.Y. -25.00 % 15.0000 -62.50 % 35.0000 -12.50 %

21,000.00 -7,000.00 10,500.00 -17,500.00 24,500.00 -3,500.00
40.0000

28,000.00

$8,077,426.50 -15.88% $8,223,077.00 -14.36% $8,371,141.00 -12.82%$9,601,976.52CONTRACT TOTAL

$8,371,141.00$8,077,426.50 $8,223,077.00BASE TOTAL -15.88% -14.36% -12.82%$9,601,976.52



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 7TH BIDDER ------- ------- 8TH BIDDER ------- ------- 9TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

PCL CONSTRUCTION SERVICES, INC GRAHAM CONSTRUCTION & BRUCH & BRUCH CONSTRUCTION, IN
15405 SE 37 STREET SUITE 200 331 N FANCHER RD 1706 W HWY 101

99211-0831

PROJECT : BELLEVUE   WA  980061772 SPOKANE   WA  992111954 PORT ANGELES   WA  983639458

COUNTY(S) :MASON CONTRACTOR NUMBER : 100486 CONTRACTOR NUMBER : 100205 CONTRACTOR NUMBER : 100122

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION
1 MOBILIZATION

L.S. -2.63 % -1.49 % 1.32 %

850,000.00 -23,000.00 860,000.00 -13,000.00 884,500.00 11,500.00873,000.00

22,000.0000
2 CLEARING AND GRUBBING

2.9000 ACRE 120.00 % 6,500.0000 -35.00 % 11,550.0000 15.50 %

63,800.00 34,800.00 18,850.00 -10,150.00 33,495.00 4,495.00
10,000.0000
29,000.00

3 REMOVAL OF STRUCTURE AND OBSTRUCTION
L.S. 5.26 % -54.89 % -65.04 %

14,000.00 700.00 6,000.00 -7,300.00 4,650.00 -8,650.0013,300.00
4 REMOVING SHAFT OBSTRUCTIONS

EST. 0.00 % 0.00 % 0.00 %

123,000.00 123,000.00 123,000.00123,000.00
5 REMOVING EXISTING BRIDGE 101/420

L.S. -33.63 % -77.88 % -38.05 %

75,000.00 -38,000.00 25,000.00 -88,000.00 70,000.00 -43,000.00113,000.00

9.0000
6 REMOVING ASPHALT CONC. PAVEMENT

2320.0000 S.Y. 80.00 % 4.1500 -17.00 % 10.3500 107.00 %

20,880.00 9,280.00 9,628.00 -1,972.00 24,012.00 12,412.00
5.0000

11,600.00

3.5000
7 REMOVING GUARDRAIL

1790.0000 L.F. -30.00 % 4.7000 -6.00 % 5.0000 0.00 %

6,265.00 -2,685.00 8,413.00 -537.00 8,950.00 0.00
5.0000

8,950.00

520.0000
8 REMOVING GUARDRAIL ANCHOR

2.0000 EACH 116.67 % 215.0000 -10.42 % 275.0000 14.58 %

1,040.00 560.00 430.00 -50.00 550.00 70.00
240.0000
480.00

6.2500
9 REMOVING CHAIN LINK FENCE

340.0000 L.F. 47.06 % 2.8500 -32.94 % 5.5000 29.41 %

2,125.00 680.00 969.00 -476.00 1,870.00 425.00
4.2500

1,445.00

GRADING

20.0000
10 ROADWAY EXCAVATION INCL. HAUL

11450.0000 C.Y. 0.00 % 16.7500 -16.25 % 11.0000 -45.00 %

229,000.00 0.00 191,787.50 -37,212.50 125,950.00 -103,050.00
20.0000

229,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 7TH BIDDER ------- ------- 8TH BIDDER ------- ------- 9TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

PCL CONSTRUCTION SERVICES, INC GRAHAM CONSTRUCTION & BRUCH & BRUCH CONSTRUCTION, IN
15405 SE 37 STREET SUITE 200 331 N FANCHER RD 1706 W HWY 101

99211-0831

PROJECT : BELLEVUE   WA  980061772 SPOKANE   WA  992111954 PORT ANGELES   WA  983639458

COUNTY(S) :MASON CONTRACTOR NUMBER : 100486 CONTRACTOR NUMBER : 100205 CONTRACTOR NUMBER : 100122

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

GRADING

17.0000
11 SELECT BORROW INCL. HAUL

6560.0000 TON -32.00 % 6.5000 -74.00 % 8.8500 -64.60 %

111,520.00 -52,480.00 42,640.00 -121,360.00 58,056.00 -105,944.00
25.0000

164,000.00

12.5000
12 GRAVEL BORROW INCL. HAUL

27990.0000 TON -37.50 % 6.5000 -67.50 % 8.8500 -55.75 %

349,875.00 -209,925.00 181,935.00 -377,865.00 247,711.50 -312,088.50
20.0000

559,800.00

4.0000
13 EMBANKMENT COMPACTION

17580.0000 C.Y. 0.00 % 2.6500 -33.75 % 1.0000 -75.00 %

70,320.00 0.00 46,587.00 -23,733.00 17,580.00 -52,740.00
4.0000

70,320.00

1,600.0000
14 SETTLEMENT INDICATING DEVICE

2.0000 EACH -36.00 % 500.0000 -80.00 % 4,100.0000 64.00 %

3,200.00 -1,800.00 1,000.00 -4,000.00 8,200.00 3,200.00
2,500.0000
5,000.00

DRAINAGE

50.0000
15 FILTER BLANKET

82.0000 C.Y. 42.86 % 65.0000 85.71 % 54.5000 55.71 %

4,100.00 1,230.00 5,330.00 2,460.00 4,469.00 1,599.00
35.0000
2,870.00

4,500.0000
16 HAND PLACED RIPRAP

1.5000 C.Y. 1,306.25 % 250.0000 -21.88 % 1,050.0000 228.13 %

6,750.00 6,270.00 375.00 -105.00 1,575.00 1,095.00
320.0000
480.00

50.0000
17 HEAVY LOOSE RIPRAP

435.0000 TON 66.67 % 55.0000 83.33 % 51.0000 70.00 %

21,750.00 8,700.00 23,925.00 10,875.00 22,185.00 9,135.00
30.0000

13,050.00

50.0000
18 QUARRY SPALLS

8.0000 TON -16.67 % 55.0000 -8.33 % 75.0000 25.00 %

400.00 -80.00 440.00 -40.00 600.00 120.00
60.0000
480.00

STORM SEWER

2,400.0000
19 CATCH BASIN TYPE 1

19.0000 EACH 71.43 % 1,150.0000 -17.86 % 970.0000 -30.71 %

45,600.00 19,000.00 21,850.00 -4,750.00 18,430.00 -8,170.00
1,400.0000
26,600.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 7TH BIDDER ------- ------- 8TH BIDDER ------- ------- 9TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

PCL CONSTRUCTION SERVICES, INC GRAHAM CONSTRUCTION & BRUCH & BRUCH CONSTRUCTION, IN
15405 SE 37 STREET SUITE 200 331 N FANCHER RD 1706 W HWY 101

99211-0831

PROJECT : BELLEVUE   WA  980061772 SPOKANE   WA  992111954 PORT ANGELES   WA  983639458

COUNTY(S) :MASON CONTRACTOR NUMBER : 100486 CONTRACTOR NUMBER : 100205 CONTRACTOR NUMBER : 100122

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

STORM SEWER

3,500.0000
20 CATCH BASIN TYPE 2 48 IN. DIAM.

2.0000 EACH 40.00 % 2,450.0000 -2.00 % 2,250.0000 -10.00 %

7,000.00 2,000.00 4,900.00 -100.00 4,500.00 -500.00
2,500.0000
5,000.00

2.5000
21 TESTING STORM SEWER PIPE

1260.0000 L.F. -16.67 % 1.5000 -50.00 % 2.0000 -33.33 %

3,150.00 -630.00 1,890.00 -1,890.00 2,520.00 -1,260.00
3.0000

3,780.00

52.0000
22 SCHEDULE A STORM SEWER PIPE 12 IN. DIAM.

840.0000 L.F. 4.00 % 27.0000 -46.00 % 18.0000 -64.00 %

43,680.00 1,680.00 22,680.00 -19,320.00 15,120.00 -26,880.00
50.0000

42,000.00

62.0000
23  SOLID WALL HDPE STORM SEWER PIPE 12 IN. DIAM.

703.0000 L.F. 93.75 % 45.5000 42.19 % 34.0000 6.25 %

43,586.00 21,090.00 31,986.50 9,490.50 23,902.00 1,406.00
32.0000

22,496.00

STRUCTURE

54.0000
24 STRUCTURE EXCAVATION CLASS A INCL. HAUL

336.0000 C.Y. 80.00 % 17.0000 -43.33 % 28.5000 -5.00 %

18,144.00 8,064.00 5,712.00 -4,368.00 9,576.00 -504.00
30.0000

10,080.00

450.0000
25 SOIL EXCAVATION FOR SHAFT INCLUDING HAUL

1180.0000 C.Y. -25.00 % 450.0000 -25.00 % 400.0000 -33.33 %

531,000.00 -177,000.00 531,000.00 -177,000.00 472,000.00 -236,000.00
600.0000

708,000.00
26 SHORING OR EXTRA EXCAVATION CL. A

L.S. -5.11 % -16.06 % 122.63 %

130,000.00 -7,000.00 115,000.00 -22,000.00 305,000.00 168,000.00137,000.00

42.0000
27 GRAVEL BACKFILL FOR WALL

160.0000 C.Y. -6.67 % 41.0000 -8.89 % 30.0000 -33.33 %

6,720.00 -480.00 6,560.00 -640.00 4,800.00 -2,400.00
45.0000
7,200.00

6.0000
28 FURNISHING & PLACING TEMP. CASING FOR 7'-0" DIA. SHAFT

107.0000 L.F. -98.00 % 5.0000 -98.33 % 5.0000 -98.33 %

642.00 -31,458.00 535.00 -31,565.00 535.00 -31,565.00
300.0000
32,100.00

8.0000
29 FURNISHING & PLACING TEMP. CASING FOR 8'-0" DIA. SHAFT

71.0000 L.F. -97.71 % 7.0000 -98.00 % 7.0000 -98.00 %

568.00 -24,282.00 497.00 -24,353.00 497.00 -24,353.00
350.0000
24,850.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 7TH BIDDER ------- ------- 8TH BIDDER ------- ------- 9TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

PCL CONSTRUCTION SERVICES, INC GRAHAM CONSTRUCTION & BRUCH & BRUCH CONSTRUCTION, IN
15405 SE 37 STREET SUITE 200 331 N FANCHER RD 1706 W HWY 101

99211-0831

PROJECT : BELLEVUE   WA  980061772 SPOKANE   WA  992111954 PORT ANGELES   WA  983639458

COUNTY(S) :MASON CONTRACTOR NUMBER : 100486 CONTRACTOR NUMBER : 100205 CONTRACTOR NUMBER : 100122

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

STRUCTURE

920.0000
30 FURNISHING PERMANENT CASING FOR 8'-0" DIAM. SHAFT

37.0000 L.F. 53.33 % 890.0000 48.33 % 900.0000 50.00 %

34,040.00 11,840.00 32,930.00 10,730.00 33,300.00 11,100.00
600.0000
22,200.00

1,035.0000
31 PLACING PERMANENT CASING FOR 8'-0" DIAM. SHAFT

4.0000 EACH -65.50 % 1,000.0000 -66.67 % 1,000.0000 -66.67 %

4,140.00 -7,860.00 4,000.00 -8,000.00 4,000.00 -8,000.00
3,000.0000
12,000.00

355.0000
32 CASING SHORING

65.0000 L.F. 18.33 % 260.0000 -13.33 % 250.0000 -16.67 %

23,075.00 3,575.00 16,900.00 -2,600.00 16,250.00 -3,250.00
300.0000
19,500.00

1.1500
33 ST. REINF. BAR FOR BRIDGE

57200.0000 LB. -4.17 % 1.1000 -8.33 % 1.1500 -4.17 %

65,780.00 -2,860.00 62,920.00 -5,720.00 65,780.00 -2,860.00
1.2000

68,640.00

1.0500
34 ST. REINF. BAR FOR SHAFT

305500.0000 LB. -12.50 % 1.1000 -8.33 % 1.1500 -4.17 %

320,775.00 -45,825.00 336,050.00 -30,550.00 351,325.00 -15,275.00
1.2000

366,600.00

7.0000
35 CSL ACCESS TUBE

5380.0000 L.F. -41.67 % 5.5000 -54.17 % 8.0000 -33.33 %

37,660.00 -26,900.00 29,590.00 -34,970.00 43,040.00 -21,520.00
12.0000

64,560.00

845.0000
36 CONC. CLASS 4000 FOR BRIDGE

281.0000 C.Y. 40.83 % 450.0000 -25.00 % 760.0000 26.67 %

237,445.00 68,845.00 126,450.00 -42,150.00 213,560.00 44,960.00
600.0000

168,600.00

160.0000
37 CONC. CLASS 4000W FOR BRIDGE

197.0000 C.Y. -46.67 % 230.0000 -23.33 % 185.0000 -38.33 %

31,520.00 -27,580.00 45,310.00 -13,790.00 36,445.00 -22,655.00
300.0000
59,100.00

135.0000
38 CONC. CLASS 4000P FOR SHAFT

1163.0000 C.Y. -55.00 % 425.0000 41.67 % 160.0000 -46.67 %

157,005.00 -191,895.00 494,275.00 145,375.00 186,080.00 -162,820.00
300.0000

348,900.00

370.0000
39 PRESTRESSED CONC. GIRDER WF58G

1710.0000 L.F. 23.33 % 450.0000 50.00 % 410.0000 36.67 %

632,700.00 119,700.00 769,500.00 256,500.00 701,100.00 188,100.00
300.0000

513,000.00
40 DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

-2.00 -2.00 -2.00-2.00
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PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

STRUCTURE
41 SUPERSTRUCTURE BR. NO. 101/420

L.S. 16.69 % 62.07 % 53.97 %

720,000.00 103,000.00 1,000,000.00 383,000.00 950,000.00 333,000.00617,000.00

82.0000
42 BRIDGE RAILING TYPE BP

700.0000 L.F. 9.33 % 61.0000 -18.67 % 60.0000 -20.00 %

57,400.00 4,900.00 42,700.00 -9,800.00 42,000.00 -10,500.00
75.0000

52,500.00

91.0000
43 TRAFFIC BARRIER

810.0000 L.F. -9.00 % 75.0000 -25.00 % 65.0000 -35.00 %

73,710.00 -7,290.00 60,750.00 -20,250.00 52,650.00 -28,350.00
100.0000
81,000.00

256.0000
44 SEW TRAFFIC BARRIER

1541.8000 L.F. -13.22 % 275.0000 -6.78 % 263.0000 -10.85 %

394,700.80 -60,130.20 423,995.00 -30,836.00 405,493.40 -49,337.60
295.0000

454,831.00

13.0000
45 STRUCTURAL EARTH WALL

22380.0000 S.F. -62.86 % 23.0000 -34.29 % 26.0000 -25.71 %

290,940.00 -492,360.00 514,740.00 -268,560.00 581,880.00 -201,420.00
35.0000

783,300.00

28.0000
46 BACKFILL FOR STRUCTURAL EARTH WALL INCL. HAUL

10030.0000 C.Y. -30.00 % 17.3500 -56.63 % 16.7500 -58.13 %

280,840.00 -120,360.00 174,020.50 -227,179.50 168,002.50 -233,197.50
40.0000

401,200.00

330.0000
47 BRIDGE APPROACH SLAB

260.0000 S.Y. 32.00 % 395.0000 58.00 % 225.0000 -10.00 %

85,800.00 20,800.00 102,700.00 37,700.00 58,500.00 -6,500.00
250.0000
65,000.00

SURFACING

23.0000
48 CRUSHED SURFACING BASE COURSE

4200.0000 TON -8.00 % 15.0000 -40.00 % 17.0000 -32.00 %

96,600.00 -8,400.00 63,000.00 -42,000.00 71,400.00 -33,600.00
25.0000

105,000.00
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LIQUID ASPHALT
49 ANTI-STRIPPING ADDITIVE

EST. 0.00 % 0.00 % 0.00 %

4,030.00 4,030.00 4,030.004,030.00

HOT MIX ASPHALT

50.0000
50 PLANING BITUMINOUS PAVEMENT

219.0000 S.Y. 150.00 % 38.0000 90.00 % 23.0000 15.00 %

10,950.00 6,570.00 8,322.00 3,942.00 5,037.00 657.00
20.0000
4,380.00

84.0000
51 HMA FOR PRELEVELING CL. 1/2 IN. PG 64-22

150.0000 TON -32.80 % 82.0000 -34.40 % 85.5000 -31.60 %

12,600.00 -6,150.00 12,300.00 -6,450.00 12,825.00 -5,925.00
125.0000
18,750.00

81.0000
52 HMA CL. 1/2 IN. PG 64-22

3880.0000 TON 8.00 % 79.0000 5.33 % 81.9000 9.20 %

314,280.00 23,280.00 306,520.00 15,520.00 317,772.00 26,772.00
75.0000

291,000.00
53 JOB MIX COMPLIANCE PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

9,100.00 9,100.00 9,100.009,100.00
54 COMPACTION PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

2,710.00 2,710.00 2,710.002,710.00
55 ASPHALT COST PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

1,100.00 1,100.00 1,100.001,100.00
56 CYCLIC DENSITY PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
57 LONGITUDINAL JOINT DENSITY PRICE ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

-1.00 -1.00 -1.00-1.00
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200.0000
58 ESC LEAD

200.0000 DAY 80.18 % 50.0000 -54.95 % 265.0000 138.74 %

40,000.00 17,800.00 10,000.00 -12,200.00 53,000.00 30,800.00
111.0000
22,200.00

3.5000
59 TEMPORARY EROSION CONTROL BLANKET

850.0000 S.Y. 16.67 % 6.5000 116.67 % 3.0000 0.00 %

2,975.00 425.00 5,525.00 2,975.00 2,550.00 0.00
3.0000

2,550.00

3.5000
60  STABILIZATION BLANKET

4180.0000 S.Y. -65.00 % 7.7000 -23.00 % 3.7500 -62.50 %

14,630.00 -27,170.00 32,186.00 -9,614.00 15,675.00 -26,125.00
10.0000

41,800.00

40.0000
61 CHECK DAM

72.0000 L.F. 17.65 % 25.5000 -25.00 % 11.0000 -67.65 %

2,880.00 432.00 1,836.00 -612.00 792.00 -1,656.00
34.0000
2,448.00

17.0000
62 STABILIZED CONSTRUCTION ENTRANCE

800.0000 S.Y. -32.00 % 11.2500 -55.00 % 13.5000 -46.00 %

13,600.00 -6,400.00 9,000.00 -11,000.00 10,800.00 -9,200.00
25.0000

20,000.00

4.5000
63 SILT FENCE

3870.0000 L.F. -10.00 % 4.6000 -8.00 % 3.7500 -25.00 %

17,415.00 -1,935.00 17,802.00 -1,548.00 14,512.50 -4,837.50
5.0000

19,350.00
64 EROSION/WATER POLLUTION CONTROL

EST. 0.00 % 0.00 % 0.00 %

350,000.00 350,000.00 350,000.00350,000.00

2,500.0000
65 SEEDING AND MULCHING

1.7000 ACRE -28.57 % 2,500.0000 -28.57 % 2,600.0000 -25.71 %

4,250.00 -1,700.00 4,250.00 -1,700.00 4,420.00 -1,530.00
3,500.0000
5,950.00

38.0000
66 TOPSOIL TYPE A

561.0000 C.Y. -24.00 % 37.0000 -26.00 % 39.0000 -22.00 %

21,318.00 -6,732.00 20,757.00 -7,293.00 21,879.00 -6,171.00
50.0000

28,050.00

6.0000
67 PSIPE RED OSIER DOGWOOD

520.0000 EACH -19.14 % 5.9000 -20.49 % 6.5000 -12.40 %

3,120.00 -738.40 3,068.00 -790.40 3,380.00 -478.40
7.4200

3,858.40

6.0000
68 PSIPE BLACK TWINBERRY

518.0000 EACH -58.13 % 5.9000 -58.83 % 6.5000 -54.64 %

3,108.00 -4,314.94 3,056.20 -4,366.74 3,367.00 -4,055.94
14.3300
7,422.94
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6.0000
69 PSIPE PACIFIC NINEBARK

518.0000 EACH -59.10 % 5.9000 -59.78 % 6.5000 -55.69 %

3,108.00 -4,491.06 3,056.20 -4,542.86 3,367.00 -4,232.06
14.6700
7,599.06

6.0000
70 PSIPE NOOTKA ROSE

518.0000 EACH -81.77 % 5.9000 -82.08 % 6.5000 -80.26 %

3,108.00 -13,944.56 3,056.20 -13,996.36 3,367.00 -13,685.56
32.9200

17,052.56

6.0000
71 PSIPE SALMON BERRY

520.0000 EACH -34.57 % 5.9000 -35.66 % 6.5000 -29.12 %

3,120.00 -1,648.40 3,068.00 -1,700.40 3,380.00 -1,388.40
9.1700

4,768.40

6.0000
72 PSIPE PACIFIC WILLOW

50.0000 EACH -22.58 % 5.9000 -23.87 % 6.7500 -12.90 %

300.00 -87.50 295.00 -92.50 337.50 -50.00
7.7500
387.50

6.0000
73 PSIPE SITKA WILLOW

520.0000 EACH -25.00 % 5.9000 -26.25 % 6.7500 -15.63 %

3,120.00 -1,040.00 3,068.00 -1,092.00 3,510.00 -650.00
8.0000

4,160.00

6.0000
74 PSIPE OREGON ASH

40.0000 EACH -52.00 % 5.9000 -52.80 % 6.5000 -48.00 %

240.00 -260.00 236.00 -264.00 260.00 -240.00
12.5000
500.00

6.0000
75 PSIPE BEAKED HAZELNUT

130.0000 EACH -22.58 % 5.9000 -23.87 % 6.5000 -16.13 %

780.00 -227.50 767.00 -240.50 845.00 -162.50
7.7500

1,007.50

6.0000
76 PSIPE OCEANSPRAY

130.0000 EACH -31.27 % 5.9000 -32.42 % 6.5000 -25.54 %

780.00 -354.90 767.00 -367.90 845.00 -289.90
8.7300

1,134.90

6.0000
77 PSIPE INDIAN PLUM

180.0000 EACH -25.00 % 5.9000 -26.25 % 6.5000 -18.75 %

1,080.00 -360.00 1,062.00 -378.00 1,170.00 -270.00
8.0000

1,440.00

6.0000
78 PSIPE THIMBLEBERRY

180.0000 EACH -24.24 % 5.9000 -25.51 % 6.5000 -17.93 %

1,080.00 -345.60 1,062.00 -363.60 1,170.00 -255.60
7.9200

1,425.60

6.0000
79 PSIPE RED ELDERBERRY

130.0000 EACH -35.28 % 5.9000 -36.35 % 6.5000 -29.88 %

780.00 -425.10 767.00 -438.10 845.00 -360.10
9.2700

1,205.10
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6.0000
80 PSIPE COMMON SNOWBERRY

130.0000 EACH -52.64 % 5.9000 -53.43 % 6.5000 -48.70 %

780.00 -867.10 767.00 -880.10 845.00 -802.10
12.6700
1,647.10

6.0000
81 PSIPE WESTERN RED CEDAR

38.0000 EACH -61.71 % 5.9000 -62.35 % 15.0000 -4.28 %

228.00 -367.46 224.20 -371.26 570.00 -25.46
15.6700
595.46

6.0000
82 PSIPE WESTERN HEMLOCK

38.0000 EACH -66.67 % 5.9000 -67.22 % 15.0000 -16.67 %

228.00 -456.00 224.20 -459.80 570.00 -114.00
18.0000
684.00

83 PLANT ESTABLISHMENT - SECOND YEAR
EST. 0.00 % 0.00 % 0.00 %

30,000.00 30,000.00 30,000.0030,000.00
84 PLANT ESTABLISHMENT - THIRD YEAR

EST. 0.00 % 0.00 % 0.00 %

25,000.00 25,000.00 25,000.0025,000.00

37.0000
85 SOIL AMENDMENT

343.0000 C.Y. -7.50 % 36.0000 -10.00 % 37.0000 -7.50 %

12,691.00 -1,029.00 12,348.00 -1,372.00 12,691.00 -1,029.00
40.0000

13,720.00

8.0000
86 HIGH VISIBILITY FENCE

3730.0000 L.F. 60.00 % 2.3000 -54.00 % 3.3500 -33.00 %

29,840.00 11,190.00 8,579.00 -10,071.00 12,495.50 -6,154.50
5.0000

18,650.00
87  TEMPORARY EROSION AND SEDIMENT CONTROL (TESC) PLAN

L.S. 100.00 % -60.00 % 40.00 %

4,000.00 2,000.00 800.00 -1,200.00 2,800.00 800.002,000.00

TRAFFIC

6.7500
88 EXTRUDED CURB

512.0000 L.F. -3.57 % 6.0500 -13.57 % 7.0000 0.00 %

3,456.00 -128.00 3,097.60 -486.40 3,584.00 0.00
7.0000

3,584.00

80.0000
89 BEAM GUARDRAIL TYPE 31 - 11 FT. LONG POST

63.0000 L.F. 128.57 % 30.0000 -14.29 % 31.0000 -11.43 %

5,040.00 2,835.00 1,890.00 -315.00 1,953.00 -252.00
35.0000
2,205.00
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VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 7TH BIDDER ------- ------- 8TH BIDDER ------- ------- 9TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

PCL CONSTRUCTION SERVICES, INC GRAHAM CONSTRUCTION & BRUCH & BRUCH CONSTRUCTION, IN
15405 SE 37 STREET SUITE 200 331 N FANCHER RD 1706 W HWY 101

99211-0831

PROJECT : BELLEVUE   WA  980061772 SPOKANE   WA  992111954 PORT ANGELES   WA  983639458

COUNTY(S) :MASON CONTRACTOR NUMBER : 100486 CONTRACTOR NUMBER : 100205 CONTRACTOR NUMBER : 100122

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

TRAFFIC

28.0000
90 BEAM GUARDRAIL TYPE 1

244.0000 L.F. 7.69 % 25.0000 -3.85 % 25.0000 -3.85 %

6,832.00 488.00 6,100.00 -244.00 6,100.00 -244.00
26.0000
6,344.00

105.0000
91 BEAM GUARDRAIL TYPE 11

285.0000 L.F. 31.25 % 66.2500 -17.19 % 67.0000 -16.25 %

29,925.00 7,125.00 18,881.25 -3,918.75 19,095.00 -3,705.00
80.0000

22,800.00

30.0000
92 BEAM GUARDRAIL TYPE 31

389.0000 L.F. 20.00 % 26.0000 4.00 % 27.0000 8.00 %

11,670.00 1,945.00 10,114.00 389.00 10,503.00 778.00
25.0000
9,725.00

940.0000
93 BEAM GUARDRAIL TRANSITION SECTION TYPE 4

1.0000 EACH -37.33 % 740.0000 -50.67 % 735.0000 -51.00 %

940.00 -560.00 740.00 -760.00 735.00 -765.00
1,500.0000
1,500.00

3,650.0000
94 BEAM GUARDRAIL TRANSITION SECTION TYPE 21

6.0000 EACH 114.71 % 2,975.0000 75.00 % 3,000.0000 76.47 %

21,900.00 11,700.00 17,850.00 7,650.00 18,000.00 7,800.00
1,700.0000
10,200.00

3,650.0000
95 BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL

1.0000 EACH 40.38 % 2,680.0000 3.08 % 2,675.0000 2.88 %

3,650.00 1,050.00 2,680.00 80.00 2,675.00 75.00
2,600.0000
2,600.00

1,050.0000
96 BEAM GUARDRAIL ANCHOR TYPE 1

3.0000 EACH 31.25 % 635.0000 -20.63 % 635.0000 -20.63 %

3,150.00 750.00 1,905.00 -495.00 1,905.00 -495.00
800.0000
2,400.00

24.0000
97 TEMPORARY CONC. BARRIER

3717.0000 L.F. 71.43 % 25.0000 78.57 % 25.3000 80.71 %

89,208.00 37,170.00 92,925.00 40,887.00 94,040.10 42,002.10
14.0000

52,038.00

4,500.0000
98 TEMPORARY IMPACT ATTENUATOR

3.0000 EACH 0.00 % 4,000.0000 -11.11 % 3,950.0000 -12.22 %

13,500.00 0.00 12,000.00 -1,500.00 11,850.00 -1,650.00
4,500.0000
13,500.00

1,300.0000
99 RESETTING IMPACT ATTENUATOR

6.0000 EACH 30.00 % 1,000.0000 0.00 % 810.0000 -19.00 %

7,800.00 1,800.00 6,000.00 0.00 4,860.00 -1,140.00
1,000.0000
6,000.00

60.0000
100 FLEXIBLE GUIDE POST

30.0000 EACH 140.00 % 29.5000 18.00 % 55.0000 120.00 %

1,800.00 1,050.00 885.00 135.00 1,650.00 900.00
25.0000
750.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 7TH BIDDER ------- ------- 8TH BIDDER ------- ------- 9TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

PCL CONSTRUCTION SERVICES, INC GRAHAM CONSTRUCTION & BRUCH & BRUCH CONSTRUCTION, IN
15405 SE 37 STREET SUITE 200 331 N FANCHER RD 1706 W HWY 101

99211-0831

PROJECT : BELLEVUE   WA  980061772 SPOKANE   WA  992111954 PORT ANGELES   WA  983639458

COUNTY(S) :MASON CONTRACTOR NUMBER : 100486 CONTRACTOR NUMBER : 100205 CONTRACTOR NUMBER : 100122

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

TRAFFIC

0.2500
101 PAINT LINE

7910.0000 L.F. -37.50 % 0.1600 -60.00 % 0.1800 -55.00 %

1,977.50 -1,186.50 1,265.60 -1,898.40 1,423.80 -1,740.20
0.4000

3,164.00

0.7500
102 PAINTED WIDE LINE

200.0000 L.F. 27.12 % 2.0000 238.98 % 2.2000 272.88 %

150.00 32.00 400.00 282.00 440.00 322.00
0.5900
118.00

3.5000
103 PAINTED STOP LINE

160.0000 L.F. 16.67 % 3.0000 0.00 % 3.5000 16.67 %

560.00 80.00 480.00 0.00 560.00 80.00
3.0000
480.00

7.0000
104 PLASTIC STOP LINE

70.0000 L.F. 133.33 % 8.0000 166.67 % 8.0000 166.67 %

490.00 280.00 560.00 350.00 560.00 350.00
3.0000
210.00

57.0000
105 PAINTED TRAFFIC ARROW

4.0000 EACH 185.00 % 100.0000 400.00 % 100.0000 400.00 %

228.00 148.00 400.00 320.00 400.00 320.00
20.0000
80.00

100.0000
106 PLASTIC TRAFFIC ARROW

4.0000 EACH 163.16 % 150.0000 294.74 % 150.0000 294.74 %

400.00 248.00 600.00 448.00 600.00 448.00
38.0000
152.00

36.0000
107 PLASTIC DRAINAGE MARKING

20.0000 EACH 125.00 % 25.0000 56.25 % 35.0000 118.75 %

720.00 400.00 500.00 180.00 700.00 380.00
16.0000
320.00

36.0000
108  PLASTIC JUNCTION BOX MARKING

2.0000 EACH 125.00 % 25.0000 56.25 % 35.0000 118.75 %

72.00 40.00 50.00 18.00 70.00 38.00
16.0000
32.00

7,800.0000
109 CENTERLINE RUMBLE STRIP

0.4000 MI. 95.00 % 5,000.0000 25.00 % 5,000.0000 25.00 %

3,120.00 1,520.00 2,000.00 400.00 2,000.00 400.00
4,000.0000
1,600.00

520.0000
110 RAISED PAVEMENT MARKER TYPE 2

0.3000 HUND -56.67 % 3,500.0000 191.67 % 3,700.0000 208.33 %

156.00 -204.00 1,050.00 690.00 1,110.00 750.00
1,200.0000

360.00

4,150.0000
111 RECESSED PAVEMENT MARKER

0.4000 HUND 18.57 % 2,150.0000 -38.57 % 2,300.0000 -34.29 %

1,660.00 260.00 860.00 -540.00 920.00 -480.00
3,500.0000
1,400.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 7TH BIDDER ------- ------- 8TH BIDDER ------- ------- 9TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

PCL CONSTRUCTION SERVICES, INC GRAHAM CONSTRUCTION & BRUCH & BRUCH CONSTRUCTION, IN
15405 SE 37 STREET SUITE 200 331 N FANCHER RD 1706 W HWY 101

99211-0831

PROJECT : BELLEVUE   WA  980061772 SPOKANE   WA  992111954 PORT ANGELES   WA  983639458

COUNTY(S) :MASON CONTRACTOR NUMBER : 100486 CONTRACTOR NUMBER : 100205 CONTRACTOR NUMBER : 100122

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

TRAFFIC

0.2000
112 TEMPORARY PAVEMENT MARKING

12960.0000 L.F. -60.00 % 0.8500 70.00 % 0.9000 80.00 %

2,592.00 -3,888.00 11,016.00 4,536.00 11,664.00 5,184.00
0.5000

6,480.00
113 PERMANENT SIGNING

L.S. 144.90 % 155.10 % 98.98 %

24,000.00 14,200.00 25,000.00 15,200.00 19,500.00 9,700.009,800.00
114 TEMPORARY ILLUMINATION SYSTEM

L.S. 218.47 % -4.46 % 65.61 %

50,000.00 34,300.00 15,000.00 -700.00 26,000.00 10,300.0015,700.00
115 ILLUMINATION SYSTEM

L.S. 96.72 % 104.29 % 94.20 %

78,000.00 38,350.00 81,000.00 41,350.00 77,000.00 37,350.0039,650.00

21,000.0000
116 PORTABLE TEMPORARY TRAFFIC CONTROL SIGNAL

3.0000 EACH 250.00 % 5,000.0000 -16.67 % 0.0100 -100.00 %

63,000.00 45,000.00 15,000.00 -3,000.00 0.03 -17,999.97
6,000.0000
18,000.00

5,500.0000
117 PORTABLE CHANGEABLE MESSAGE SIGN

2.0000 EACH 10.00 % 20,000.0000 300.00 % 11,000.0000 120.00 %

11,000.00 1,000.00 40,000.00 30,000.00 22,000.00 12,000.00
5,000.0000
10,000.00

3.1000
118 OPERATION OF PORTABLE CHANGEABLE MESSAGE SIGN

5400.0000 HR 3.33 % 0.5000 -83.33 % 3.0000 0.00 %

16,740.00 540.00 2,700.00 -13,500.00 16,200.00 0.00
3.0000

16,200.00
119 OTHER TEMPORARY TRAFFIC CONTROL

L.S. 74.00 % 400.00 % 133.00 %

17,400.00 7,400.00 50,000.00 40,000.00 23,300.00 13,300.0010,000.00

51.0000
120 FLAGGERS AND SPOTTERS

2500.0000 HR 13.33 % 46.0000 2.22 % 49.0000 8.89 %

127,500.00 15,000.00 115,000.00 2,500.00 122,500.00 10,000.00
45.0000

112,500.00

58.0000
121 OTHER TRAFFIC CONTROL LABOR

600.0000 HR 28.89 % 46.0000 2.22 % 49.0000 8.89 %

34,800.00 7,800.00 27,600.00 600.00 29,400.00 2,400.00
45.0000

27,000.00
122 TRAFFIC CONTROL SUPERVISOR

L.S. -26.67 % 26.67 % 181.07 %

55,000.00 -20,000.00 95,000.00 20,000.00 210,800.00 135,800.0075,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 7TH BIDDER ------- ------- 8TH BIDDER ------- ------- 9TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

PCL CONSTRUCTION SERVICES, INC GRAHAM CONSTRUCTION & BRUCH & BRUCH CONSTRUCTION, IN
15405 SE 37 STREET SUITE 200 331 N FANCHER RD 1706 W HWY 101

99211-0831

PROJECT : BELLEVUE   WA  980061772 SPOKANE   WA  992111954 PORT ANGELES   WA  983639458

COUNTY(S) :MASON CONTRACTOR NUMBER : 100486 CONTRACTOR NUMBER : 100205 CONTRACTOR NUMBER : 100122

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

TRAFFIC

23.0000
123 CONSTRUCTION SIGNS CLASS A

691.0000 S.F. 43.75 % 12.0000 -25.00 % 23.0000 43.75 %

15,893.00 4,837.00 8,292.00 -2,764.00 15,893.00 4,837.00
16.0000

11,056.00

OTHER ITEMS
124 TYPE B PROGRESS SCHEDULE

L.S. 0.00 % 0.00 % 0.00 %

10,000.00 0.00 10,000.00 0.00 10,000.00 0.0010,000.00

13.5000
125 STRUCTURE EXCAVATION CLASS B INCL. HAUL

5580.0000 C.Y. -55.00 % 16.0000 -46.67 % 16.0000 -46.67 %

75,330.00 -92,070.00 89,280.00 -78,120.00 89,280.00 -78,120.00
30.0000

167,400.00

16.5000
126 SHORING OR EXTRA EXCAVATION CLASS B

14020.0000 S.F. 230.00 % 10.5000 110.00 % 26.0000 420.00 %

231,330.00 161,230.00 147,210.00 77,110.00 364,520.00 294,420.00
5.0000

70,100.00
127 CURE BOX

L.S. 50.00 % -16.67 % 66.67 %

4,500.00 1,500.00 2,500.00 -500.00 5,000.00 2,000.003,000.00

500.0000
128 PLUGGING EXISTING PIPE

2.0000 EACH 0.00 % 500.0000 0.00 % 325.0000 -35.00 %

1,000.00 0.00 1,000.00 0.00 650.00 -350.00
500.0000
1,000.00

129 STRUCTURE SURVEYING
L.S. -38.46 % -66.15 % -67.69 %

40,000.00 -25,000.00 22,000.00 -43,000.00 21,000.00 -44,000.0065,000.00

17.0000
130 CHAIN LINK FENCE TYPE 3

338.0000 L.F. -43.33 % 17.2500 -42.50 % 17.0000 -43.33 %

5,746.00 -4,394.00 5,830.50 -4,309.50 5,746.00 -4,394.00
30.0000

10,140.00

245.0000
131 END, GATE, CORNER, AND PULL POST FOR CHAIN LINK FENCE

21.0000 EACH 11.36 % 220.0000 0.00 % 300.0000 36.36 %

5,145.00 525.00 4,620.00 0.00 6,300.00 1,680.00
220.0000
4,620.00

230.0000
132 SINGLE 6 FT. CHAIN LINK GATE

1.0000 EACH -54.00 % 435.0000 -13.00 % 350.0000 -30.00 %

230.00 -270.00 435.00 -65.00 350.00 -150.00
500.0000
500.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 7TH BIDDER ------- ------- 8TH BIDDER ------- ------- 9TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

PCL CONSTRUCTION SERVICES, INC GRAHAM CONSTRUCTION & BRUCH & BRUCH CONSTRUCTION, IN
15405 SE 37 STREET SUITE 200 331 N FANCHER RD 1706 W HWY 101

99211-0831

PROJECT : BELLEVUE   WA  980061772 SPOKANE   WA  992111954 PORT ANGELES   WA  983639458

COUNTY(S) :MASON CONTRACTOR NUMBER : 100486 CONTRACTOR NUMBER : 100205 CONTRACTOR NUMBER : 100122

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS

610.0000
133 DOUBLE 20 FT. CHAIN LINK GATE

1.0000 EACH -56.43 % 1,100.0000 -21.43 % 750.0000 -46.43 %

610.00 -790.00 1,100.00 -300.00 750.00 -650.00
1,400.0000
1,400.00

855.0000
134 ADJUST JUNCTION BOX

1.0000 EACH 144.29 % 450.0000 28.57 % 750.0000 114.29 %

855.00 505.00 450.00 100.00 750.00 400.00
350.0000
350.00

135  FLOOD PROTECTION
EST. 0.00 % 0.00 % 0.00 %

25,000.00 25,000.00 25,000.0025,000.00

1.0000
136 TRAINING

1000.0000 HR -80.00 % 2.0000 -60.00 % 3.0000 -40.00 %

1,000.00 -4,000.00 2,000.00 -3,000.00 3,000.00 -2,000.00
5.0000

5,000.00
137 ROADSIDE CLEANUP

EST. 0.00 % 0.00 % 0.00 %

11,000.00 11,000.00 11,000.0011,000.00
138 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 % 0.00 % 0.00 %

5.00 5.00 5.005.00
139 MINOR CHANGE

CALC 0.00 % 0.00 % 0.00 %

-3.00 -3.00 -3.00-3.00
140 FUEL COST ADJUSTMENT

CALC 0.00 % 0.00 % 0.00 %

24,600.00 24,600.00 24,600.0024,600.00
141 SPCC PLAN

L.S. -70.00 % -80.00 % -42.00 %

1,500.00 -3,500.00 1,000.00 -4,000.00 2,900.00 -2,100.005,000.00
142 FIELD OFFICE BUILDING

L.S. -52.50 % 15.00 % -39.00 %

9,500.00 -10,500.00 23,000.00 3,000.00 12,200.00 -7,800.0020,000.00

3.0000
143 TEMPORARY GEOSYNTHETIC RETAINING WALL

6052.0000 S.F. -81.25 % 11.0000 -31.25 % 14.3000 -10.62 %

18,156.00 -78,676.00 66,572.00 -30,260.00 86,543.60 -10,288.40
16.0000

96,832.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 7TH BIDDER ------- ------- 8TH BIDDER ------- ------- 9TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

PCL CONSTRUCTION SERVICES, INC GRAHAM CONSTRUCTION & BRUCH & BRUCH CONSTRUCTION, IN
15405 SE 37 STREET SUITE 200 331 N FANCHER RD 1706 W HWY 101

99211-0831

PROJECT : BELLEVUE   WA  980061772 SPOKANE   WA  992111954 PORT ANGELES   WA  983639458

COUNTY(S) :MASON CONTRACTOR NUMBER : 100486 CONTRACTOR NUMBER : 100205 CONTRACTOR NUMBER : 100122

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./ PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF. TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

OTHER ITEMS

1.2000
144  GEOSYNTHETIC REINFORCED EMBANKMENT

37900.0000 S.F. -70.00 % 1.2500 -68.75 % 1.3800 -65.50 %

45,480.00 -106,120.00 47,375.00 -104,225.00 52,302.00 -99,298.00
4.0000

151,600.00

35.0000
145  BORROW FOR GEOSYNTHETIC EMBANKMENT

700.0000 C.Y. -12.50 % 15.0000 -62.50 % 44.2500 10.63 %

24,500.00 -3,500.00 10,500.00 -17,500.00 30,975.00 2,975.00
40.0000

28,000.00

$8,515,384.30 -11.32% $8,649,771.45 -9.92% $8,924,912.43 -7.05%$9,601,976.52CONTRACT TOTAL

$8,924,912.43$8,515,384.30 $8,649,771.45BASE TOTAL -11.32% -9.92% -7.05%$9,601,976.52



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 10TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

JAMES W. FOWLER CO.
12775 WESTVIEW DR - 97338-9632
PO BOX 489

PROJECT : DALLAS   OR  973380489

COUNTY(S) :MASON CONTRACTOR NUMBER : 100394

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

PREPARATION
1 MOBILIZATION

L.S. 3.09 %
900,000.00 27,000.00873,000.00

15,000.0000
2 CLEARING AND GRUBBING

2.9000 ACRE 50.00 %
43,500.00 14,500.00

10,000.0000
29,000.00

3 REMOVAL OF STRUCTURE AND OBSTRUCTION
L.S. 351.13 %

60,000.00 46,700.0013,300.00
4 REMOVING SHAFT OBSTRUCTIONS

EST. 0.00 %
123,000.00123,000.00

5 REMOVING EXISTING BRIDGE 101/420
L.S. -33.63 %

75,000.00 -38,000.00113,000.00

16.0000
6 REMOVING ASPHALT CONC. PAVEMENT

2320.0000 S.Y. 220.00 %
37,120.00 25,520.00

5.0000
11,600.00

4.0000
7 REMOVING GUARDRAIL

1790.0000 L.F. -20.00 %
7,160.00 -1,790.00

5.0000
8,950.00

560.0000
8 REMOVING GUARDRAIL ANCHOR

2.0000 EACH 133.33 %
1,120.00 640.00

240.0000
480.00

5.0000
9 REMOVING CHAIN LINK FENCE

340.0000 L.F. 17.65 %
1,700.00 255.00

4.2500
1,445.00

GRADING

26.0000
10 ROADWAY EXCAVATION INCL. HAUL

11450.0000 C.Y. 30.00 %
297,700.00 68,700.00

20.0000
229,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 10TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

JAMES W. FOWLER CO.
12775 WESTVIEW DR - 97338-9632
PO BOX 489

PROJECT : DALLAS   OR  973380489

COUNTY(S) :MASON CONTRACTOR NUMBER : 100394

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

GRADING

22.0000
11 SELECT BORROW INCL. HAUL

6560.0000 TON -12.00 %
144,320.00 -19,680.00

25.0000
164,000.00

13.0000
12 GRAVEL BORROW INCL. HAUL

27990.0000 TON -35.00 %
363,870.00 -195,930.00

20.0000
559,800.00

8.0000
13 EMBANKMENT COMPACTION

17580.0000 C.Y. 100.00 %
140,640.00 70,320.00

4.0000
70,320.00

1,100.0000
14 SETTLEMENT INDICATING DEVICE

2.0000 EACH -56.00 %
2,200.00 -2,800.00

2,500.0000
5,000.00

DRAINAGE

35.0000
15 FILTER BLANKET

82.0000 C.Y. 0.00 %
2,870.00 0.00

35.0000
2,870.00

500.0000
16 HAND PLACED RIPRAP

1.5000 C.Y. 56.25 %
750.00 270.00

320.0000
480.00

35.0000
17 HEAVY LOOSE RIPRAP

435.0000 TON 16.67 %
15,225.00 2,175.00

30.0000
13,050.00

70.0000
18 QUARRY SPALLS

8.0000 TON 16.67 %
560.00 80.00

60.0000
480.00

STORM SEWER

1,800.0000
19 CATCH BASIN TYPE 1

19.0000 EACH 28.57 %
34,200.00 7,600.00

1,400.0000
26,600.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 10TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

JAMES W. FOWLER CO.
12775 WESTVIEW DR - 97338-9632
PO BOX 489

PROJECT : DALLAS   OR  973380489

COUNTY(S) :MASON CONTRACTOR NUMBER : 100394

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

STORM SEWER

3,200.0000
20 CATCH BASIN TYPE 2 48 IN. DIAM.

2.0000 EACH 28.00 %
6,400.00 1,400.00

2,500.0000
5,000.00

3.2500
21 TESTING STORM SEWER PIPE

1260.0000 L.F. 8.33 %
4,095.00 315.00

3.0000
3,780.00

60.0000
22 SCHEDULE A STORM SEWER PIPE 12 IN. DIAM.

840.0000 L.F. 20.00 %
50,400.00 8,400.00

50.0000
42,000.00

70.0000
23  SOLID WALL HDPE STORM SEWER PIPE 12 IN. DIAM.

703.0000 L.F. 118.75 %
49,210.00 26,714.00

32.0000
22,496.00

STRUCTURE

30.0000
24 STRUCTURE EXCAVATION CLASS A INCL. HAUL

336.0000 C.Y. 0.00 %
10,080.00 0.00

30.0000
10,080.00

475.0000
25 SOIL EXCAVATION FOR SHAFT INCLUDING HAUL

1180.0000 C.Y. -20.83 %
560,500.00 -147,500.00

600.0000
708,000.00

26 SHORING OR EXTRA EXCAVATION CL. A
L.S. -27.01 %

100,000.00 -37,000.00137,000.00

35.0000
27 GRAVEL BACKFILL FOR WALL

160.0000 C.Y. -22.22 %
5,600.00 -1,600.00

45.0000
7,200.00

6.0000
28 FURNISHING & PLACING TEMP. CASING FOR 7'-0" DIA. SHAFT

107.0000 L.F. -98.00 %
642.00 -31,458.00

300.0000
32,100.00

9.0000
29 FURNISHING & PLACING TEMP. CASING FOR 8'-0" DIA. SHAFT

71.0000 L.F. -97.43 %
639.00 -24,211.00

350.0000
24,850.00
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VERSION NO :3 WORK ORDER# : XL2305
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TITLE :US 101 
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PROJECT : DALLAS   OR  973380489

COUNTY(S) :MASON CONTRACTOR NUMBER : 100394

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./
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BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

STRUCTURE

1,100.0000
30 FURNISHING PERMANENT CASING FOR 8'-0" DIAM. SHAFT

37.0000 L.F. 83.33 %
40,700.00 18,500.00

600.0000
22,200.00

1,200.0000
31 PLACING PERMANENT CASING FOR 8'-0" DIAM. SHAFT

4.0000 EACH -60.00 %
4,800.00 -7,200.00

3,000.0000
12,000.00

280.0000
32 CASING SHORING

65.0000 L.F. -6.67 %
18,200.00 -1,300.00

300.0000
19,500.00

1.2500
33 ST. REINF. BAR FOR BRIDGE

57200.0000 LB. 4.17 %
71,500.00 2,860.00

1.2000
68,640.00

1.1500
34 ST. REINF. BAR FOR SHAFT

305500.0000 LB. -4.17 %
351,325.00 -15,275.00

1.2000
366,600.00

12.0000
35 CSL ACCESS TUBE

5380.0000 L.F. 0.00 %
64,560.00 0.00

12.0000
64,560.00

900.0000
36 CONC. CLASS 4000 FOR BRIDGE

281.0000 C.Y. 50.00 %
252,900.00 84,300.00

600.0000
168,600.00

180.0000
37 CONC. CLASS 4000W FOR BRIDGE

197.0000 C.Y. -40.00 %
35,460.00 -23,640.00

300.0000
59,100.00

160.0000
38 CONC. CLASS 4000P FOR SHAFT

1163.0000 C.Y. -46.67 %
186,080.00 -162,820.00

300.0000
348,900.00

375.0000
39 PRESTRESSED CONC. GIRDER WF58G

1710.0000 L.F. 25.00 %
641,250.00 128,250.00

300.0000
513,000.00

40 DEFICIENT STRENGTH CONC. PRICE ADJUSTMENT
CALC 0.00 %

-2.00-2.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 10TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

JAMES W. FOWLER CO.
12775 WESTVIEW DR - 97338-9632
PO BOX 489

PROJECT : DALLAS   OR  973380489

COUNTY(S) :MASON CONTRACTOR NUMBER : 100394

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./
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PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

STRUCTURE
41 SUPERSTRUCTURE BR. NO. 101/420

L.S. 45.87 %
900,000.00 283,000.00617,000.00

95.0000
42 BRIDGE RAILING TYPE BP

700.0000 L.F. 26.67 %
66,500.00 14,000.00

75.0000
52,500.00

105.0000
43 TRAFFIC BARRIER

810.0000 L.F. 5.00 %
85,050.00 4,050.00

100.0000
81,000.00

210.0000
44 SEW TRAFFIC BARRIER

1541.8000 L.F. -28.81 %
323,778.00 -131,053.00

295.0000
454,831.00

17.0000
45 STRUCTURAL EARTH WALL

22380.0000 S.F. -51.43 %
380,460.00 -402,840.00

35.0000
783,300.00

40.0000
46 BACKFILL FOR STRUCTURAL EARTH WALL INCL. HAUL

10030.0000 C.Y. 0.00 %
401,200.00 0.00

40.0000
401,200.00

300.0000
47 BRIDGE APPROACH SLAB

260.0000 S.Y. 20.00 %
78,000.00 13,000.00

250.0000
65,000.00

SURFACING

21.0000
48 CRUSHED SURFACING BASE COURSE

4200.0000 TON -16.00 %
88,200.00 -16,800.00

25.0000
105,000.00
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PRICE PER UNIT/
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TOTAL AMOUNT

LIQUID ASPHALT
49 ANTI-STRIPPING ADDITIVE

EST. 0.00 %
4,030.004,030.00

HOT MIX ASPHALT

15.0000
50 PLANING BITUMINOUS PAVEMENT

219.0000 S.Y. -25.00 %
3,285.00 -1,095.00

20.0000
4,380.00

82.0000
51 HMA FOR PRELEVELING CL. 1/2 IN. PG 64-22

150.0000 TON -34.40 %
12,300.00 -6,450.00

125.0000
18,750.00

79.0000
52 HMA CL. 1/2 IN. PG 64-22

3880.0000 TON 5.33 %
306,520.00 15,520.00

75.0000
291,000.00

53 JOB MIX COMPLIANCE PRICE ADJUSTMENT
CALC 0.00 %

9,100.009,100.00
54 COMPACTION PRICE ADJUSTMENT

CALC 0.00 %
2,710.002,710.00

55 ASPHALT COST PRICE ADJUSTMENT
CALC 0.00 %

1,100.001,100.00
56 CYCLIC DENSITY PRICE ADJUSTMENT

CALC 0.00 %
-1.00-1.00

57 LONGITUDINAL JOINT DENSITY PRICE ADJUSTMENT
CALC 0.00 %

-1.00-1.00
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PRICE PER UNIT/
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EROSION CONTROL AND PLANTING

100.0000
58 ESC LEAD

200.0000 DAY -9.91 %
20,000.00 -2,200.00

111.0000
22,200.00

2.5000
59 TEMPORARY EROSION CONTROL BLANKET

850.0000 S.Y. -16.67 %
2,125.00 -425.00

3.0000
2,550.00

5.0000
60  STABILIZATION BLANKET

4180.0000 S.Y. -50.00 %
20,900.00 -20,900.00

10.0000
41,800.00

16.0000
61 CHECK DAM

72.0000 L.F. -52.94 %
1,152.00 -1,296.00

34.0000
2,448.00

16.0000
62 STABILIZED CONSTRUCTION ENTRANCE

800.0000 S.Y. -36.00 %
12,800.00 -7,200.00

25.0000
20,000.00

5.0000
63 SILT FENCE

3870.0000 L.F. 0.00 %
19,350.00 0.00

5.0000
19,350.00

64 EROSION/WATER POLLUTION CONTROL
EST. 0.00 %

350,000.00350,000.00

2,100.0000
65 SEEDING AND MULCHING

1.7000 ACRE -40.00 %
3,570.00 -2,380.00

3,500.0000
5,950.00

65.0000
66 TOPSOIL TYPE A

561.0000 C.Y. 30.00 %
36,465.00 8,415.00

50.0000
28,050.00

9.0000
67 PSIPE RED OSIER DOGWOOD

520.0000 EACH 21.29 %
4,680.00 821.60

7.4200
3,858.40

9.0000
68 PSIPE BLACK TWINBERRY

518.0000 EACH -37.19 %
4,662.00 -2,760.94

14.3300
7,422.94
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TOTAL AMOUNT

EROSION CONTROL AND PLANTING

9.0000
69 PSIPE PACIFIC NINEBARK

518.0000 EACH -38.65 %
4,662.00 -2,937.06

14.6700
7,599.06

9.5000
70 PSIPE NOOTKA ROSE

518.0000 EACH -71.14 %
4,921.00 -12,131.56

32.9200
17,052.56

9.5000
71 PSIPE SALMON BERRY

520.0000 EACH 3.60 %
4,940.00 171.60

9.1700
4,768.40

9.0000
72 PSIPE PACIFIC WILLOW

50.0000 EACH 16.13 %
450.00 62.50

7.7500
387.50

19.0000
73 PSIPE SITKA WILLOW

520.0000 EACH 137.50 %
9,880.00 5,720.00

8.0000
4,160.00

9.0000
74 PSIPE OREGON ASH

40.0000 EACH -28.00 %
360.00 -140.00

12.5000
500.00

9.0000
75 PSIPE BEAKED HAZELNUT

130.0000 EACH 16.13 %
1,170.00 162.50

7.7500
1,007.50

9.0000
76 PSIPE OCEANSPRAY

130.0000 EACH 3.09 %
1,170.00 35.10

8.7300
1,134.90

9.0000
77 PSIPE INDIAN PLUM

180.0000 EACH 12.50 %
1,620.00 180.00

8.0000
1,440.00

9.0000
78 PSIPE THIMBLEBERRY

180.0000 EACH 13.64 %
1,620.00 194.40

7.9200
1,425.60

9.0000
79 PSIPE RED ELDERBERRY

130.0000 EACH -2.91 %
1,170.00 -35.10

9.2700
1,205.10
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EROSION CONTROL AND PLANTING

9.0000
80 PSIPE COMMON SNOWBERRY

130.0000 EACH -28.97 %
1,170.00 -477.10

12.6700
1,647.10

9.5000
81 PSIPE WESTERN RED CEDAR

38.0000 EACH -39.37 %
361.00 -234.46

15.6700
595.46

9.0000
82 PSIPE WESTERN HEMLOCK

38.0000 EACH -50.00 %
342.00 -342.00

18.0000
684.00

83 PLANT ESTABLISHMENT - SECOND YEAR
EST. 0.00 %

30,000.0030,000.00
84 PLANT ESTABLISHMENT - THIRD YEAR

EST. 0.00 %
25,000.0025,000.00

66.0000
85 SOIL AMENDMENT

343.0000 C.Y. 65.00 %
22,638.00 8,918.00

40.0000
13,720.00

5.0000
86 HIGH VISIBILITY FENCE

3730.0000 L.F. 0.00 %
18,650.00 0.00

5.0000
18,650.00

87  TEMPORARY EROSION AND SEDIMENT CONTROL (TESC) PLAN
L.S. 37.50 %

2,750.00 750.002,000.00

TRAFFIC

11.0000
88 EXTRUDED CURB

512.0000 L.F. 57.14 %
5,632.00 2,048.00

7.0000
3,584.00

77.0000
89 BEAM GUARDRAIL TYPE 31 - 11 FT. LONG POST

63.0000 L.F. 120.00 %
4,851.00 2,646.00

35.0000
2,205.00
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TRAFFIC

28.0000
90 BEAM GUARDRAIL TYPE 1

244.0000 L.F. 7.69 %
6,832.00 488.00

26.0000
6,344.00

105.0000
91 BEAM GUARDRAIL TYPE 11

285.0000 L.F. 31.25 %
29,925.00 7,125.00

80.0000
22,800.00

29.0000
92 BEAM GUARDRAIL TYPE 31

389.0000 L.F. 16.00 %
11,281.00 1,556.00

25.0000
9,725.00

950.0000
93 BEAM GUARDRAIL TRANSITION SECTION TYPE 4

1.0000 EACH -36.67 %
950.00 -550.00

1,500.0000
1,500.00

3,600.0000
94 BEAM GUARDRAIL TRANSITION SECTION TYPE 21

6.0000 EACH 111.76 %
21,600.00 11,400.00

1,700.0000
10,200.00

3,600.0000
95 BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL

1.0000 EACH 38.46 %
3,600.00 1,000.00

2,600.0000
2,600.00

1,050.0000
96 BEAM GUARDRAIL ANCHOR TYPE 1

3.0000 EACH 31.25 %
3,150.00 750.00

800.0000
2,400.00

35.0000
97 TEMPORARY CONC. BARRIER

3717.0000 L.F. 150.00 %
130,095.00 78,057.00

14.0000
52,038.00

3,200.0000
98 TEMPORARY IMPACT ATTENUATOR

3.0000 EACH -28.89 %
9,600.00 -3,900.00

4,500.0000
13,500.00

1,200.0000
99 RESETTING IMPACT ATTENUATOR

6.0000 EACH 20.00 %
7,200.00 1,200.00

1,000.0000
6,000.00

55.0000
100 FLEXIBLE GUIDE POST

30.0000 EACH 120.00 %
1,650.00 900.00

25.0000
750.00
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0.3500
101 PAINT LINE

7910.0000 L.F. -12.50 %
2,768.50 -395.50

0.4000
3,164.00

1.0000
102 PAINTED WIDE LINE

200.0000 L.F. 69.49 %
200.00 82.00

0.5900
118.00

5.5000
103 PAINTED STOP LINE

160.0000 L.F. 83.33 %
880.00 400.00

3.0000
480.00

11.0000
104 PLASTIC STOP LINE

70.0000 L.F. 266.67 %
770.00 560.00

3.0000
210.00

115.0000
105 PAINTED TRAFFIC ARROW

4.0000 EACH 475.00 %
460.00 380.00

20.0000
80.00

230.0000
106 PLASTIC TRAFFIC ARROW

4.0000 EACH 505.26 %
920.00 768.00

38.0000
152.00

45.0000
107 PLASTIC DRAINAGE MARKING

20.0000 EACH 181.25 %
900.00 580.00

16.0000
320.00

42.0000
108  PLASTIC JUNCTION BOX MARKING

2.0000 EACH 162.50 %
84.00 52.00

16.0000
32.00

7,000.0000
109 CENTERLINE RUMBLE STRIP

0.4000 MI. 75.00 %
2,800.00 1,200.00

4,000.0000
1,600.00

3,400.0000
110 RAISED PAVEMENT MARKER TYPE 2

0.3000 HUND 183.33 %
1,020.00 660.00

1,200.0000
360.00

6,000.0000
111 RECESSED PAVEMENT MARKER

0.4000 HUND 71.43 %
2,400.00 1,000.00

3,500.0000
1,400.00
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1.7500
112 TEMPORARY PAVEMENT MARKING

12960.0000 L.F. 250.00 %
22,680.00 16,200.00

0.5000
6,480.00

113 PERMANENT SIGNING
L.S. 93.88 %

19,000.00 9,200.009,800.00
114 TEMPORARY ILLUMINATION SYSTEM

L.S. 218.47 %
50,000.00 34,300.0015,700.00

115 ILLUMINATION SYSTEM
L.S. 202.65 %

120,000.00 80,350.0039,650.00

9,000.0000
116 PORTABLE TEMPORARY TRAFFIC CONTROL SIGNAL

3.0000 EACH 50.00 %
27,000.00 9,000.00

6,000.0000
18,000.00

2,500.0000
117 PORTABLE CHANGEABLE MESSAGE SIGN

2.0000 EACH -50.00 %
5,000.00 -5,000.00

5,000.0000
10,000.00

9.0000
118 OPERATION OF PORTABLE CHANGEABLE MESSAGE SIGN

5400.0000 HR 200.00 %
48,600.00 32,400.00

3.0000
16,200.00

119 OTHER TEMPORARY TRAFFIC CONTROL
L.S. 40.00 %

14,000.00 4,000.0010,000.00

50.0000
120 FLAGGERS AND SPOTTERS

2500.0000 HR 11.11 %
125,000.00 12,500.00

45.0000
112,500.00

57.0000
121 OTHER TRAFFIC CONTROL LABOR

600.0000 HR 26.67 %
34,200.00 7,200.00

45.0000
27,000.00

122 TRAFFIC CONTROL SUPERVISOR
L.S. -80.00 %

15,000.00 -60,000.0075,000.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 10TH BIDDER -------

TITLE :US 101 
PURDY CREEK BRIDGE 
REPLACEMENT 
07C525

JAMES W. FOWLER CO.
12775 WESTVIEW DR - 97338-9632
PO BOX 489

PROJECT : DALLAS   OR  973380489

COUNTY(S) :MASON CONTRACTOR NUMBER : 100394

ITEM
NO.

ITEM DESCRIPTION UNIT
MEAS

PRICE PER UNIT/ % DIFF./
EST. QUANTITY TOTAL AMOUNT AMT.DIFF.

DATE:
TIME:

05/22/2008
08:36

DOT_RGGB01

BR-0101(276)

PRICE PER UNIT/
ENGR'S. EST.

TOTAL AMOUNT

TRAFFIC

21.0000
123 CONSTRUCTION SIGNS CLASS A

691.0000 S.F. 31.25 %
14,511.00 3,455.00

16.0000
11,056.00

OTHER ITEMS
124 TYPE B PROGRESS SCHEDULE

L.S. 0.00 %
10,000.00 0.0010,000.00

29.0000
125 STRUCTURE EXCAVATION CLASS B INCL. HAUL

5580.0000 C.Y. -3.33 %
161,820.00 -5,580.00

30.0000
167,400.00

34.0000
126 SHORING OR EXTRA EXCAVATION CLASS B

14020.0000 S.F. 580.00 %
476,680.00 406,580.00

5.0000
70,100.00

127 CURE BOX
L.S. -46.67 %

1,600.00 -1,400.003,000.00

325.0000
128 PLUGGING EXISTING PIPE

2.0000 EACH -35.00 %
650.00 -350.00

500.0000
1,000.00

129 STRUCTURE SURVEYING
L.S. -30.77 %

45,000.00 -20,000.0065,000.00

17.0000
130 CHAIN LINK FENCE TYPE 3

338.0000 L.F. -43.33 %
5,746.00 -4,394.00

30.0000
10,140.00

240.0000
131 END, GATE, CORNER, AND PULL POST FOR CHAIN LINK FENCE

21.0000 EACH 9.09 %
5,040.00 420.00

220.0000
4,620.00

230.0000
132 SINGLE 6 FT. CHAIN LINK GATE

1.0000 EACH -54.00 %
230.00 -270.00

500.0000
500.00



WASHINGTON STATE DEPARTMENT OF TRANSPORTATION
* * *  BID CHECK REPORT  * * *

PS&E JOB NO :07C525 REVISION NO : BIDS OPENED ON : Jun 25 2008
CONTRACT NO :007577 REGION NO : 3 AWARDED ON : Jun 30 2008
VERSION NO :3 WORK ORDER# : XL2305
HWY :SR 101 ------- 10TH BIDDER -------
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PO BOX 489

PROJECT : DALLAS   OR  973380489
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OTHER ITEMS

600.0000
133 DOUBLE 20 FT. CHAIN LINK GATE

1.0000 EACH -57.14 %
600.00 -800.00

1,400.0000
1,400.00

5,100.0000
134 ADJUST JUNCTION BOX

1.0000 EACH 1,357.14 %
5,100.00 4,750.00

350.0000
350.00

135  FLOOD PROTECTION
EST. 0.00 %

25,000.0025,000.00

1.0000
136 TRAINING

1000.0000 HR -80.00 %
1,000.00 -4,000.00

5.0000
5,000.00

137 ROADSIDE CLEANUP
EST. 0.00 %

11,000.0011,000.00
138 REIMBURSEMENT FOR THIRD PARTY DAMAGE

EST. 0.00 %
5.005.00

139 MINOR CHANGE
CALC 0.00 %

-3.00-3.00
140 FUEL COST ADJUSTMENT

CALC 0.00 %
24,600.0024,600.00

141 SPCC PLAN
L.S. -46.00 %

2,700.00 -2,300.005,000.00
142 FIELD OFFICE BUILDING

L.S. 25.00 %
25,000.00 5,000.0020,000.00

11.0000
143 TEMPORARY GEOSYNTHETIC RETAINING WALL

6052.0000 S.F. -31.25 %
66,572.00 -30,260.00

16.0000
96,832.00
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0.1700
144  GEOSYNTHETIC REINFORCED EMBANKMENT

37900.0000 S.F. -95.75 %
6,443.00 -145,157.00

4.0000
151,600.00

45.0000
145  BORROW FOR GEOSYNTHETIC EMBANKMENT

700.0000 C.Y. 12.50 %
31,500.00 3,500.00

40.0000
28,000.00

$9,626,925.50 0.26%$9,601,976.52CONTRACT TOTAL

$9,626,925.50BASE TOTAL 0.26%$9,601,976.52


